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POST TRIAL MEMORANDUM OPINION AND FINAL ORDER 

This post trial liability decision adjudicates a protracted dispute between RDA 

Construction Corp. (“RDA”) and the United States Department of the Navy, Naval Facilities 

Engineering Command (“the NAVFAC”), arising from an October 13, 2009 Contract, requiring 

RDA to demolish, remove, and construct a wharf at the Naval Station in Newport, Rhode Island 

(“Newport Naval Station”).   

Accord and Satisfaction;  

Breach of Contract;  

Cardinal Change; 

Contract Disputes Act (“CDA”),  

 41 U.S.C. §§ 7101–7109;  

False Claims Act (“FCA”),  

 31 U.S.C. §§ 3729–3733; 

Federal Acquisition Regulations (“FAR”)  

52.233-1 (Disputes), 52.236-2 

(Differing Cite Conditions), 52.236-3 

(Site Investigation and Conditions 

Affecting Work), 52.236-13(Accident 

Prevention), 252.236-7001(Contract 

Drawings and Specifications), 52.249-

10 (Default on Fixed-Price 

Construction Contract); 

Rule of the United States Court of  

Federal Claims (“RCFC”) 12(b)(1); 

Special Plea in Fraud, 28 U.S.C. § 2514; 

Tucker Act Jurisdiction over Contract  

 Disputes, 28 U.S.C. § 1491(a)(2); 

United States Court of Federal Claims’  

 Jurisdiction to Adjudicate Government  

 Set-Offs, 28 U.S.C. §§ 1503, 2508. 
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To facilitate review of this Post Trial Liability Memorandum Opinion And Order, the court 

has provided the following outline:  

I. RELEVANT FACTUAL BACKGROUND. 

A. The Deteriorating And Dangerous Conditions At The Newport Naval Station Wharf. 

B. On May 18, 2009, The Naval Facilities Command Issued Solicitation No. N40085-

09-B-7002. 

C. On June 4, 2009 and June 11, 2009, The Naval Facilities Command Conducted Two 

Site Visits Of The Newport Naval Station Wharf. 

D. On June 30, 2009, RDA Construction Corp. Submitted A Bid. 

E. On October 13, 2009, RDA Construction Corp. Signed Contract No. N40085-09-B-

7002. 

F. On November 18, 2009, The Appledore Report Was Disclosed To RDA Construction 

Corp. 

G. On April 21, 2010, RDA Construction Corp. Filed A Certified Claim. 

H. On May 17, 2010, The Naval Facilities Command Approved RDA Construction 

Corp.’s Baseline Schedule. 

I. On August 31, 2010, RDA Construction Corp.’s April 21, 2010 Certified Claim Was 

Denied. 

J. On September 20, 2010, RDA Construction Corp. Informed The Naval Facilities 

Command That Underground Obstructions Were Encountered, So Work Stopped. 

K. On March 10, 2011, The Naval Facilities Command Instructed RDA To Submit A 

Cost Proposal To Remove The Obstructions And Continue Work. 

L. In Late March 2011, RDA Construction Corp.’s Quality Control Manager And Site 

Safety Health Officer Quit. 

M. On June 7, 2011 And August 19, 2011, The Naval Facilities Command Issued 

Contract Modifications 4 and 5 To The October 13, 2009 Contract. 

N. On August 31, 2011, RDA Construction Corp. Filed A Complaint In The United 

States Court Of Federal Claims. 

O. On September 14, 2011, RDA Construction Corp. Experienced A Third Accident At 

The Project Site. 

P. From March 20, 2012 To November 8, 2012, The Naval Facilities Command Issued 

Contract Modifications 6–12. 

Q. On February 21, 2013, The Naval Facility Command Terminated The October 13, 

2009 Contract. 
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R. On July 3, 2013, RDA Construction Corp. Filed A Second Certified Claim. 

S. On April 15, 2015, The Naval Facility Command’s Contracting Officer Determined 

That RDA Construction Corp. Was Liable For Liquidated Damages. 

II. PROCEDURAL HISTORY. 

III. DISCUSSION. 

A. Jurisdiction. 

1. Whether The Claims Alleged In The May 7, 2015 Second Amended Complaint 

Arise Under The Contract Disputes Act. 

2. Whether The Claims Alleged In The May 7, 2015 Second Amended Complaint 

Were Submitted To The Contracting Officer For A Final Decision. 

a. Regarding Counts I–IV. 

b. Regarding Counts V–IX. 

c. Regarding Damages. 

B. Standing. 

C. The Claims Alleged In RDA Construction Corp.’s May 7, 2015 Second Amended 

Complaint. 

1. Count I: Whether The Naval Facilities Command Had A Duty To Disclose The 

Appledore Report And The Fay, Spofford & Thorndike Report. 

a. Plaintiff’s Argument. 

b. The Government’s Response. 

c. Plaintiff’s Reply. 

d. The Court’s Resolution. 

2. Count II: Whether RDA Construction Corp. Is Entitled To An Equitable 

Adjustment Under The October 13, 2009 Contract’s Differing Site Conditions 

Clause. 

a. Plaintiff’s Argument. 

b. The Government’s Response. 

c. The Court’s Resolution. 

3. Counts III And IV: Whether The Naval Facilities Command Misrepresented 

The Condition Of The Wharf And The Purpose Of The October 13, 2009 

Contract. 

a. Plaintiff’s Argument. 

b. The Government’s Response. 
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c. The Court’s Resolution. 

4. Count V: Whether The Naval Facilities Command’s November 7, 2012 

Directive Was A Cardinal Change To The October 13, 2009 Contract. 

a. Plaintiff’s Argument. 

b. The Government’s Response. 

c. The Court’s Resolution. 

5. Counts VI, VII and VIII: Whether The NAVFAC Violated The Duty Of Good 

Faith And Fair Dealing. 

a. Plaintiff’s Argument. 

b. The Government’s Response. 

c. The Court’s Resolution. 

i. Regarding Price And Schedule Changes To The October 13, 2009 

Contact, Because Of The NAVFAC’s Failure To Disclose The 

Appledore Report And FST Report. 

ii. Regarding Rescinding Approval Of RDA Construction Corp.’s 

Baseline Schedule. 

iii. Regarding Extraction Of The Broken H-Pile Sections. 

iv. Regarding Obstruction Drilling. 

v. Regarding Work Suspension After The September 14, 2011 Safety 

Mishap. 

vi. Regarding Approval Of RDA Construction Corp.’s Quality Control 

Manager And Site Safety And Health Officer. 

vii. Regarding The Re-Inspection Of The Manitowoc 4100 Crane. 

6. Count IX: Whether RDA Construction Corp. Was Entitled To An Extension Of 

The Contract Completion Date For Excusable Delays. 

IV. DISCUSSION OF THE COUNTERCLAIMS ALLEGED IN THE GOVERNMENT’S 

JUNE 12, 2015 ANSWER. 

A. Jurisdiction. 

B. Standing. 

C. Counterclaim I: Whether The Naval Facilities Command Is Entitled To Recover 

Liquidated Damages For The Cost Of Completing The October 13, 2009 Contract. 

1. The Government’s Argument. 

2. Plaintiff’s Response. 
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3. The Government’s Reply. 

4. The Court’s Resolution. 

a. Whether RDA Was Entitled To An Extension Of The Contract 

Completion Date. 

b. Whether The Naval Facilities Command’s February 21, 2013 Termination 

Of The October 13, 2009 Contract For Default Should Be Converted Into 

A Termination For Convenience. 

i. Whether The February 21, 2013 Notice Of Termination Was “Fair 

And Impartial,” Pursuant To 48 C.F.R. § 1.602-2. 

ii. Whether The Naval Facilities Command Established That RDA 

Construction Was In Default As Of The Termination Date. 

iii. Whether The Naval Facilities Command Breached The October 13, 

2009 Contract Thereby Relieving RDA Construction Corp. Of Any 

Consequences Stemming From The February 21, 2013 Default 

Termination. 

c. The Quantum Of Liquidated Damages That The Naval Facilities 

Command Is Entitled To Recover. 

D. Counterclaim II:  Whether RDA Construction Corp. Is Liable For Damages Under 

The Contract Dispute Act’s Anti-Fraud Provision, 41 U.S.C. § 7103(c)(2). 

1. The Government’s Argument. 

2. Plaintiff’s Response. 

3. The Court’s Resolution. 

a. Whether RDA Construction Corp.’s Crane Re-Inspection Claim Was 

“Baseless.” 

b. Whether RDA Construction Corp.’s Crane Re-Inspection Claim Was 

“Indefensibly Inflated.” 

c. Whether RDA Construction Corp.’s Crane Re-Inspection Claim Was 

“Premised On Affirmative Misrepresentations Of Fact.” 

E. Counterclaim III: Whether RDA Construction Corp. Forfeited All Claims Against 

The United States Under The Special Plea In Fraud Statute, 28 U.S.C. § 2514. 

F. Counterclaim IV: Whether RDA Construction Corp. Violated The False Claims Act. 

1. The Government’s Argument. 

2. Plaintiff’s Response. 

3. The Court’s Resolution. 
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a. Whether RDA Construction Corp. Falsely Certified That Its Deck 

Removal Work Complied With The October 13, 2009 Contract. 

b. Whether RDA Construction Corp. Falsely Certified That Its Rock Fill 

Removal Work Complied With The October 13, 2009 Contract. 

i. Regarding Rock Fill Removal. 

ii. Regarding The Hydrographic Survey. 

c. Whether RDA Construction Corp. Falsely Certified That It Made Timely 

Payments To Its Subcontractors. 

d. Whether RDA Construction Corp.’s July 3, 2013 Certified Claim For 

Costs Incurred To Re-Inspect The Manitowoc 4100 Crane Was Baseless, 

Inflated And Premised On Factual Misrepresentations. 

V. CONCLUSION. 

* * * 

I. RELEVANT FACTUAL BACKGROUND.1 

A. The Deteriorating And Dangerous Conditions At The Newport Naval Station 

Wharf. 

In 1958, the NAVFAC built a steel-reinforced concrete structure, known as the “marginal 

wharf” (“wharf”), and a metal-sheet pile bulkhead2 along 850 feet of Narragansett Bay shoreline, 

located between Piers 1 and 2 of the Newport Naval Station.  PX 12 at 1–2.  

                                                 
1 The facts discussed herein were derived from evidence adduced at a trial held on 

November 16–19, 2015 and December 7–10, 2015 in Boston, Massachusetts and in January 4–6, 

2016 and July 11, 2016 in Washington, D.C. (TR at 1–2854).  The witnesses for each party are 

identified in Court Exhibit A.  During trial, the parties also introduced 1,463 exhibits into evidence.  

(PX 1–262; DX 1–759).   

2 A “bulkhead” is “a retaining wall along a waterfront.”  Bulkhead, MERRIAM-WEBSTER’S 

ONLINE DICTIONARY, https://www.merriam-webster.com/dictionary/bulkhead (last visited March 

22, 2017).  

https://www.merriam-webster.com/dictionary/
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DX 7 at 7. 

As depicted below, the bulkhead is a seawall comprised of metal sheet-piles that were 

secured by steel rods anchored into concrete structures beneath the sea floor.   

 
 

PX 12 at 3. 

The wharf is a concrete structure, supported by 248 steel H-piles.3  DX 1 at 82–91.  As 

illustrated below, each pile was encased in a concrete “jacket” from the top to below the waterline.   

                                                 
3 A “H-pile” is a steel beam with an “H”-shaped cross section and is driven into the earth 

by a pile driver.  See H-Pile, MERRIAM-WEBSTER’S ONLINE DICTIONARY, https://www.merriam-

webster.com/dictionary/H%E2%80%93pile (last visited March 22, 2017).  
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PX 12 at 4; DX 1 at 82–91.   

 In April 2005, Appledore Marine Engineering, Inc. issued a report that was commissioned 

by the NAVFAC, titled: “Underwater Facilities Inspection And Assessment of the Newport Naval 

Station” (“the Appledore Report”).  PX 12.  The Appledore Report found “approximately ten 

percent of the concrete piles [supporting the wharf were] missing their fiberglass shell forms with 

failed or partially failed concrete encasement exposing the reinforcing steel and encased steel H-

pile.”  PX 12 at 15–16.  The Appledore Report advised the NAVFAC that  

[b]elow the concrete jackets, the steel H-piles typically [had] advanced 

deterioration with significant loss of cross-sectional area.  A Level I inspection of 

[all] the piles identified piles with buckled flanges,4 knife-edging and surface 

pitting.5  Several piles exhibit[ed] complete deterioration of the flanges . . . .  Based 

on the degree of deterioration found during the Level I inspection, a special in-

depth Level II inspection was conducted on all 248 steel H-piles including the 

removal of marine growth and steel thickness measurements.  

PX 12 at 16. 

The Appledore Report also found that the state of deteriorated H-piles “could only be 

observed during [an] underwater inspection” and was widespread i.e., forty-six percent of the H-

piles could not safely carry any vehicular loads.  PX 12 at 21, 25.  Significantly, “these piles [were] 

                                                 
4 A “flange” is “a rib or rim for strength, for guiding, or for attachment to another object.”  

Flange, MERRIAM-WEBSTER’S ONLINE DICTIONARY, https://www.merriam-webster.com/ 

dictionary/flange (last visited March 22, 2017). 

5 “Pitting corrosion is a localized form of corrosion by which cavities or ‘holes’ are 

produced in the material.  Pitting . . . is more difficult to detect, predict and design against [than 

uniform corrosion].”  Pitting Corrosion, NATIONAL ASSOCIATION OF CORROSION ENGINEERS 

CORROSION BASICS, https://www.nace.org/Pitting-Corrosion/ (last visited March 22, 2017). 
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overstressed beyond their allowable load capacities simply from the weight of the [wharf.]”  PX 

12 at 24.  As a result, “catastrophic collapse [was] possible.”  PX 12 at 25.  

In addition, the Appledore Report found that the metal-sheet pile bulkhead exhibited 

“advanced deterioration and defects.”  PX 12 at 12.  Where the bulkhead was accessible for 

inspection, there were “large corrosion holes . . . allowing backfill to wash through the bulkhead” 

and “[i]t [was] likely [that] portions of the bulkhead obscured from view . . . [had] similar advanced 

deterioration.”  PX 12 at 12.  The earth fill retained by the bulkhead between Piers 1 and 2 also 

had a large sinkhole up to eight feet wide and seven feet deep, and “sinkholes occur[ed] along the 

entire length of the . . . bulkhead.”  PX 12 at 14. 

On August 29, 2008, Fay, Spofford & Thorndike, LLC (“FST”) conducted a second 

evaluation of the wharf for the NAVFAC (“the FST Report”).  PX 19.  The FST Report was not 

an independent evaluation, but primarily was based on information contained in the Appledore 

Report.  PX 19 at 3.  The FST Report found that the “overall condition of the wharf superstructure 

[was] good to fair.”  PX 19 at 2.  But, the FST Report “recommended that the wharf not be used 

during construction.”  PX 19 at 1.   

B. On May 18, 2009, The Naval Facilities Command Issued Solicitation No. 

N40085-09-B-7002. 

On May 18, 2009, the NAVFAC issued Solicitation No. N40085-09-B-7002 (“the 

Solicitation”) to restore the Newport Naval Station by: 

 demolishing the wharf and metal-sheet pile bulkhead between Piers 1 and 2 of the 

Newport Naval Station;6 

 removing underwater rock and sediment along the project site; 

 constructing a new metal-sheet bulkhead; and 

 constructing a parking area, storm drainage and other infrastructure, required to 

support ship berthing. 

DX 1 at 9. 

                                                 
6 The Solicitation required complete removal of the existing H-piles supporting the wharf 

and bulkhead.  DX 1 at 82 (Demolition Note 3: “REMOVE PILES IN THEIR ENTIRETY”); PX 

12 at 3 (picture).  In addition, bidders were instructed that during demolition, “[d]ebris shall not 

be allowed to fall into the water.  Debris that does fall into the water shall be removed by the end 

of the work day.”  DX 1 at 82.    



 10  

 The Solicitation included a set of drawings and specifications; bidders were required to 

conform contract work to the instructions listed in those documents.7  DX 1 at 35–36.  The 

Solicitation warned potential bidders that 

[o]missions from the drawings or specifications or the misdescription of details of 

work that are manifestly necessary to carry out the intent of the drawings and 

specifications, or that are customarily performed, shall not relieve the Contractor 

from performing such omitted or misdescribed details of the work.  The Contractor 

shall perform such details as if fully and correctly set forth and described in the 

drawings and specifications.   

DX 1 at 36 (emphasis added) (quoting 48 C.F.R. 252.236-7001(d)). 

The Solicitation also incorporated Federal Acquisition Regulation (“FAR”) 52.236-3(a),8 

requiring that potential bidders conduct their own investigations of site conditions.  DX 1 at 14.   

                                                 
7 The Solicitation included thirty-eight technical drawings and specifications: (1) Title 

Sheet; (2) Locus Plan; (3) Design Loads; (4) Limit of Work Plan; (5) Demolition & Removals; (6) 

Existing Site Conditions Notes; (7) Existing Site Conditions; (8) Existing Site Conditions; (9) 

Existing Site Conditions; (10) Existing Site Conditions; (11) Existing Site Conditions; (12) 

Existing Site Conditions; (13) Hydrographic Survey Plan; (14) Soil Erosion & Sediment Control 

Plan; (15) Soil Erosion & Sediment Control Details; (16) Boring Location Plan & Logs; 

(17) Demolition Plan & Sections; (18) Rock Fill Removal Plan; (19) Demolition Details; (20) Site 

Grading, Paving & Draining Plan; (21) Sanitary Sewer Plan & Details; (22) Water Plan & Details; 

(23) Storm Sewer Plan & Details; (24) General Plan, Legend & Notes; (25) Bulkhead Plan; (26) 

Sheet Pile Plan & Elevation; (27) Sheet Pile Plan & Elevation; (28) Bulkhead Details; (29) 

Bulkhead Details; (30) Bulkhead Details; (31) Concrete Details; (32) Manhole Details; (33) Anode 

Location Plan; (34) Electrical Site Plan; (35) Bonding Locations & Details; (36)  Reference 

Drawing; (37) Reference Drawing; and (38) Reference Drawing.  DX 1 at 36.  

8 FAR 52.236-3(a) provides that   

[t]he Contractor acknowledges that it has taken steps reasonably necessary to 

ascertain the nature and location of the work, and that it has investigated and 

satisfied itself as to the general and local conditions which can affect the work or 

its cost, including but not limited to (1) conditions bearing upon transportation, 

disposal, handling, and storage of materials; (2) the availability of labor, water, 

electric power, and roads; (3) uncertainties of weather, river stages, tides, or similar 

physical conditions at the site; (4) the conformation and conditions of the ground; 

and (5) the character of equipment and facilities needed preliminary to and during 

work performance.  The Contractor also acknowledges that it has satisfied itself as 

to the character, quality, and quantity of surface and subsurface materials or 

obstacles to be encountered insofar as this information is reasonably ascertainable 

from an inspection of the site, including all exploratory work done by the 

Government, as well as from the drawings and specifications made a part of this 

contract.  Any failure of the Contractor to take the actions described and 
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In addition, the Solicitation contained a release of liability for “any conclusions or 

interpretations” arising from the information provided by the NAVFAC.  DX 14 at 1.  This 

release included FAR 52.236-3(b) warning potential bidders that  

[t]he Government assumes no responsibility for any conclusions or interpretations 

made by the Contractor based on the information made available by the 

Government.  Nor does the Government assume responsibility for any 

understanding reached or representation made concerning conditions which can 

affect the work by any of its officers or agents before the execution of this contract, 

unless that understanding or representation is expressly stated in this contract. 

48 C.F.R. 52.236-3(b).   

Neither the Appledore Report nor the FST Report nor their findings were provided by the 

NAVFAC to potential bidders.   

C. On June 4, 2009 and June 11, 2009, The Naval Facilities Command Conducted 

Two Site Visits Of The Newport Naval Station Wharf. 

 On June 4, 2009 and June 11, 2009, the NAVFAC allowed prospective bidders to 

investigate site conditions.  DX 1 at 517, 520.  At the beginning of each visit, Travis J. Germano, 

a NAVFAC Construction Manager, provided bidders with a brief safety presentation and then took 

them to the site.  TR at 2223 (Germano).  Prospective bidders were encouraged to walk the entire 

length between Piers 1 and 2 and investigate the wharf’s conditions carefully.  TR at 2225 

(Germano).  They also were instructed to submit any questions in writing, so that everyone would 

have access to the same information.  TR at 2223 (Germano).   

 At the site, hazardous conditions around the wharf were marked by yellow sawhorses, 

orange construction fencing, and/or concrete barriers.  TR at 2226 (Germano). 

                                                 

acknowledged in this paragraph will not relieve the Contractor from responsibility 

for estimating properly the difficulty and cost of successfully performing the work, 

or for proceeding to successfully perform the work without additional expense to 

the Government. 

48 C.F.R. 52.236-3(a). 
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DX 742.10 (photograph of the wharf taken on May 19, 2008, prior to the June 4 and June 11, 

2009 site visits and RDA’s commencement of performance on February 5, 2010). 

 

DX 742.25 (photograph of the wharf taken on December 8, 2009, after the June 4 and June 11, 

2009 site visits, but prior to RDA’s commencement of performance on February 5, 2010).   

Exposed steel was visible where the wharf’s concrete structure showed deterioration.  TR 

at 2226 (Germano).   
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DX 742.18 (photograph of deteriorated H-piles taken on November 29, 2009, after the June 4 and 

June 11, 2009 site visits, but prior to RDA’s commencement of performance on February 5, 2010). 

 

DX at 742.17 (photograph of deteriorated H-piles taken on November 29, 2009, after the June 4 

and June 11, 2009 site visits, but prior to RDA’s commencement of performance on February 5, 

2010). 

In addition, there were large sinkholes located along seventy-five percent of the bulkhead.  

TR at 2224–25 (Germano).  Several bidders climbed into these sinkholes to inspect the existing 

seawall and conditions underneath the wharf.  TR at 2224–25 (Germano).   
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DX 742.7 (photograph of sinkhole taken on May 19, 2008, prior to the June 4 and June 11, 2009 

site visits and RDA’s commencement of performance on February 5, 2010). 

An Estimator for RDA testified that he inspected the entire project site and paid special 

attention to the condition of the concrete deck and H-piles.  TR at 79–80, 127–28 (Wood).  But, 

RDA did not submit any questions to the NAVFAC, because RDA wanted to keep its bidding 

strategy secret.  TR at 1474 (“We didn’t ask any questions because you are trying to keep your 

competitive advantage and your thought process to yourself.  You are not trying to let everybody 

know what you are thinking.” (Kelley)). 

D. On June 30, 2009, RDA Construction Corp. Submitted A Bid. 

On June 30, 2009, RDA submitted a bid for $7,162,524.  DX 18 at 1.  On July 7, 2009, the 

NAVFAC informed RDA that it was “the apparent low bidder” and requested that RDA provide: 

a. Identification of the Contractor’s personnel and management to be used on this 

contract. 

b. The Contractor’s technical and management plans for performing required services. 

c. Description of Contractor’s facilities and equipment. 

d. Summary of the Contractor’s experience in performing work of the type required 

by this specification. 
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e. Current financial statements and data, including financial institution, point of 

contact, and phone number. 

f. Other work presently under contract.  

g. Prior contracts for similar work, and the names, addresses and telephone numbers 

of individuals with the organization issuing the contract who may be contacted for 

information concerning the Contractor’s performance. 

DX 22 at 1–2.  

On July 9, 2009, the NAVFAC informed RDA that its bid price “was substantially lower 

than the Government estimate” and requested that RDA “review [its] bid worksheets for . . . 

possible errors or omissions, assure [itself] that [it] fully underst[ood] the scope of work, and that 

[it] . . . include[d] . . . reasonable amounts to accomplish [the] work [required by the Solicitation].”  

DX 22 at 2.  If RDA considered its bid price to be correct, RDA was instructed to provide a written 

confirmation of the price and a statement to the NAVFAC “waiv[ing] any and all claims of a bid 

mistake after award of the contract.”  DX 22 at 2.  After reviewing its bid, RDA informed the 

NAVFAC that “no clerical mistake was made in our calculations” and “[RDA] will honor the bid 

price and will not file any claims because of a bid mistake[.]”  DX 22 at 3.   

On July 13, 2009, RDA also provided the NAVFAC with Technical And Management 

Plans stating that 

RDA plans on performing the work both from the land site and the waterside.  The 

demolition of the deck and beams will be done from the land while the removal of 

the piles will be done from the water.  For the driving of the sheets and the 

installation of the king piles, RDA plans to do this from the land with a barge in 

front of the work to assist in the performance.  The diving crew will work off of 

floats in front of their work.  All deliveries of materials will be done from land.  

RDA will self perform most of the work, but will hire qualified subcontractors for 

the specialty work, i.e. soil anchor, paving, etc.  RDA will complete this project 

well ahead of 18 months as allowed in the contract. 

DX 23 at 20. 

E. On October 13, 2009, RDA Construction Corp. Signed Contract No. N40085-

09-B-7002. 

On September 30, 2009, the NAVFAC awarded Contract No. N40085-09-C-7002 (“the 

Contract”) to RDA.  DX 1 at 536–37.  On October 13, 2009, RDA signed the Contract.  DX 1 at 

537.  On October 15, 2009, the NAVFAC issued a Notice To Proceed.  DX 29 at 1 (“[T]his letter 

constitutes your authority to commence work at the job site subject to the terms and conditions of 

the contract concerning other submittals required prior to commencing work.”).  Pursuant to the 

October 13, 2009 Contract, RDA was to “complete [contract performance] within 555 days after 

receiving notice to proceed,” i.e., the completion date was set as June 26, 2011.  DX 1 at 1.   
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F. On November 18, 2009, The Appledore Report Was Disclosed To RDA 

Construction Corp.  

On November 12, 2009, RDA met with Mr. Germano, the NAVFAC’s Construction 

Manager, at a pre-construction conference.  DX 36 at 1; DX 37 at 2.  Afterwards, Michael Hartman, 

RDA’s Project Manager, and Mr. Germano toured the project site.  TR at 188 (Hartman); TR at 

2253 (Germano).  During the tour, Mr. Hartman informed Mr. Germano that RDA planned to 

demolish the wharf, using two excavators that would be placed side-by-side on the wharf and 

gradually work backwards from one end to the other, ripping up the concrete structure and 

removing piles as they moved along.  TR at 188 (Hartman).  Mr. Hartman also stated that RDA 

would leave a narrow strip on the outboard side of the wharf where the soil anchoring equipment 

would be placed while the new bulkhead was installed.  TR at 2253 (Germano).  At trial, Mr. 

Germano testified that he was “shocked” by RDA’s demolition plan, because the “wharf [was] 

condemned.”  TR 2254 (Germano).   

On November 18, 2009, Mr. Germano provided RDA with the Appledore Report and 

restated his reservations about RDA’s demolition plan:  “[F]rom [a] quick review of the document 

and drawings, [he] would significantly question the capacity of the [marginal] wharf” and “[f]rom 

a safety perspective, [he did] not believe [RDA would] be allowed to place any equipment or 

vehicles on the wharf.”  PX 28 at 1.   

 On November 20, 2009, RDA informed Mr. Germano that it reviewed the Appledore 

Report and was concerned that the wharf apparently was not capable of supporting a live load—a 

fact not mentioned in the Solicitation.  PX 29.  RDA explained that  

[i]n preparation of [its] bid[,] [RDA] included means and methods to utilize 

portions of the existing structure as a work platform for the initial selective 

demolition of the wharf structure, rip rap removal, subsequent drilling of the earth 

anchors and final demolition of the structure.  Each of these work activities included 

staging equipment off the existing wharf not marine access from barge mounted 

equipment.  The instability of the wharf will cause both time and cost impacts.   

PX 29.  

On December 9, 2009, the NAVFAC became concerned that the conditions described in 

the Appledore Report would adversely affect the cost of completing the wharf and requested that 

RDA provide the following information: 

 Please explain in some detail exactly how you intended to utilize the existing wharf 

in performing the contract work.  For example, what portions of the wharf did you 

intend to demolish at various times, what equipment did you intend to stage on the 

remaining portions of the wharf, and how did you intend to use that equipment to 

advance the project? 

 Please provide a plan view drawing noting the type of equipment, locating their 

position & reach capability.  Please provide a profile view drawing for both the 
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rock removal work and soil anchor work locating equipment position, available 

angle of drilling, and reach capability. 

 Please provide your best current estimate of the cost and time impacts you will 

incur if you are required to utilize barges and temporary structures to perform the 

contract work.  Please briefly explain how you arrived at your figures. 

DX 54 at 1.   

The NAVFAC also warned RDA that the December 9, 2009 letter should not be interpreted 

as accepting RDA’s characterization that the Solicitation and/or contract specifications and 

drawings were not complete.  DX 54 at 2.   

 On December 20, 2009, RDA responded to the NAVFAC’s December 9, 2009 letter, 

explaining that its “As-Bid Plan” was to use the existing wharf as a staging platform for a two-step 

demolition process.  DX 62 at 3.  During the first step, RDA planned to demolish the inboard side 

of the wharf.  DX 62 at 3.  This work would be performed from the wharf, by moving the 

demolition equipment backward from one end to the other.  DX 62 at 3.  Noncritical sections of 

the inboard wharf would be left intact to provide access to the outboard side.  DX 62 at 3.  Then, 

RDA would place a drill rig on the outboard portion of the wharf to complete the earth anchor 

installations required for the new bulkhead.  DX 62 at 3.  After installation of the earth anchors, 

RDA would demolish the outboard wharf.  DX 62 at 3–4.  But, in light of the Appledore Report, 

the wharf could no longer be used as a platform for demolition or construction staging.  DX 62 at 

4.  Therefore, that work would have to be performed from barge-mounted equipment and/or 

platforms supported by temporary piles.  DX 62 at 4.  And, because these structural problems were 

not disclosed in the Solicitation or during the site visit, RDA would need to spend an additional 

$1,209,905.62 to complete performance.  DX 62 at 4–5; but see PX 35 at 1–2 (subcontractor 

estimate advising RDA that if the wharf demolition was performed from barges, it would cost 

RDA an additional $797,400). 

On December 23, 2009, RDA submitted a Baseline Network Analysis Schedule (“baseline 

schedule”) to the NAVFAC, compiled from its as-bid plan.  DX 65 at 1; TR at 229–32 (Hartman).  

Pursuant to the October 13, 2009 Contract, “[s]ubmittal and acceptance of the [baseline schedule] 

and accurate updated schedules accompanying [RDA’s] pay requests [were] both conditions 

precedent to [the NAVFAC] processing pay request.”  DX 1 at 144.   

On February 2, 2010, the NAVFAC informed RDA that the December 23, 2009 baseline 

schedule was not acceptable, because “it [did] not accurately represent the actual ‘work process 

logic,’ that is, performing the work from barge mounted equipment, in which the project will be 

completed.”  DX 87 at 1.  The NAVFAC also advised RDA that the February 2, 2010 letter would 

“serve as confirmation to our several phone conversations that all submitted baseline [schedules] 

to date were not approved.”  DX 87 at 1.  That same day, RDA submitted a revised baseline 

schedule.  PX 58 at 1.   

On February 5, 2010, the NAVFAC repeated that “the multiple baseline schedules 

previously submitted . . . [were] not acceptable” (DX 95 at 1), but conditionally approved RDA’s 

February 2, 2010 baseline schedule for the limited purpose of allowing work to begin.  PX 58 at 1.  
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The NAVFAC advised RDA that “invoicing will not be permitted until [the NAVFAC] 

complete[d] a full review of [the] schedule and accept[ed] it.”  PX 58 at 1.    

On February 8, 2010, the NAVFAC informed RDA that 

[t]he [NAVFAC] is in the process of reviewing the information RDA . . . has 

provided regarding its planned method of performance of the P-469 Waterfront 

Improvement contract when it submitted its bid.  The information consists of 

[RDA’s December 20, 2009] letter . . . and marked up drawings CD-101 and CD-

501 (which include narrative inserted by RDA discussing your proposed methods).  

While we have not completed our review of this information, two of our subject 

matter experts have expressed strong reservations regarding whether your proposed 

methods were feasible even if the wharf were structurally sound[.] 

 

While the Navy hopes to complete its analysis of this issue in the near future and 

determine whether RDA is entitled to any adjustment to the contract price for 

adjusting its method of performance, our analysis does not excuse RDA from 

starting performance.  As you are aware, your contract contains FAR Clause 

52.233-1, “Disputes.” 9 

DX 98 at 1. 

On April 1, 2010, the NAVFAC informed RDA that the July 3, 2010 revised baseline 

schedule contained thirty-four deficiencies and returned it to RDA for revisions consistent with 

the NAVFAC’s comments.  DX 111 at 1.  

On April 21, 2010, RDA submitted another revised schedule that the NAVFAC also 

rejected, listing eighteen deficiencies that RDA was required to address before the baseline 

schedule could be approved.  DX 121 at 2.   

G. On April 21, 2010, RDA Construction Corp. Filed A Certified Claim. 

 On April 21, 2010, RDA filed a certified a claim, requesting that the NAVFAC adjust the 

contract price by $1,948,053.86 to reflect the additional costs that RDA would incur to perform 

demolition of the wharf and construction of a new bulkhead from barge-mounted equipment.  DX 

118 at 1, 4.   

H. On May 17, 2010, The Naval Facilities Command Approved RDA 

Construction Corp.’s Baseline Schedule. 

On April 28, 2010, RDA submitted another baseline schedule for the NAVFAC’s approval.  

DX 130 at 1.  On May 13, 2010, the NAVFAC rejected the April 21, 2010 submission, because it 

did not include work that the October 13, 2009 Contract required.  DX 130 at 1–3.  The next day, 

                                                 
9 FAR 52.233-1(i) states that “[t]he Contractor shall proceed diligently with performance 

of [the relevant] contract, pending final resolution of any request for relief, claim, appeal, or action 

arising under the contract, and comply with any decision of the [CO].”  48 C.F.R. 52.233-1(i).  
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RDA submitted a new revised baseline schedule, addressing the deficiencies listed in the 

NAVFAC’s May 13, 2010 rejection.  DX 134 at 1.  On May 17, 2010, the NAVFAC finally 

approved RDA’s baseline schedule.  DX 134 at 1.   

I. On August 31, 2010, RDA Construction Corp.’s April 21, 2010 Certified Claim 

Was Denied. 

 On June 17, 2010, the NAVFAC advised RDA that the Defense Contract Audit Agency 

(“DCAA”) was performing an audit of RDA’s April 21, 2010 Certified Claim and a final decision 

would be issued on, or before, August 31, 2010.  DX 151.  On August 11, 2010, RDA was warned 

that the NAVFAC would deny RDA’s certified claim, if RDA continued to fail to provide the 

information requested by DCAA to complete the audit.  DX 170 at 2.  RDA, however, still did not 

provide the requested documents.  TR at 522 (Hartman). 

 On August 31, 2010, the NAVFAC CO issued a decision recognizing that the NAVFAC 

failed to disclose the Appledore Report during the bidding process, but nevertheless denied RDA’s 

certified claim, because a “reasonable contractor” who attended the June 4, 2009 and/or June 11, 

2009 site visits should have concluded that the wharf was in such poor condition that it could not 

be used as a platform for demolition and construction:  “[I]t was also unreasonable for RDA to 

assume that the wharf was structurally sound in light of the fact that the entire purpose of the 

contract was to demolish the structure and build a new one.”  DX 193 at 3. 

 The NAVFAC CO added that 

RDA has not demonstrated its claimed damages with sufficient specificity to justify 

any payment.  The Government has made several requests that RDA provide 

calculations showing that the wharf could have accommodated RDA’s proposed 

methods, such as supporting the weight and lateral forces of construction 

equipment, if it were in good condition, but RDA has never provided any such 

information. 

DX 193 at 3–4. 

J. On September 20, 2010, RDA Construction Corp. Informed The Naval 

Facilities Command That Underground Obstructions Were Encountered, So 

Work Stopped. 

The October 13, 2009 Contract required RDA to replace the bulkhead between Pier 1 and 

Pier 2 of the Newport Naval Station.  DX 1 at 9.  The bulkhead was composed of king piles (i.e., 

support beams installed intermittently along the structure) and sheet piles (i.e., a wall of 

interlocking metal sheets that mount onto the king piles).  DX 1 at 100; PX 12 at 3.  To replace the 

bulkhead at Newport Naval Station, RDA was required to extract the existing king and sheet piles 

and install new ones.  DX 729 at 6 (Helmes Direct).  

RDA began to renovate the bulkhead from the south-end.  TR at 298–99 (Hartman).  On 

August 23, 2010, however, RDA informed the NAVFAC that an underground obstruction 

prevented RDA from installing additional sheet piles at the south bulkhead and requested direction 
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on how to proceed.  DX 206 at 1.  On September 20, 2010, RDA requested an equitable adjustment 

stating that the obstruction encountered was a differing site condition.10  

The NAVFAC did not immediately respond to RDA’s September 20, 2010 letter.  As a 

result, RDA stopped working on the southern bulkhead and began to remove the sheet piles in the 

center bulkhead.  TR at 302 (Hartman).  But, it was not long before RDA encountered other 

difficulties at that location.  On December 14, 2010, RDA notified the NAVFAC that “[t]he sheets 

[at the center bulkhead were] in such a deteriorated condition [that] they [could not] withstand the 

extraction process and pull[ed] apart.”  DX 237 at 2.  RDA also reported that it would “track all 

associated costs to perform this changed condition, and forward same to [the NAVFAC] for 

review.”  DX 237 at 2.   

On January 7, 2011, RDA complained that the NAVFAC failed to acknowledge its 

December 14, 2010 letter and warned that “[a]ll work associated with the Center Bulkhead will be 

shutdown until the [NAVFAC] responds in writing as required by the [October 13, 2009 

Contract].”  DX 244 at 1.  Nevertheless, RDA proceeded to work on the north bulkhead.  TR at 

339 (Hartman).  On March 9, 2011, RDA informed the NAVFAC that it hit a second obstruction 

while installing sheet pile at the north bulkhead and requested to meet with the NAVFAC to discuss 

possible solutions.  DX 283 at 2.  RDA also advised the NAVFAC that “[w]e are now at a position 

where no work can proceed on either the South, Center or North Bulkheads without direction.  We 

laid off all of the workers on site today and will return once we come to a mutual understanding 

on how to proceed.”  DX 283 at 2.    

                                                 
10 The October 13, 2009 Contract incorporated a “differing site conditions” clause, that 

stated: 

(a) The Contractor shall promptly, and before the conditions are disturbed, give a 

written notice to the Contracting Officer of— 

(1) Subsurface or latent physical conditions at the site which differ materially 

from those indicated in this contract; or 

(2) Unknown physical conditions at the site, of an unusual nature, which differ 

materially from those ordinarily encountered and generally recognized as 

inhering in work of the character provided for in the contract. 

(b) The Contracting Officer shall investigate the site conditions promptly after 

receiving the notice.  If the conditions do materially so differ and cause an increase 

or decrease in the Contractor’s cost of, or the time required for, performing any part 

of the work under this contract, whether or not changed as a result of the conditions, 

an equitable adjustment shall be made under this clause and the contract modified 

in writing accordingly. 

48 C.F.R. § 52.236-2(a)–(b). 
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K. On March 10, 2011, The Naval Facilities Command Instructed RDA To 

Submit A Cost Proposal To Remove The Obstructions And Continue Work. 

On March 10, 2011, RDA was advised that 

[t]he [NAVFAC] received [RDA’s] cost proposal on 17 February 2011 regarding 

removal of the obstructions.  Additional back-up information was requested from 

RDA on 4 March 2011[.] . . . [RDA’s] proposal cannot be analyzed until this 

information is received. 

RDA is claiming that they are unable to remove the existing sheet piles . . . [.]  As 

stated on drawing CD-501, Note 1, ‘if sheets cannot be extracted, cut sheet along 

knuckle from top of sheet to ground line, then continue to extract using a vibratory 

hammer.’  During a site visit on 8 March, the [NAVFAC] observed that while trying 

to remove the existing sheets, RDA did not cut to the ground line but rather to the 

waterline.  For this reason, the [NAVFAC] disagrees that RDA has encountered a 

differing site condition.   

Please be advised that RDA is currently in default of the contract.  If RDA disagrees 

with the [NAVFAC’s] response to these issues, RDA’s remedy is to utilize the 

[CDA], which is incorporated into the contract via FAR 52.233-1.  Pursuant to that 

clause, ‘the contractor shall proceed diligently with performance of this contract . . 

. and comply with any decision of the [CO],’ even though it is pursuing claims 

under the [CDA]. . . . Any future abandonment of the project by RDA will be 

considered a material breach[.] 

DX 274 at 1–2.   

On March 11, 2011, RDA responded that its work force would return to the site on March 

14, 2011, but the decision to stop work “should not be construed as Project abandonment[,] but 

rather a short period of time to coordinate and plan for the most recent developments experience 

on the Project.”  DX 276 at 1.   

On March 16, 2011, RDA informed the NAVFAC of another obstruction at the north 

bulkhead that was encountered, renewed complaints that obstructions at the bulkhead were 

differing site conditions, and requested a meeting to discuss “various options and hopefully come 

to terms with a solution.”  DX 283 at 3.   

L. In Late March 2011, RDA Construction Corp.’s Quality Control Manager 

And Site Safety Health Officer Quit.   

  In late March 2011, RDA’s Site Safety Health Officer (“SSHO”) and Quality Control 

Manager (“QC”) quit after RDA experienced two accidents on site.  DX 174; DX 262; TR at 1180–

81 (Mr. Rachupka), 1368 (Kelley).  Thereafter, from March 31–May 5, 2011, RDA sent numerous 

letters to the NAVFAC requesting that Ray Morisette, Peter Meomartino, Lynda Amarantes, 

Michael Rand, and Richard DiRamio be approved as QCs and SSHOs.  DX 307–13, 316, 319–20, 

322–26.  On May 9, 2011, the NAVFAC approved Mr. Morrissette to serve both as the QC and 
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SSHO, but denied RDA’s other proposed personnel, because their “resumes and certificates” did 

not meet contract requirements.  DX 327 at 1. 

M. On June 7, 2011 And August 19, 2011, The Naval Facilities Command Issued 

Contract Modifications 4 and 5 To The October 13, 2009 Contract. 

On April 4, 2011, the NAVFAC requested that RDA submit a cost proposal for “a 

pneumatic percussive air-track drill rig to penetrate through the reported obstructions [at the south 

bulkhead and north bulkhead],” but cautioned that “this is an inquiry only and is not to be construed 

as authority to proceed with the work.”  DX 293 at 1.  On April 12, 2011, RDA provided the 

NAVFAC with that proposal.  DX 298 at 1.  On April 14, 2011, the NAVFAC asked for more 

information and “to provide an approximate number of days [RDA] thought it might take to drill 

through the obstructions so [the NAVFAC could] put an estimated number of days in the 

modification[.]”  DX 299 at 1.  On April 22, 2011, RDA provided that information.  DX 304 at 1.   

On June 7, 2011, the NAVFAC executed Modification 411 as an equitable adjustment to 

the October 13, 2009 Contract, “to incorporate changes required by obstructions encountered 

during installation of sheet piles.”  DX 1 at 587.  Modification 4 required RDA to drill through the 

obstructions at the south and north bulkheads, extended the contract completion date by forty-four 

days, i.e., from June 26 to August 9, 2011, and increased the contract price by $290,180.  DX 1 at 

588.  Modification 4 also required that “[a]cceptance of this modification by the Contractor 

constitutes an accord and satisfaction and represents payment in full for both time and money and 

for any and all costs, impact effect, and for delays and disruptions arising out of, or incidental to, 

the work as herein revised.”  DX 1 at 588 (emphasis added).12 

On June 28, 2011, Ray Morrissette had a heart attack.  DX 347 at 1; PX 138 at 1; TR at 

659 (Wallis), 1157–58 (Rachupka), 1373 (Kelley).  Because the October 13, 2009 Contract 

required RDA to “[p]rovide a Site Safety and Health Officer (SSHO) at the work site at all times,” 

RDA had to stop work, pending Ray Morrissette’s recovery or the appointment of another SSHO.  

DX 1 at 192; DX 347 at 1; DX 350 at 1.  On June 29, 2011, RDA re-proposed Lynda Amarantes 

                                                 
11 Modifications 1–3 made administrative changes to the October 13, 2009 Contract.  On 

November 4, 2009, the NAVFAC executed Modification 1 designating the Facilities Engineering 

Acquisition Division team at Newport Naval Station as the Administrative Contracting Officer 

and set the liquidated damages amount at $3,531.56 for each calendar day of delay until the work 

is completed.  DX 1 at 581.  On January 27, 2010, the NAVFAC executed Modification 2 

providing that payment to RDA would be made by the Defense Finance and Accounting Service.  

DX 1 at 583.  On April 15, 2010, Modification 3 changed the contract completion date from April 

11, 2011 to June 26, 2011, “due to [an] Option exercised at time of award (which allowed for an 

additional 65 days for contract completion if exercised).”  DX 1 at 586. 

12 The effect of the accord and satisfaction clause was to absolve the NAVFAC from any 

liability relating to the non-disclosure of the Appledore Report and the FST Report prior to 

executing the October 13,2 009 Contract, including RDA’s April 21, 2010 Certified Claim. 
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for the QC and SSHO positions.  DX 345 at 1; DX 346 at 1.  On June 30, 2011, RDA also re-

proposed Michael Rand for the QC position.  DX 348 at 1.  

On July 13, 2011, the NAVFAC responded that Lynda Amarantes was not qualified to 

serve as a QC or SSHO.  DX 356 at 1.  On July 27, 2011, RDA advised the NAVFAC that Ray 

Morrissette was “cleared by his cardiologist to return to work,” but was required to “attend [a 

cardiac rehabilitation program] on Mondays, Wednesdays, [and] Fridays.”  DX 366 at 1.  RDA 

proposed that Michael Rand act as QC and SSHO, when Ray Morrissette was absent.  DX 366 

at 1.   

On August 9, 2011, RDA informed the NAVFAC that it began drilling through the 

obstructions on July 17, 2011, but work was still in progress.  DX 372 at 1.  The August 9, 2011 

letter also advised that 

[t]o date [RDA has] experienced conditions which were not anticipated in the scope 

of additional work.  Several iterations of obstruction drilling, attempted driving of 

permanent sheets and then more drilling has occurred several times.  Unanticipated 

additional obstruction drilling at the Center Bulkhead . . . , extraction of existing 

sheet pile at the North Bulkhead . . . causing adjacent King Piles to move outboard.  

In general RDA has worked out of planned sequence causing our Obstruction Drill 

Crew and Pile Driving Crew to experience inefficiencies in production. 

DX 372 at 1.  

On August 19, 2011, the NAVFAC issued Modification 5 to the October 13, 2009 Contract, 

extending the contract end-date from August 9 to August 16, 2011, and increased the contract price 

by $41,055.  DX 1 at 592.  Modification 5 also included an accord and satisfaction clause.  DX 1 

at 592. 

N. On August 31, 2011, RDA Construction Corp. Filed A Complaint In The 

United States Court Of Federal Claims. 

On August 31, 2011, RDA filed a Complaint in the United States Court of Federal Claims, 

alleging that: (1) the Government violated its duty to disclose material information regarding the 

nature of the work required by the October 13, 2009 Contract; (2) under the differing site 

conditions clause of the October 13, 2009 Contract, RDA is entitled to recover costs attributable 

to site conditions that differed materially from the conditions disclosed in the contract documents; 

and (3) the NAVFAC affirmatively and intentionally misrepresented the conditions of the wharf.  

ECF No. 1, 8/31/11 Compl. at ¶¶ 49–50, 52–53, 55–56 (“8/31/11 Compl.”).  On that same day, 

RDA Construction Corp. v. United States, No. 11-555, was assigned to the Honorable Francis M. 

Allegra.  ECF No. 3.   

O. On September 14, 2011, RDA Construction Corp. Experienced A Third 

Accident At The Project Site.   

On September 14, 2011, RDA had an accident at the Newport Naval Station involving a 

Manitowoc 4100W crane, but no one was injured.  DX 398 at 1.  On September 27, 2011, RDA 

was informed that its safety record was unacceptable, because “neither the SSHO/QC Manager 
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nor the Superintendent [was] on site when the accident occurred.”  DX 413 at 1.  The NAVFAC 

also warned RDA that 

[i]f the Government observes any unsafe conditions at the project site in the future, 

or if any future incidents occur, we plan to vigorously enforce the contract’s 

remedies for such matters.  Specifically, the contract permits the Government to 

stop all work on the project until all safety concerns have been remedied.  Under 

the contract, such a stoppage would not entitle RDA to any type of monetary 

adjustment nor any extension of the contract’s completion date.  The contract 

specifications also permit the Government to demand the removal of your 

superintendent and/or SSHO due to their failure to enforce safety requirements and 

stop all work until suitable replacements are identified and onsite.  And, if such 

stoppages result in RDA failing to make sufficient progress on the contract, the 

Government will be entitled to terminate the contract for default.   

DX 413 at 1–2. 

 On September 28, 2011, RDA responded that it did not “take the events surrounding the 

incident on September 14, 2011 lightly and intend[ed] to address the situation . . . to the 

[NAVFAC’s] satisfaction.”  DX 415 at 1.  To that end, RDA proposed “an internal review of the 

contract requirements regarding the SSHO” and promised that “[t]he approved SSHO or his 

approved designee will be on site during all work activities,” “[p]rior to a scheduled absence by 

the SSHO upcoming safety and QC inspections will be completed,” and “[i]f there are any QC 

and/or safety requirements that have to be addressed or if there are multiple work activities being 

performed during the SSHO’s absence then RDA’s President, Gene Kelley will provide the 

additional oversight.”  DX 415 at 2.   

On October 11, 2011, RDA proposed that Mark Wallis be approved as the alternate SSHO 

so that he could serve as SSHO, when Ray Morrissette was not present at the project site.  DX 426 

at 1.  On October 19, 2011, RDA also submitted Mark Wallis as an alternate QC.  DX 436 at 1.  

On January 19, 2012, the NAVFAC rejected RDA’s proposal to use Mark Wallis as a QC, because 

of 

certain prior actions he has taken that have demonstrated a total disregard for 

necessary safety and environmental concerns.  For example, Wallis recently 

ignored Navy guidance by failing to use any preventive measures to prevent or 

mitigate a release of fuel during the recovery operation of the sunken push boat [on 

January 12, 2012].  Although the need for such measures was explicitly discussed 

during the critical lift meeting on [January 11, 2012] and mentioned again prior to 

the critical lift on [January 12, 2012], RDA did not exercise necessary steps to 

prevent or contain a spill. 

As a result of RDA’s failure, a fuel spill occurred during the lift and Naval Station 

Newport had to report a second release of fuel from RDA’s boat into Narragansett 

Bay to the RI Department of Environmental Management and US Coast Guard.  

This recent spill was the second release of fuel into Narragansett Bay by RDA in 

the past month (first release occurred on [December 29, 2011] when attempting to 
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recover the sunken push boat).  Despite having experienced the prior spill, and 

despite the Navy’s guidance to RDA to have spill kits available to respond if 

additional fuel was released into the water, RDA did not utilize any preventive 

measures prior to lifting the boat from the water.  The Navy finds this lack of care 

on the part of RDA and Wallis to be completely unacceptable. 

DX 485 at 1–2.  The NAVFAC also denied RDA’s request to use Mark Wallis as an SSHO.  DX 

486 at 1. 

On January 20, 2012, RDA proposed Peter Brewer to replace Ray Morrissette as the SSHO.  

DX 487 at 1.  On January 24, 2012, RDA requested that the NAVFAC reconsider Mark Wallis as 

RDA’s QC.  DX 489 at 1.  On January 27, 2012, the NAVFAC approved Peter Brewer as RDA’s 

SSHO, but again rejected Mark Wallis, insisting that “a different, qualified individual [] fill the 

QC position before [RDA could] resume work on the project.”  DX 491 at 1.  On the same day, 

RDA requested approval of Gerald Smith as QC.  DX 493 at 1.  On February 13, 2012, the 

NAVFAC approved Gerald Smith as RDA’s QC.  PX 156 at 2. 

P. From March 20, 2012 To November 8, 2012, The Naval Facilities Command 

Issued Contract Modifications 6–12. 

On March 20, 2012, the NAVFAC executed Modification 6, granting RDA a $34,401 

equitable adjustment to remove the H-piles, sheet piles, and creosoted timber that were not shown 

on the contract drawings and extended the contract completion date from August 16, 2011 to 

August 17, 2011.  DX 1 at 594.  Modification 6 also contained an accord and satisfaction clause.  

DX 1 at 594. 

On April 13, 2012, the NAVFAC issued Modification 7, requiring RDA to perform 

additional drilling through the obstructions at the south bulkhead with a construction monitor 

onsite to observe the drilling operations.  DX 1 at 597.  The contract completion date also was 

extended by seventy-one days, i.e., from August 17, 2011 to October 27, 2011, and the total cost 

of the contract was increased by $63,959.23.  DX 1 at 597.  

On June 6, 2012, the NAVFAC executed Modification 8, extending the contract 

completion date to November 13, 2011 and the total cost by $95,314, to add a corrosion protection 

system on the tie rods for the deck fitting bases and attach all landside anodes to new sheet piles.  

Modification 8 also included an accord and satisfaction clause.  DX 1 at 601. 

On August 17, 2012, the NAVFAC issued Modification 9, extending the contract 

completion date to February 14, 2012 and increasing the contract price by $351,423, for additional 

drilling through the obstructions at the south and north bulkheads.  DX 1 at 604. 

On September 4, 2012, the NAVFAC published Modification 10, granting RDA a $69,280 

equitable adjustment for the time, labor, material and equipment costs that RDA incurred to drill 

through the obstructions at the south bulkhead.  DX 1 at 607–08.  Modification 10 also extended 

the contract completion date to June 15, 2012 for delays when RDA did not have an approved 

SSHO and QC.  DX 1 at 608.   
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On September 19, 2012, the NAVFAC executed Modification 11, decreasing the contract 

completion date to June 12, 2012 and deducting $2,504 from the contract price, because RDA used 

a method to drill through the obstructions at the north bulkhead that was less expensive than 

originally anticipated.  DX 1 at 611–12.   

On November 8, 2012, the NAVFAC executed Modification 12, extending the contract 

completion day to October 5, 2012, and increasing the contract price by $299,165, for additional 

work required to drill through obstructions at the north bulkhead.  DX 1 at 614–15. 

Q. On February 21, 2013, The Naval Facility Command Terminated The October 

13, 2009 Contract. 

On November 7, 2012, the NAVFAC directed RDA to remove several piles from the bay 

floor that broke below the mud-line.  DX 626 at 1.  On January 18, 2013, RDA complained that 

the NAVFAC’s repeated failure to adjust the October 13, 2009 Contract for unforeseen conditions 

and November 7, 2012 directive constituted a cardinal change.  DX 626 at 2.  Therefore, RDA 

refused to comply with the NAVFAC’s instructions.  DX 626 at 2.      

On November 28, 2012, J. P. Riley Crane Consultants (“J.P. Riley”), an independent crane 

inspector, conducted an annual inspection of the Manitowoc 4100W crane and presented RDA 

with a Crane Inspection Certificate, but also issued a Deficiency Report citing five items that 

needed repair.  DX 677 at 3, 6.  RDA was instructed to sign the Deficiency Report and return it to 

J.P. Riley, ten days after the repairs were made.  DX 677 at 6.  On December 13, 2012, an RDA 

employee signed the Report.  DX 677 at 6.   

On January 9, 2013, RDA provided the NAVFAC with the November 28, 2012 Crane 

Inspection Certificate and signed Deficiency Report.  DX 677 at 17.  But, on January 10, 2013, a 

NAVFAC official sent an e-mail to RDA stating there was no “mention when the crane was re-

inspected by J[.]P[.] Riley confirming the adequacy of repairs so that it could be placed back into 

service.”  DX 677 at 18.  The email also stated that, according to the United States Army Corps of 

Engineer Safety And Health Requirements Manual EM 385-1-1 (2008) (the “EM 385-1-1”): “a 

written report is required confirming the adequacy of repairs.”  DX 677 at 18.  Subsequently, the 

NAVFAC and RDA argued about whether the EM 385-1-1 required J.P. Riley to re-inspect the 

crane after the repairs were completed, or if an RDA mechanic could perform the re-inspection.  

DX 677 at 17–27.    

 On January 14, 2013, the NAVFAC issued a letter, pursuant to FAR 52.236–13,13  

directing RDA “to have the Manitowoc 4100 crane inspected by an independent, third-party that 

                                                 
13 In demolition contracts, FAR 52.236–13 provides that  “the Contractor shall comply with 

all pertinent provisions of the latest version of U.S. Army Corps of Engineers Safety and Health 

Requirements Manual, EM 385–1–1, in effect on the date of the solicitation,” and  

 [if the] Contracting Officer becomes aware of any noncompliance with these 

requirements or any condition which poses a serious or imminent danger to the 

health or safety of the public or Government personnel, the Contracting Officer 

shall notify the Contractor orally, with written confirmation, and request 
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specializes in performing crane inspection” and stating that “RDA is not permitted to use the 

Manitowoc 4100 crane . . . until such an independent inspection has been completed.”  DX 677 at 

28.  The letter also instructed that the NAVFAC personnel were to be present for the re-inspection.  

DX 677 at 28.   

On January 16, 2013, J.P. Riley re-inspected the crane in the presence of Craig Rachupka, 

NAVFAC’s Construction/Project Manager.  DX 625 at 1.  At the re-inspection, RDA agreed to 

make the necessary repairs and submit to a third re-inspection.  DX 625 at 2.  The NAVFAC also 

instructed RDA to keep the crane out of service until that time.  DX 677 at 60.  Afterward, RDA 

sent the NAVFAC additional letters about whether FAR 52.236–13 and the EM 385-1-1 gave the 

NAVFAC authority to keep RDA’s Manitowoc 4100 crane out of service.  DX 677 at 60, 104, 

106, 118–121.   

On January 31, 2013, the NAVFAC instructed RDA to show cause why the October 13, 

2009 Contract should not be terminated for default, pursuant to FAR 52.249-10,14 because 

                                                 

immediate initiation of corrective action . . . .  If the Contractor fails or refuses to 

promptly take corrective action, the Contracting Officer may issue an order 

stopping all or part of the work until satisfactory corrective action has been taken. 

The Contractor shall not be entitled to any equitable adjustment of the contract 

price or extension of the performance schedule on any stop work order issued 

under this clause.   

48 C.F.R. § 52.236–13 (c), (d).  

14 FAR 52.249-10 states, in relevant part, 

(a) If the Contractor refuses or fails to prosecute the work or any separable part, 

with the diligence that will insure its completion within the time specified in this 

contract including any extension, or fails to complete the work within this time, the 

Government may, by written notice to the Contractor, terminate the right to proceed 

with the work (or the separable part of the work) that has been delayed.  In this 

event, the Government may take over the work and complete it by contract or 

otherwise, and may take possession of and use any materials, appliances, and plant 

on the work site necessary for completing the work.  The Contractor and its sureties 

shall be liable for any damage to the Government resulting from the Contractor’s 

refusal or failure to complete the work within the specified time, whether or not the 

Contractor’s right to proceed with the work is terminated.  This liability includes 

any increased costs incurred by the Government in completing the work. 

(b) The Contractor’s right to proceed shall not be terminated nor the Contractor 

charged with damages under this clause, if— 

(1) The delay in completing the work arises from unforeseeable causes beyond 

the control and without the fault or negligence of the Contractor. 

48 C.F.R. 52.249-10.  
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the contract’s [amended] completion date passed almost four months ago, on 5 

October 2012.  Since that date, the Navy ha[d] refrained from terminating RDA . . . 

under the default clause in hopes that RDA would make significant progress 

towards completion, thereby mitigating its potential damages. 

RDA’s continued failure to make progress towards completion of this project, 

however, require[d] the Navy to reconsider its position regarding termination.  

RDA . . . made only limited progress on any contract work for over a month and at 

least two of its major pieces of equipment . . . [were] currently broken, [creating] 

significant concerns regarding RDA’s ability, and desire, to achieve progress in the 

future.  RDA . . . also . . . repudiated its duty to perform . . . the extraction of H-

piles broken during earlier removal attempts. 

DX 636 at 1. 

 On February 1, 2013, RDA insisted that “progress ha[d] been limited due to obstructions, 

and the [G]overnment’s failure to act in good faith and to utilize the partnering agreement to get 

this project done.”  DX 637 at 1.   

On February 21, 2013, a NAVFAC CO terminated the October 13, 2009 Contract for 

default, citing RDA’s failure to perform the necessary contract work and complete the project in a 

timely manner.  DX 650 at 1.  In addition, RDA was advised that the NAVFAC intended to issue 

a contract modification assessing liquidated damages against RDA.  DX 650 at 3.  On that date, 

the NAVFAC also contacted RDA’s surety, Great American Insurance Company (“GAIC”), 

demanding that GAIC complete the October 13, 2009 Contract.  DX 653 at 1, 11.  Subsequently, 

GAIC conducted two underwater surveys of the project site.  DX 689; DX 698.  Both surveys 

showed that RDA left substantial amounts of debris around the footprint of the demolished wharf.  

DX 689 at 1; DX 698 at 4.  

As a result, on March 18, 2013, RDA filed a Certified Claim stating:  

[p]lease find attached our costs associated with your direction to re-inspect the 

Manitowoc 4100W crane . . . .  As RDA believes that NAVFAC direction to re-

inspect the crane to be unreasonable and exceed contract requirements we are 

hereby filing our Notification of Claim.   

DX 677 at 114–15. 

R. On July 3, 2013, RDA Construction Corp. Filed A Second Certified Claim. 

On July 3, 2013, RDA filed a second certified claim alleging that the NAVFAC: delayed 

contract performance (DX 691 at 19–29); failed to award RDA time extensions for delays caused 

by the NAVFAC (DX 691 at 21); unilaterally modified the October 13, 2009 Contract (DX 691 at 

21–25); and wrongfully terminated the October 13, 2009 Contract (DX 691 at 30).  This conduct 

breached the October 13, 2009 Contract and entitled RDA to recover $1,625,258 in unanticipated 

costs and $718,059 in lost profits.  DX 691 at 9, 30–31.  The July 3, 2013 Certified Claim also 

alleged that RDA was not liable for liquidated damages, but entitled to recover $294,705 that the 

NAVFAC wrongfully withheld from RDA.  DX 691 at 13, 31.   
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 On September 26, 2013, the NAVFAC CO determined that RDA’s July 3, 2013 Certified 

Claim failed to identify a specific basis for each of the claimed items and was invalid.  DX 695 at 

2.  The CO also determined that, even if the July 3, 2013 Certified Claim was valid, the NAVFAC 

was only liable for PCO 46, “Revised Base Access Requirements.”  DX 695 at 2.  In a separate 

letter, also dated September 26, 2013, the NAVFAC CO decided that RDA was entitled to 

$11,162.99, because the NAVFAC changed policies regarding base access, causing RDA to incur 

the cost of “new access badges for its employees[.]”  DX 696 at 1. 

On December 20, 2013, the NAVFAC entered into a Tender Agreement with RDA’s 

surety, GAIC.  DX 700.  Under the Agreement, GAIC tendered Haskell Company (“Haskell”) to 

complete the October 13, 2009 Contract for $4,707,353.  DX 700 at 4.  The NAVFAC would pay 

Haskell the remaining contract balance of $1,932,415.76 and GAIC would cover the remaining 

$2,774,937.24.  DX 700 at 4.   

On March 4, 2014, Haskell and the NAVFAC executed a contract for completion of the 

remaining work under RDA’s October 13, 2009 Contract.  DX 702 at 2.  Haskell’s March 4, 2014 

Contract had a completion date of November 30, 2014.  DX 702 at 6. 

S. On April 15, 2015, The Naval Facility Command’s Contracting Officer 

Determined That RDA Construction Corp. Was Liable For Liquidated 

Damages. 

On April 15, 2015, the NAVFAC CO also determined that RDA was liable for $2,581,161 

in liquidated damages.  DX 711 at 1.  The CO, however, credited RDA $11,162.99 for PCO 46 

and $294,705 for outstanding compensation that the NAVFAC withheld from RDA as partial 

payment of the assessed liquidated damages.  DX 711 at 1.  As a result, the CO determined that 

RDA owed the NAVFAC $2,275,293.01 in liquidated damages.  DX 711 at 1.  

II. PROCEDURAL HISTORY. 

After three years of discovery before Judge Allegra, on May 7, 2015, RDA filed a Second 

Amended Complaint (“5/7/15 Sec. Am. Compl. at ¶¶ 1–134”), alleging that: 

(1) the NAVFAC breached its duty to disclose material information regarding the 

extreme deterioration of the Wharf, that was known by the NAVFAC and 

unavailable to RDA (“Count I”); 

(2) RDA encountered latent site conditions that materially differed from the conditions 

described in the Contract (“Count II”); 

(3) the NAVFAC knew that the site conditions materially differed from the condition 

described in the Contract, but negligently and/or intentionally withheld that 

information (“Count III”); 

(4) the NAVFAC affirmatively misrepresented the purpose of the Contract and the 

actual conditions of the Wharf (“Count IV”); 

(5) the NAVFAC breached the Contract (“Count V”); 
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(6) the CO’s administration of contract work was arbitrary and capricious (“Count 

VI”); 

(7)  the NAVFAC acted “willfully, intentionally, and in bad faith,” when it withheld 

decisions, created obstructions, failed to timely approve requests for information 

and changes, and wrongfully terminated the Contract (“Count VII”); 

(8) the NAVFAC breached the Covenant of Good Faith and Fair Dealing (“Count 

VIII”); and 

(9) the CO’s determination that the NAVFAC was entitled to liquidated damages for 

delays caused by RDA and to retain $294,705 in partial payment thereof, was 

“improper, unjustifiable, unsupported by the contract documents, and in bad faith” 

(“Count IX”). 

ECF No. 44, 5/7/15 Sec. Am. Compl. at ¶¶ 95–96, 98–99, 101–04, 106–07, 109–14, 116–18, 120–

22, 124–27, 129–34. 

 On June 12, 2015, the Government filed an Answer to RDA’s May 7, 2015 Second 

Amended Complaint (“6/12/15 Gov’t Answer”) asserting three affirmative defenses:  (1) part, or 

all, of RDA’s claims are barred by release, waiver, accord and satisfaction, or estoppel; (2) RDA 

assumed the risk that its site investigation, as well as its chosen means and methods during 

performance, would be inadequate; and (3) to the extent RDA is entitled to any recovery, it must 

be offset by amounts that RDA owes the NAVFAC.  ECF No. 46, 6/12/15 Gov’t Answer at ¶¶ 

136–38.   

In addition, the June 12, 2015 Answer contained four counterclaims, alleging that the 

Government is entitled to: 

(1) $2,275,293.01 in liquidated damages, because RDA failed to finish performance of 

the October 13, 2009 Contract by the completion date (“Counterclaim I”);  

(2) $82,974.70, under the CDA’s anti-fraud provision, 41 U.S.C. § 7103(c)(2), because 

RDA misrepresented facts related to items claimed in the July 3, 2013 Certified 

Claim (“Counterclaim II”);  

(3) forfeiture of RDA’s July 3, 2013 Certified Claim, pursuant to 28 U.S.C. § 2514, 

because that claim contained false statements (“Counterclaim III”); and 

(4) $231,000, under the False Claims Act, 31 U.S.C. §§ 3729–3733, because RDA 

knowingly submitted twenty invoices to the NAVFAC that contained false 

representations (Counterclaim IV”). 

6/12/15 Gov’t Answer ¶¶ 174–90. 

* * * 



 31  

On June 23, 2015, this case was reassigned to the undersigned judge.  ECF Nos. 47–48.  

On July 14, 2015, the court issued an Order, setting the deadline for RDA’s Answer to the 

Government’s June 2, 2015 Counterclaims for July 24, 2015.  ECF No. 50.  In addition, the court 

set a trial date to be held in Boston, Massachusetts commencing on November 16, 2015.   ECF 

No. 50.   

 On July 24, 2015, RDA filed an Answer to the counterclaims alleged in the Government’s 

June 12, 2015 Answer (“7/24/15 Pl. Answer”), asserting ten affirmative defenses:  

(1) The Government’s counterclaims fail to state a claim upon which relief can be 

granted (“Affirmative Defense I”); 

(2) the Government is estopped from recovering damages from RDA (“Affirmative 

Defense II”); 

(3) the Government’s counterclaims are barred by the principle of waiver 

(“Affirmative Defense III”); 

(4) the Government’s counterclaims are barred by the doctrine of unclean hands 

(“Affirmative Defense IV”); 

(5) the Government’s counterclaims are based on statements or conduct that the 

NAVFAC approved or ratified (“Affirmative Defense V”); 

(6) to the extent that any of the circumstances alleged by the Government occurred, the 

Government is barred from recovery, because these facts were caused by the 

NAVFAC (“Affirmative Defense VI”); 

(7) the NAVFAC did not rely upon the misrepresentations alleged in the Government’s 

counterclaims (“Affirmative Defense VII”); 

(8) the Government did not plead any fraud counterclaim with specificity, as required 

by law (“Affirmative Defense VIII”); 

(9) the Government’s counterclaims are barred, because RDA did not knowingly 

submit any false claims to the NAVFAC for payment or approval (“Affirmative 

Defense IX”); and 

(10) the Government’s counterclaims are barred, because RDA never made an 

actionable misrepresentation, nor did it knowingly make any false statement, record 

or other representation material to any claim (“Affirmative Defense X”). 

ECF No. 51, 7/24/15 Pl. Answer at 6–8.   

In addition, RDA “reserve[d] the right to prove such other and further affirmative defenses 

as are disclosed in discovery . . . and through evidence offered at the trial of this action.”  7/24/15 

Pl. Answer at 8. 
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 On September 21, 2015, the parties filed a Joint Status Report requesting a pretrial 

schedule.  ECF No. 53.  On September 29, 2015, the parties filed their respective Preliminary 

Witness Lists.  ECF Nos. 54–55.  On October 7, 2015, the court issued a Scheduling Order, setting 

an Initial Pretrial Conference for October 21, 2015.  ECF No. 58.   

On October 16, 2015, the Government filed a Motion To Dismiss (“Gov’t Mot.”), pursuant 

to Rule of the United States Court of Federal Claims (“RCFC”) 12(b)(1), arguing that, under the 

Contract Disputes Act, 41 U.S.C. §§ 7101–09, the court does not have jurisdiction to adjudicate 

claims alleged in the May 7, 2015 Second Amended Complaint, because it did not identify the 

relief sought by RDA.  ECF No. 59.  Specifically, paragraph ninety-two of the Second Amended 

Complaint (ECF No. 59 at 6–7) includes six items that RDA failed to submit to the NAVFAC CO 

in a certified claim or that contradicted the RDA’s certified claim.  ECF No. 59 at 7–9.   

On November 3, 2015, the Government filed a Witness List.  ECF No. 60.  On November 

4, 2015, RDA filed a Witness List.  ECF No. 61.  That same day, the court issued a Pre-Trial 

Scheduling Order, stating that the court would resume trial from November 16, 2015 to November 

19, 2015.  ECF No. 62.  On November 10, 2015, the parties filed their respective Exhibit Lists.  

ECF Nos. 63–67.  On November 11, 2015, RDA filed a Response to the Government’s October 

16, 2015 Motion To Dismiss (“Pl. Resp.”), arguing that the court has jurisdiction to adjudicate all 

the claims alleged in the May 7, 2015 Second Amended Complaint, because RDA submitted each 

of these claims to the NAVFAC CO prior to filing the May 7, 2015 Second Amended Complaint 

in the United States Court of Federal Claims.  ECF No. 68, Pl. Resp. at 1.  On November 12, 2015, 

the court issued an Order denying the October 16, 2015 Motion To Dismiss, pending trial.  ECF 

No. 69.  The same day, the Government filed a Pre-Trial Brief.  ECF No. 70.  On November 15, 

2015, RDA filed a Revised Exhibit List.  ECF No. 71.    

On November 16–19, 2015, the court presided over trial in Boston, Massachusetts (TR at 

1–1141).  ECF Nos. 73, 75, 77, 79.  On December 4, 2015, RDA filed a Consent Motion For Leave 

To File Deposition Transcripts Of Jonathan Peters And Marc Nicolazzo that the court granted.  

ECF Nos. 80.  On December 5, 2015, RDA filed the deposition testimony of Jonathan Peters and 

Marc Nicolazzo.  ECF Nos. 81–84.  On December 7–10, 2015 the court resumed trial in Boston, 

Massachusetts (TR at 1142–2470).  ECF Nos. 87, 89, 91, 93.  The court also instructed the 

Government to produce several documents for which the Government claimed privilege for in 

camera review.  TR at 1257.  On December 17, 2015, the Government filed a Notice Of In Camera 

Submission.  ECF No. 85.  On January 4–6, 2016, the court resumed trial in Washington, D.C.  

ECF Nos. 97, 99, 101; TR at 2471–2759.    

On March 4, 2016, the parties filed a Joint Status Report.  ECF No. 102.  Therein, RDA 

explained that, during trial, the Government raised concerns that some of RDA’s damages claims 

were not supported by financial records.  ECF No. 102 at 1.  In response, RDA engaged an 

accountant to analyze company records and prepare an expert report on RDA’s damages.  ECF 

No. 102 at 1.  RDA requested that the court schedule a hearing to conclude the trial and allow 

RDA leave to file a Third Amended Complaint.  ECF No. 102 at 2–3.  The Government agreed 

that the court should schedule a date to conclude the trial, but opposed RDA’s motion.  ECF No. 

102 at 3–4.  On March 16, 2016, the court issued an Order, instructing the parties that trial would 

resume on July 11–12, 2016.  ECF No. 103.  On July 8, 2016, RDA filed a Motion To Bifurcate.  

ECF No. 104.  On July 11, 2016, trial resumed in Washington D.C.  ECF No. 108, (TR at 2760–
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854).  At that time, the court instructed the parties to draft a proposed scheduling order to conclude 

the case.  TR at 2852.  On July 12, 2016, the court denied RDA’s July 8, 2016 Motion To Bifurcate.   

On July 18, 2016, the court issued a Scheduling Order, instructing RDA to provide the 

Government with an expert report from RDA’s accountant, Michael Brander, by July 30, 2016.  

ECF No. 106.  In addition, the court instructed the parties to file a Joint Status Report, proposing 

a schedule for further proceedings, by August 12, 2016.  ECF No. 106.        

 On August 12, 2016, the parties filed a Joint Status Report, in which they proposed 

different schedules.  ECF No. 109.  RDA proposed that the court re-open discovery on damages; 

the Government requested that the court conclude the trial and issue a post-trial briefing schedule.  

ECF No. 109 at 1–2, 4. 

On August 16, 2016, the court convened a Status Conference, wherein the court stated that, 

“in light of the parties’ disputed issues [over damages,] . . . the Court has decided to . . . bifurcate 

[this case] and [first] issue a liability decision.”  ECF No. 113, 8/16/2016 TR at 11.  On August 

19, 2016, the parties filed a Joint Status Report, representing that  

the parties agree that the most efficient way to proceed at this point will be to 

bifurcate plaintiff’s damages case and proceed with briefing as to liability regarding 

plaintiff’s claims.  This briefing would also include post-trial briefing on 

defendant’s counterclaims, for which there is no need for bifurcation, such that 

briefing on defendant’s counterclaims would address both liability and quantum. 

ECF No. 110.  That same day, the court issued a Briefing Schedule, instructing the parties to submit 

Post-Trial Briefs by October 5, 2016; any Post-Trial Response Briefs were due by November 4, 

2016.  ECF No. 111. 

 On October 18, 2016, RDA filed an Unopposed Motion To Modify The Briefing Schedule.  

ECF No. 118.  On October 19, 2016, the court granted the October 18, 2016 Motion.  ECF No. 

119.  Pursuant to the modified briefing schedule, on November 8, 2016, the parties filed Post-Trial 

Briefs (“Pl. PT Br.” and “Gov’t PT Br.”).  ECF Nos. 120–21.  On January 23, 2017, the parties 

filed Post-Trial Response Briefs (“Pl. PT Resp.” and “Gov’t PT Resp.”).  ECF Nos. 129–30. 

 On April 18, 2017, the court instructed the parties to file a Draft Order, identifying all of 

the Exhibits and Demonstratives admitted into evidence in this case.  On May 17, 2017, the parties 

submitted the Draft Order, attached hereto as Court Exhibit A. 

III. DISCUSSION. 

A. Jurisdiction. 

The Tucker Act authorizes the United States Court of Federal Claims with jurisdiction to 

adjudicate any claim that: (1) arises under the Contract Disputes Act (“CDA”), 41 U.S.C. §§ 7101–

7109; and (2) has been submitted to the relevant CO for a final decision.  See 28 U.S.C. 1491(a)(2) 

(“The [United States] Court of Federal Claims shall have jurisdiction to render judgment upon any 

claim by or against, or dispute with, a contractor arising under section 7104(b)(1) of title 41 . . . 
on which a decision of the [CO] has been issued[.]”).   



 34  

1. Whether The Claims Alleged In The May 7, 2015 Second Amended 

Complaint Arise Under The Contract Disputes Act. 

A claim “arises under” the CDA if it is based on  

any express or implied contract . . . made by an executive agency for-- (1) the 

procurement of services, other than real property in being; (2) the procurement of 

services; (3) the procurement of construction, alteration, repair, or maintenance of 

real property; or (4) the disposal of personal property. 

41 U.S.C. § 7102(a).   

The May 7, 2015 Second Amended Complaint alleges nine claims that are based on the 

October 13, 2009 Contract between the NAVFAC and RDA to improve a wharf at Newport Naval 

Station.  Sec. Am. Compl. at ¶¶ 1–134.  For this reason, the court has determined that the claims 

alleged in the May 7, 2015 Second Amended Complaint arise under the CDA.   

2. Whether The Claims Alleged In The May 7, 2015 Second Amended 

Complaint Were Submitted To The Contracting Officer For A Final 

Decision. 

The CDA provides that “[e]ach claim by a contractor against the Federal Government 

relating to a contract shall be submitted to the [CO] for a decision.”  41 U.S.C § 7103(a)(1) 

(emphasis added).  For this reason, the United States Court of Appeals for the Federal Circuit has 

held that CDA “jurisdiction . . . requires both a valid claim and a [CO’s] final decision on that 

claim.”  M. Maropakis Carpentry, Inc. v. United States, 609 F.3d 1323, 1327 (Fed. Cir. 2010).  

The CDA, however, does not define the term “claim.”  Id at 1327.  Therefore, the court 

“look[s] to the FAR implementing the CDA for the definition [of that term].”  Id. (citing 

Reflectone, Inc. v. Dalton, 60 F.3d 1572, 1575 (Fed. Cir. 1995) (en banc)).  According to the FAR, 

a “claim” is “a [non-routine,] written demand or written assertion by one of the contracting parties 

seeking, as a matter of right, the payment of money in a sum certain, the adjustment or 

interpretation of contract terms, or other relief arising under or relating to the contract.”  48 C.F.R. 

§ 52.233-1.   

A claim under the CDA also must contain “a clear and unequivocal statement that gives 

the [CO] adequate notice of the basis and amount of the claim.”  Contract Cleaning Maint., Inc. v. 

United States, 811 F.2d 586, 592 (Fed. Cir. 1997).  A claim also must “indicate to the [CO] that 

the [plaintiff] is requesting a final decision.”  See M. Maropakis Carpentry, 609 F.3d at 1327.  In 

addition,  

[f]or claims of more than $100,000 made by a contractor, the contractor shall certify 

that-- 

(A) the claim is made in good faith; 

(B) the supporting data are accurate and complete to the best of the contractor’s 

knowledge and belief; 
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(C) the amount requested accurately reflects the contract adjustment for which 

the contractor believes the Federal Government is liable; and 

(D) the certifier is authorized to certify the claim on behalf of the contractor. 

41 U.S.C. § 7103(b)(1). 

 If a the plaintiff submits a valid CDA claim, the CO has sixty days to issue a decision or 

notify the plaintiff of the time within which a decision will be issued.  See 41 U.S.C. §§ 7103(f)(1)–

(2).  The CO’s failure “to issue a decision on a claim within the required time period is deemed to 

be a decision by the [CO] denying the claim and authoriz[ing] an appeal or action on the claim[.]”  

41 U.S.C. § 7103(f)(5).   

In addition, “[a]n action brought before the [United States] Court of Federal Claims under 

the CDA must be ‘based on the same claim previously presented to and denied by the [CO].’”  

Scott Timber Co. v. United States, 333 F.3d 1358, 1365 (Fed. Cir. 2003) (quoting Cerberonics, 

Inc. v. United States, 13 Cl. Ct. 415, 417 (1987)).  “This standard, however, does not require rigid 

adherence to the exact language or structure of the original administrative CDA claim [when 

different claims] arise from the same operative facts, [and] claim essentially the same relief, and 

merely assert differing legal theories for that recovery.”  Scott Timber, 333 F.3d at 1365.   

a. Regarding Counts I–IV. 

On April 21, 2010, prior to filing this lawsuit, RDA submitted a certified claim to the 

NAVFAC CO requesting an equitable adjustment for costs that RDA did not anticipate, because 

the NAVFAC failed to disclose the Appledore Report and FST Report.  DX 118 at 1–3.  The April 

21, 2010 Certified Claim specified that the equitable adjustment was related to “the 2005 Marginal 

Wharf Inspection Report,” i.e., the Appledore Report (DX 118 at 1), and provided a detailed 

breakdown of the costs RDA sought to recover (DX 118 at 4–5), providing the NAVFAC CO 

“adequate notice of the basis and amount of the claim.”  Contract Cleaning, 811 F.2d at 592.  On 

August 31, 2010, the NAVFAC CO denied RDA’s April 21, 2010 Certified Claim.   

Counts I–IV of the May 7, 2015 Second Amended Complaint allege that RDA is entitled 

to damages for the NAVFAC’s failure to disclose that the Newport Naval Station wharf could not 

support the weight of construction equipment under four different legal theories:  (1) the NAVFAC 

violated its duty to disclose “superior knowledge” regarding the wharf’s deteriorated condition; 

(2) the October 13, 2009 Contract’s differing site conditions clause entitles RDA to an equitable 

adjustment; (3) the NAVFAC affirmatively misrepresented the condition of the Newport Naval 

Station wharf; and (4) the NAVFAC misrepresented the purpose of the project.  5/7/15 Sec. Am. 

Compl. at ¶¶ 94–107.   

The April 21, 2010 Certified Claim and Counts I–IV of the May 7, 2015 Second Amended 

Complaint “assert differing legal theories for . . . recovery.”  Scott Timber, 333 F.3d at 1365.  But, 

they “arise from the same operative facts, [and] claim essentially the same relief.”  Id.  Therefore, 

Counts I–IV of the May 7, 2015 Second Amended Complaint are “based on the same claim 

previously presented to and denied by the [CO].”  Id. 

https://1.next.westlaw.com/Link/Document/FullText?findType=Y&serNum=1987133421&pubNum=0000852&originatingDoc=I310149b07c3111d9ac1ffa9f33b6c3b0&refType=RP&fi=co_pp_sp_852_417&originationContext=document&transitionType=DocumentItem&contextData=(sc.DocLink)#co_pp_sp_852_417
https://1.next.westlaw.com/Link/Document/FullText?findType=Y&serNum=1987133421&pubNum=0000852&originatingDoc=I310149b07c3111d9ac1ffa9f33b6c3b0&refType=RP&fi=co_pp_sp_852_417&originationContext=document&transitionType=DocumentItem&contextData=(sc.DocLink)#co_pp_sp_852_417
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For these reasons, the court has determined that it has jurisdiction to adjudicate Counts I–

IV of the May 7, 2015 Second Amended Complaint.  

b. Regarding Counts V–IX. 

On July 3, 2013, RDA submitted a second Certified Claim to the NAVFAC CO alleging 

that the NAVFAC: delayed contract performance (DX 691 at 19–29); failed to award RDA time 

extensions for delays caused by the NAVFAC (DX 691 at 21); unilaterally modified the October 

13, 2009 Contract (DX 691 at 21–25); and wrongfully terminated the October 13, 2009 Contract 

(DX 691 at 30).  This conduct breached the October 13, 2009 Contract and entitled RDA to recover 

$1,625,258 in unanticipated costs and $718,059 in lost profits.  DX 691 at 9, 30–31.  The July 3, 

2013 Certified Claim also alleged that RDA was not liable for liquidated damages and owed 

$294,705 that the NAVFAC withheld in partial payment of those liquidated damages.  DX 691 at 

13, 31.  The court has determined that the July 3, 2013 Certified Claim properly was submitted to 

the CO for a final decision and provided notice of the basis and amount of the claim alleged.  See 

Contract Cleaning, 811 F.2d at 592.  On September 26, 2013, the CO denied the July 3, 2013 

Certified Claim.  DX 695.   

Count V of the May 7, 2015 Second Amended Complaint alleges that the NAVFAC 

breached the October 13, 2009 Contract by: causing unnecessary delays, imposing requirements 

on RDA beyond the terms of the contract; failing to compensate RDA for the time and cost of 

changes to the project; failing to conduct “partnering sessions,” and wrongfully terminating the 

October 13, 2009 Contract.  5/7/15 Sec. Am. Compl. at ¶¶ 111–14.  Based on the same operative 

facts as Count V, Counts VI–IX allege that the NAVFAC’s administration and ultimate 

termination of the October 13, 2009 Contract was arbitrary and capricious and violated the 

NAVFAC’s duty of good faith and fair dealing.  5/7/15 Sec. Am. Compl. at ¶¶ 115–27.   

The July 3, 2013 Certified Claim and Counts V–IX of the May 7, 2015 Second Amended 

Complaint arise from the same operative facts and seek essentially the same relief.  Therefore, 

Counts V–IX are “based on the same claim[s] previously presented to and denied by the [CO].”  

Scott Timber, 333 F.3d at 1365.   

For these reasons, the court has determined that it has jurisdiction to adjudicate Counts V–

IX of the May 7, 2015 Second Amended Complaint. 

c. Regarding Damages. 

On October 16, 2015, the Government filed a Motion To Dismiss for lack of subject matter 

jurisdiction, pursuant to RCFC 12(b)(1).  Gov’t Mot. at 1.  Therein, the Government argued that 

paragraph ninety-two of the May 7, 2015 Second Amended Complaint contained a table, 

identifying the components of RDA’s total damages, but RDA did not properly submit some of 

those components to the NAVFAC CO.  Gov’t Mot. at 7–9.  On November 12, 2015, the court 

denied the October 16, 2015 Motion To Dismiss, pending trial in this case.  ECF No. 69.   

On November 8, 2016, after trial concluded, the Government filed a Post Trial Brief 

arguing that “[a]t trial, it remained RDA’s burden to prove that the [c]ourt ha[d] jurisdiction to 

grant the relief [RDA] seeks in its [May 7, 2015] second amended complaint.”  Gov’t PT Br. at 

74; see also Fanning, Phillips, Molnar v. West, 160 F.3d 717, 720 (Fed. Cir. 1998) (“Federal courts 
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are not courts of general jurisdiction[.]  We therefore have a special obligation to satisfy ourselves 

of our own jurisdiction.” (internal citations omitted)).   

The components listed in paragraph ninety-two of the May 7, 2015 Second Amended 

Complaint are not separate claims; instead, they specify the amount of damages requested under 

Counts I–VIII.  Because the court has jurisdiction to adjudicate the subject matter of Counts I–

VIII, the court has determined that it also has jurisdiction to determine any damages arising from 

those claims. 

B. Standing. 

The United States Supreme Court has held that “the question of standing is whether the 

litigant is entitled to have the court decide the merits of the dispute or of particular issues.”  

Warth v. Seldin, 422 U.S. 490, 498 (1975).  Standing must be determined “as of the 

commencement of suit[.]” Rothe Dev. Corp. v. Dep’t of Def., 413 F.3d 1327, 1334 (Fed. Cir. 2005) 

(quoting Lujan v. Defs. of Wildlife, 504 U.S. 555, 570 n.5 (1992)).  “The party invoking federal 

jurisdiction bears the burden of establishing [standing].” Lujan, 504 U.S. at 560.  The United States 

Supreme Court held in Friends of the Earth, Inc. v. Laidlaw Envtl. Serv., Inc., 528 U.S. 167 (2000), 

that to establish standing  

a plaintiff must show (1) it has suffered an ‘injury in fact’ that is (a) concrete and 

particularized and (b) actual or imminent, not conjectural or hypothetical; (2) the 

injury is fairly traceable to the challenged action of the defendant; and (3) it is 

likely, as opposed to merely speculative, that the injury will be redressed by a 

favorable decision.  

Id. 180–81.   

In addition, “[t]o have standing to sue the sovereign on a contract claim, a plaintiff must 

be in privity of contract with the United States.”  Anderson v. United States, 344 F.3d 1343, 1351 

(Fed. Cir. 2003).  In other words, the contract in question must be between the plaintiff and the 

Government.  See Ransom v. United States, 900 F.2d 242, 244 (Fed. Cir. 1990) (“To maintain a 

cause of action pursuant to the Tucker Act that is based on a contract, the contract must be between 

the plaintiff and the [G]overnment.”).   

The May 7, 2015 Second Amended Complaint alleges that RDA suffered monetary injury 

that is concrete, particularized, and fairly traceable to the NAVFAC’s actions.  And, any financial 

injury established by RDA can be redressed by a monetary award.  Moreover, it is undisputed that 

RDA was a signatory and intended beneficiary of the October 13, 2009 Contract.  5/7/15 Sec. Am. 

Compl. at ¶ 5 (“On or about September 14, 2009, RDA entered contract No. N40085-09-C-7002 

P469 . . . with the Government[.]”); 6/12/15 Gov’t Answer at ¶ 5 (“Admits the allegations 

contained in paragraph 5[.]”). Therefore, RDA is in privity of contract with the Government. 

For these reasons, the court has determined that RDA has standing to seek an adjudication 

of the claims alleged in the May 7, 2015 Second Amended Complaint.   

https://1.next.westlaw.com/Link/Document/FullText?findType=Y&serNum=2006869655&pubNum=0000506&originatingDoc=I268bab60ff4611e692ccd0392c3f85a3&refType=RP&fi=co_pp_sp_506_1334&originationContext=document&transitionType=DocumentItem&contextData=(sc.Search)#co_pp_sp_506_1334
https://1.next.westlaw.com/Link/Document/FullText?findType=Y&serNum=1992106162&pubNum=0000708&originatingDoc=I268bab60ff4611e692ccd0392c3f85a3&refType=RP&originationContext=document&transitionType=DocumentItem&contextData=(sc.Search)
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C. The Claims Alleged In RDA Construction Corp.’s May 7, 2015 Second 

Amended Complaint. 

1. Count I: Whether The Naval Facilities Command Had A Duty To 

Disclose The Appledore Report And The Fay, Spofford & Thorndike 

Report. 

a. Plaintiff’s Argument. 

RDA argues that, under the “superior knowledge doctrine,” a contracting agency has an 

“implied duty” to advise contractors of “otherwise unavailable information regarding some novel 

matter affecting the contract that is vital to its performance.”  Pl. PT Br. at 47 (quoting Scott Timber 

Co., 692 F.3d at 1373).  In this case, the NAVFAC violated the duty to disclose, because:  

(1) the Appledore Report concluded that the wharf could not support the weight of 

demolition equipment, a fact that would and did affect the cost and duration of 

performance (Pl. PT Br. at 48);  

(2) the NAVFAC was aware of the wharf’s deterioration and knew that this condition 

could only be observed during an underwater inspection (Pl. PT Br. at 48–49);  

(3) the Solicitation did not mention that the wharf, supporting H-piles and bulkhead 

were in poor condition; instead the specification stated that RDA could locate 

demolition equipment throughout the wharf (Pl. PT Br. at 49); and  

(4) the NAVFAC did not advise RDA about the existence of the Appledore Report or 

the FST Report or conclusions therein until after the parties had signed the October 

13, 2009 Contract (Pl. PT Br. at 48). 

 

In sum, the NAVFAC’s violation of the implied duty to disclose the Appledore Report and 

FST Report was a material breach of the October 13, 2009 Contract that adversely affected RDA’s 

ability to perform.  Pl. PT Br. at 50.  Therefore, the court should convert the NAVFAC’s February 

21, 2013 decision to terminate the October 13, 2009 Contract for default to a termination for 

convenience.   

b.  The Government’s Response. 

The Government responds that it had no duty to disclose either the Appledore Report or 

FST Report, nor did the Solicitation mislead RDA about the conditions of the Newport Naval 

Station wharf and, in any event, RDA was on notice to inquire about those conditions.  Gov’t PT 

Br.  at 76.  The Solicitation informed RDA that, since the wharf was constructed in the 1950s RDA 

was on notice that the wharf, “was likely not in good condition.”  Gov’t PT Br. at 77.  In addition, 

structural problems were identified in Solicitation documents and apparent during the June 4, 2009 

and June 11, 2009 site visits.  Gov’t PT Br. at 77 (citing DX 729 at 5 (Helmes Direct) (“Contract 

Drawings showing the existing bulkhead identify a number of sinkholes which clearly indicate an 

unstable condition[.]”)).  Moreover, during the bidding process, RDA did not ask the NAVFAC 

any questions about the condition of the wharf.  Gov’t PT Br. at 77 (citing TR at 1474 (Kelley)).  
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Nor did RDA perform an independent analysis of the wharf’s load capacity by a professional 

engineer that would have revealed 

(1) that the wharf deck slab would have been unable to safely accommodate the 

loads of even a very lightweight excavator, (2) that the wharf structure would have 

collapsed under its own weight once the restraint provided by the connection to the 

landside was removed, and (3) that the existing steel sheet pile wall would have 

failed as the rip rap was removed, which had to occur before the king piles for the 

new bulkhead wall could be installed. 

Gov’t PT Br. at 77–78 (citing DX 728 (Cohen Direct)).  

More importantly, RDA’s plan to perform parts of the bulkhead construction from the 

wharf was inconsistent with the Solicitation’s instruction that the wharf must be completely 

demolished before work could commence on the bulkhead.  Gov’t PT Br. at 78 (citing DX 1 at 83 

(“CONCRETE APRON & PILES TO BE DEMOLISHED PRIOR TO REMOVAL OF ROCK 

FILL.”); and DX 1 at 414 (“Any excavation [of rock fill] required within the area where sheet 

pilings are to be installed shall be completed prior to placing sheet pilings.”)). 

c. Plaintiff’s Reply. 

RDA replies that the severe structural deterioration of the wharf and bulkhead were not 

apparent during the June 4 and June 11, 2009 site visits.  Pl. PT Resp. at 3–4.  The wharf showed 

some signs of wear-and-tear, but was well-preserved for its age.  Pl. PT Resp. at 3.  

In addition, RDA’s demolition plan was consistent with the Solicitation.  Pl. PT Br. at 8.  

Although the Solicitation required RDA to demolish sections of the wharf, before removing the 

rip rap beneath, it did not necessarily require RDA to demolish the entire wharf before 

commencing any rip rap removal.  Pl. PT Resp. at 9.  Moreover, the Solicitation did not expressly 

prohibit RDA from placing equipment on the wharf.  Pl. PT Resp. at 9.  Therefore, RDA’s plan to 

demolish the inboard portion of the wharf using equipment located on the wharf, did not conflict 

with the Solicitation.  Pl. PT Resp. at 9.   

Furthermore, it is undisputed that the NAVFAC knew about the Appledore Report and FST 

Report before issuing the Solicitation and understood their importance to the cost of the project.  

Pl. PT Resp. at 8.  But, the NAVFAC did not include or refer to either report or their findings in 

the Solicitation.  Pl. PT Resp. at 8.  This was a conscious attempt to mislead prospective bidders.  

Pl. PT Resp. at 10.   

d. The Court’s Resolution. 

It is well established that “the contractor in a fixed-price contract assumes the risk of 

unexpected costs.”  ITT Arctic Servs., Inc. v. United States, 524 F.2d 680, 691 (Ct. Cl. 1975); see 

also Helene Curtis Indus., Inc. v. United States, 312 F.2d 774, 778 (Ct. Cl. 1963) (“Where the 

Government . . . has no duty to disclose information, and does not improperly interfere with 

performance, the fixed-price contractor of course bears the burden of unanticipated increases in 

cost[.]”).  Under the superior knowledge doctrine, however, the Government has “an implied duty 

to disclose to a contractor otherwise unavailable information regarding some novel matter 
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affecting the contract that is vital to its performance.”  Giesler v. United States, 232 F.3d 864, 876 

(Fed. Cir. 2000).   

A contracting agency violates the implied duty to disclose “superior knowledge” if: 

(1) a contractor undertakes to perform [the contract] without vital knowledge of a 

fact that affects performance costs or duration, (2) the government was aware the 

contractor had no knowledge of and had no reason to obtain such information, 

(3) any contract specification supplied misled the contractor or did not put it on 

notice to inquire, and (4) the government failed to provide the relevant information. 

Hercules Inc. v. United States, 24 F.3d 188, 196 (Fed. Cir. 1994).  The plaintiff bears the burden 

of establishing each element by “specific evidence.”  See GAF Corp. v. United States, 932 F.2d 

947, 949 (Fed. Cir. 1991).   

Regarding the first and fourth elements, Mr. Hartman, RDA’s Project Manager, and Mr. 

Wood, RDA’s Estimator, testified that RDA was unaware of any load restrictions on the wharf 

until November 2009, approximately one month after the parties executed the October 13, 2009 

Contract.  TR at 106–07 (Wood); TR at 188–89 (Hartman).  Mr. Germano, the NAVFAC 

Construction Manager, confirmed that the NAVFAC did not disclose that the wharf was subject 

to severe load restrictions until November 18, 2009.  TR at 2256–60 (Germano).  Therefore, the 

court finds that RDA undertook to perform the October 13, 2009 Contract without “vital 

knowledge” of a fact that affected performance costs and duration.  See Hercules, 24 F.3d at 196 

(element one).  And, the NAVFAC failed to provide that information before contract formation.  

See Hercules, 24 F.3d at 196 (element four). 

Regarding the second element, RDA argues that bidders only could have learned of the 

wharf’s load restriction from: (1) the Solicitation; or (2) the June 4 and June 11, 2009 site visits.  

Pl. PT Resp. at 8.  The NAVFAC knew that the Solicitation did not provide a load restriction for 

the wharf.  Pl. PT Br. at 48.  The NAVFAC also knew that the deterioration jeopardizing the 

wharf’s structural integrity “could only be observed during [an] underwater investigation.”  Pl. PT 

Br. at 48 (quoting PX 12 at 21 (Appledore Report)).   

RDA’s argument assumes that bidders could only ascertain that the wharf was subject to a 

load restriction by directly observing the wharf’s subsurface deterioration.  But, this assumption is 

rebutted by evidence showing that there were other indicia of the wharf’s limited load capacity 

visible during the June 4 and June 11, 2009 site visits.  For example, orange sawhorses and concrete 

barriers lining the perimeter of the wharf indicated that vehicles could not drive there.  In addition, 

large sinkholes running along most of the wharf and bulkhead suggested that the land around the 

wharf was not stable.  DX 729 at 5, 8 (Helmes Direct).     
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DX 742.10 (photograph of the wharf taken on May 19, 2008, prior to the June 4 and June 11, 2009 

site visits); 

 

DX 742.15 (photograph of the wharf taken on June 20, 2008, prior to the June 4 and June 11, 2009 

site visits); 
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DX 742.14 (photograph of sinkhole taken on May 30, 2008, prior to the June 4 and June 11, 2009 

site visits); DX 742.6 (photograph of sinkhole taken on May 19, 2008).   

Therefore, although the NAVFAC was aware that RDA had no knowledge of the 

Appledore Report or the FST Reports prior to submitting a bid, the court finds that, from the 

physical condition of the wharf visible on inspection, a contractor would have “reason to obtain 

[additional] information,” such as an independent engineer report or an underwater investigation.  

See Hercules, 24 F.3d at 196 (element two).  Accordingly, RDA’s superior knowledge claim fails 

under the second element. 

Regarding the third element, RDA argues that the Solicitation affirmatively misrepresented 

that the wharf could support the weight of cranes and excavators by instructing prospective 

contractors to “[l]ocate demolition equipment throughout the structure and remove materials so as 

to not impose excessive loads to framing.”  DX 1 at 291.  RDA interprets “demolition equipment” 

to include heavy machines like cranes and excavators.  Pl. PT Br. at 49.  The Solicitation, however, 

does not define that term.  Instead, the Solicitation incorporates the American Society of Safety 

Engineer’s 2006 Safety and Health Program Requirements for Demolition Operations (“ASSE 

A10.6”) (DX 1 at 288), which states that the type of demolition equipment that each structure can 

withstand should be determined by the contractor (ASSE A10.6 at §§ 4.1, 5.8).   

 The United States Court of Appeals for the Federal Circuit has held that “various contract 

provisions must be read as part of an organic whole, according reasonable meaning to all of the 

contract terms.  Such interpretation must assure that no contract provision is made inconsistent, 

superfluous, or redundant.”  See Lockheed Martin IR Imaging Sys., Inc. v. West, 108 F.3d 319, 322 
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(Fed. Cir. 1997) (internal citations omitted).  In this case, Section 4.1 of the ASSE A10.6, which 

was part of the Solicitation, provides that “[p]rior to starting demolition operations, a written 

engineering survey of the structure shall be made by a qualified person to determine the type and 

condition of the framing, floors and walls so that action can be taken, if needed, to prevent 

premature collapse of any portion of the structure.”  ASSE A10.6 at § 4.1 (emphasis added).  

Similarly, Section 5.8 of the ASSE A10.6 cautions that “[t]he use of equipment and storage of 

materials and debris on any floor shall not exceed the allowable floor loads.”  ASSE A10.6 at § 

5.8 (emphasis added).  Both of these industry standards require that bidders conduct engineering 

due diligence to ensure the load capacity of the relevant structure before placing equipment there.   

RDA also argues that the Solicitation’s failure to provide load restrictions for the wharf 

misled prospective bidders to assume that the wharf was not subject to any significant restrictions 

and could support the weight of heavy construction equipment.  Pl. PT Br. at 48–49.  Mr. Wood 

testified that, if the Solicitation does not specify the load capacity of a certain structure, it is safe 

to “use [that structure] for its intended purpose.”  TR at 106 (Wood).  Mr. Wood’s view, however, 

was rebutted by the expert testimony of Philip Helmes, P.E., who observed that, when “[t]he 

Contract Documents do not indicate or provide any safe load limits for the existing structure, . . . 

a responsible contractor would be expected to seek additional information . . . prior to developing 

a work method based on imposing significant loads on the wharf.”  DX 729 at 6 (Helmes Direct).  

Mr. Helmes also testified that without “a pre-bid engineer’s assessment . . ., the alleged assumption 

that the bulkhead could support the load from RDA’s intended equipment had no basis and was a 

poor assumption.”  DX 729 at 6 (Helmes Direct).  There is no evidence that any of the contractors 

were precluded from having an independent professional engineer present during the site visits or 

from conducting an underwater investigation.  Therefore, the Solicitation’s instruction to “[l]ocate 

demolition equipment throughout the structure” and the Solicitation’s failure to provide an express 

load restriction for the wharf did not represent that the wharf could withstand heavy construction 

equipment.  See Hercules, 24 F.3d at 196 (element three). 

But, even if the Solicitation could be construed as misleading bidders about the wharf’s 

load capacity, RDA’s superior knowledge claim still fails under the third factor, because the 

Solicitation provided bidders with specific notice to inquire about the wharf’s condition.  DX 1 at 

34 (incorporating 48 C.F.R. § 52.236-3(a)).15  RDA justifies the failure to conduct an independent 

inspection, explaining that most of the deterioration affecting the wharf could not be observed 

from the deck’s surface.  TR at 189–90 (Hartman).  FAR 52.236-3(a), however, requires bidders 

to verify both the surface and subsurface condition of the wharf, relying on: “an inspection of the 

site;” “all exploratory work done by the Government;” and “the drawings and specification made 

                                                 
15 FAR 52.236-3(a) requires that: 

The Contractor . . . acknowledges that it has satisfied itself as to the character, 

quality, and quantity of surface and subsurface materials . . . insofar as this 

information is reasonably ascertainable from an inspection of the site, including all 

exploratory work done by the Government, as well as from the drawings and 

specifications made a part of this contract.   

48 C.F.R. § 52.236-3(a) (emphases added). 
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a part of this contract.”  48 C.F.R. § 52.236-3(a).  Therefore, RDA was on notice to inquire about 

the subsurface conditions of the wharf that were not visible during its site visit.  See Hercules, 24 

F.3d at 196 (element three). 

For these reasons, the court has determined that the NAVFAC did not have a duty to 

disclose the Appledore Report and FST Report prior to accepting RDA’s bid and entering into the 

October 13, 2009 Contract.  Accordingly, Count I of the May 7, 2015 Second Amended Complaint 

is dismissed. 

2. Count II: Whether RDA Construction Corp. Is Entitled To An 

Equitable Adjustment Under The October 13, 2009 Contract’s 

Differing Site Conditions Clause.  

a. Plaintiff’s Argument. 

RDA argues that the actual deteriorating condition of the wharf and bulkhead was a “type 

1” differing site condition,16 for which RDA is entitled to an equitable adjustment.  RDA adds that 

a reasonable person would interpret the Solicitation to allow a contractor to perform work from 

the wharf and the land parallel to the wharf.  Pl. PT Br. at 55.  RDA’s Estimator testified that, if 

there was a restriction on the wharf’s capacity there would be a corresponding note; if there was 

no note, the structure was usable for its intended purpose.  TR at 106 (Mr. Wood).  RDA’s 

Construction Manager also testified that, in his experience, load restrictions always are provided 

to bidders.  TR at 191–92, 209 (Hartman).  In this case, the Solicitation expressly allowed bidders 

to place demolition equipment on the wharf, but to “[l]ocate demolition equipment throughout the 

structure.”  DX 1 at 291.  In addition, the Solicitation instructed bidders to assume that thirty holes 

in the bulkhead would need repair.  Pl. PT Br. at 55 (citing DX 1 at 107).  But, RDA’s Engineering 

Consultant testified that this amount of deterioration ordinarily would not prohibit a contractor 

from demolishing the wharf from the landside of the bulkhead or from the wharf deck.  TR at 827–

28 (Martel).    

RDA adds that the actual condition of the existing bulkhead and wharf were not reasonably 

foreseeable, based on the Solicitation and site visits.  Pl. PT Br. at 55.  RDA’s President, RDA’s 

Estimator, and RDA’s Project Manager “testified credibly that the observable condition of the 

wharf provided no indication that RDA would be unable to employ conventional means to 

demolish and construct this project from the existing structure and from the landside of the 

bulkhead.”  Pl. PT Br. at 55.  

In sum, RDA reasonably relied on the Solicitation’s representation about the wharf’s 

condition.  Pl. PT Br. at 55 (“RDA’s cost estimate, including its estimate as to the duration of the 

work on this Project, were based on its thorough review of the contract documents and its visual 

inspection of the facility.”).  But, the actual conditions of the wharf and bulkhead differed 

                                                 
16 The October 13, 2009 Contract includes a “differing site conditions” clause.  DX 1 at 

545 (incorporating 48 C.F.R. § 52.236-2).  “Type 1” differing site conditions are “[s]ubsurface or 

latent physical conditions at the site which differ materially from those indicated in this 

contract[.]”  48 C.F.R. § 52.236-2(a)(1) (emphasis added).  
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materially from the conditions represented in the Solicitation requiring RDA to shift operations to 

the water and incur the cost of deploying a barge for the duration of the project.  Pl. PT Br. at 56.   

b. The Government’s Response. 

The Government responds that RDA did not establish each element of its differing site 

conditions claim.  Gov’t PT Resp. at 17. 

c. The Court’s Resolution. 

To receive an equitable adjustment for a “type 1” differing site condition, a contractor must 

establish that: (1) “a reasonable contractor reading the contract documents as a whole would 

interpret them as making a representation about the site conditions;” (2) “the actual site conditions 

were not reasonably foreseeable to the contractor, with the information available to the particular 

contractor outside the contract documents;” (3) “the particular contractor in fact relied on the 

contract representation;” and (4) “the conditions differed materially from those represented, and 

the contractor suffered damages as a result.”  Int’l Tech. Corp. v. Winter, 523 F.3d 1341, 1348–49 

(Fed. Cir. 2008).   

As to the first element, the United States Court of Appeals for the Federal Circuit has held 

that there cannot be a differing site condition, “unless the contract [affirmatively] indicated what 

that condition would be.”  Comtrol, Inc. v. United States, 294 F.3d 1357, 1363 (Fed. Cir. 2002).  

Whether the contract indicates a particular site condition is a question of contract interpretation, 

requiring the court to “place itself into the shoes of a reasonable and prudent contractor and decide 

how such a contractor would act in interpreting the contract documents.”  H.B. Mac, Inc. v. United 

States, 153 F.3d 1338, 1345 (Fed. Cir. 1998).   

In this case, the Solicitation instructed the contractor to “[l]ocate demolition equipment 

throughout the structure and remove materials so as to not impose excessive loads to framing.”  

DX 1 at 291.  RDA argues that this clause affirmatively represented that the wharf could support 

the weight of heavy demolition equipment, such as cranes and excavators.  But, other provisions 

of the Solicitation clarified that the contractor was responsible for evaluating each structure to 

determine what type of demolition equipment it could safely withstand.  DX 1 at 288 (citing ASSE 

A10.6 § 4.1 (“Prior to starting demolition operations, a written engineering survey of the structure 

shall be made by a qualified person to determine the type and condition of the framing, floors and 

walls so that action can be taken, if needed, to prevent premature collapse of any portion of the 

structure.”) and ASSE A10.6 § 5.8 (“The use of equipment and storage of materials and debris on 

any floor shall not exceed the allowable floor loads.”)).  Therefore, the Solicitation did not 

represent that the wharf could support the weight of any demolition equipment, only that the weight 

needed to be balanced throughout the surface of the relevant structure and the concentration of 

heavy equipment on one area of a particular structure could cause it to collapse. 

Moreover, RDA argues that the Solicitation’s failure to provide a load restriction for the 

wharf would lead a reasonable contractor to conclude that the wharf could bear the weight of heavy 

construction equipment.  Pl. PT Br. at 54–55.  RDA’s Estimator testified that, in his experience, 

“if there is a [load] restriction [associated with a structure], there would be a note [in the 

Solicitation].”  TR at 106 (Wood).  The absence of a note led him to conclude that “[RDA] could 
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utilize the [wharf] to work off of.”  TR at 107 (Wood).  But, Mr. Wood’s testimony was 

contradicted by RDA’s Project Manager, who testified that he did not draw any conclusion about 

the absence of load restrictions on the wharf, until he read the Appledore Report.  TR at 191 

(Hartman).  The Government also rebutted Mr. Wood with expert testimony that advised: “a 

prudent contractor would have requested more information regarding the [wharf’s] Safe Load 

Limit” and “[i]t was not reasonable for RDA to assume that the existing structure could support 

heavy construction equipment.”  DX 729 at 5 (Helmes Direct).  DX 742.6 (photograph of sinkhole 

taken on May 19, 2008, prior to the June 4 and June 11, 2009 site visits.)  

In addition, the Solicitation required prospective bidders to satisfy themselves of “the 

character, quality, and quantity of surface and subsurface materials . . . insofar as this information 

was reasonably ascertainable from an inspection of the site[.]”  DX 1 at 34 (incorporating 48 C.F.R. 

§ 52.236-3(a)).  Photographs of the wharf taken prior to RDA’s June 4 and June 11, 2009 site visits 

show orange sawhorses and concrete barriers, cordoning off the wharf.  DX 742.14 (photograph 

of wharf taken on May 20, 2008, prior to the June 4 and June 11, 2009 site visits); DX 742.15 

(photograph of wharf taken on June 20, 2008, prior to the June 4 and June 11, 2009 site visits).  A 

reasonable and prudent contractor could see that the wharf could not safely bear the weight of 

vehicular traffic, much less heavy construction equipment, regardless of the Solicitation’s silence 

about that issue.  Therefore, a reasonable contractor would read the Solicitation, including 

accompanying drawings, the ASSE A10.6 industry standards and observation of the wharf’s 

condition during two site visits, to warrant further investigation into whether the wharf and 

bulkhead could safely bear the weight of demolition equipment.   

RDA counters that a reasonable contractor would interpret the Solicitation’s disclosure of 

thirty holes in the bulkhead as a representation that the bulkhead and wharf had no other significant 

deterioration.  But, a statement that the bulkhead contained some deterioration did not 

affirmatively represent that the bulkhead contained only that amount of deterioration.  See, Int’l 

Tech. Corp., 523 F.3d at 1350 (“[T]his court [has] held that contract documents stating ‘[h]ard 

material . . . may be encountered’ did not represent that only hard material would be encountered.” 

(quoting Comtrol, 294 F.3d at 1362)).  Moreover, the Government’s construction project 

development practices expert testified that the contract drawings “showing the existing bulkhead[,] 

identify a number of sinkholes which clearly indicate an unstable condition[.]”  DX 729 at 6 

(Helmes Direct). 

For these reasons, the court has determined that, as a matter of law, RDA is not entitled to 

an equitable adjustment under the October 13, 2009 Contract’s differing site conditions clause.  

See Comtrol, 294 F.3d at 1363 (“A contractor is not eligible for an equitable adjustment for a Type 

I differing site condition unless the contract indicated what that condition would be.”). 

In the alternative, RDA raises a “defective specification claim” under Count II.  Pl PT Br. 

at 56.  But, the United States Court of Appeals for the Federal Circuit has held that: 

Although differing site conditions and defective specifications claims are distinct 

in theory, they collapse into a single claim . . . where the alleged defect in the 

specification is the failure to disclose the alleged differing site condition.  Where 

the differing site conditions claim and the defective specifications claim are so 
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intertwined as to constitute a single claim, that claim will be governed by the 

specific differing site conditions clause and the cases under that clause.   

Comtrol, 294 F.3d at 1362 (emphases added).   

In this case, RDA’s defective specification claim arises from the NAVFAC’s alleged 

failure to disclose that the wharf could not support the weight of demolition equipment, i.e., the 

same condition that RDA argues entitles it to an equitable adjustment under the October 13, 2009 

Contract’s differing site conditions clause.  Pl. PT Br. at 56–57.  Therefore, RDA’s defective 

specification and differing site conditions allegations constitute a single claim governed by the 

October 13, 2009 Contract’s differing site conditions clause and precedent regarding the same.  

Since the court has determined that RDA is not entitled to relief under the differing site conditions 

theory, RDA also is not entitled to relief under a defective specification theory.  Accordingly,    

Count II of the May 7, 2015 Second Amended Complaint is dismissed. 

3. Counts III And IV: Whether The Naval Facilities Command 

Misrepresented The Condition Of The Wharf And The Purpose Of The 

October 13, 2009 Contract. 

a. Plaintiff’s Argument. 

Counts III and IV are a variation of Count II, the gravamen of which is that the Solicitation 

affirmatively represented that the contractor could locate demolition equipment on the wharf.  Pl. 

PT Resp. at 11 (citing DX 1 at 291).  In addition, the absence of a load restriction in the Solicitation, 

indicated that the relevant structure could be used for its intended purpose.  Pl. PT Resp. at 11 

(citing TR at 104–07 (Mr. Wood)); TR at 191–92 (Hartman).  Accordingly, RDA reasoned that 

“[t]hese express representations, together with the NAVFAC’s failure to provide the Appledore 

Report and the [FST Report], constitute clear misrepresentations of material fact regarding the 

manner in which the work [was] to be performed and the condition of the wharf that RDA 

reasonably relied upon in submitting its bid for this project.”  Pl. PT Resp. at 11–12. 

b. The Government’s Response. 

The Government responds that the Solicitation did not misrepresent that the wharf could 

bear the weight of demolition equipment.  Gov’t PT Br. at 77.  Nor has RDA proffered any pre-

award evidence to show that it intended to work from the wharf.  Gov’t PT Br. at 76.  Therefore, 

even if the Solicitation misrepresented that the wharf could support demolition equipment, RDA 

failed to demonstrate that it relied on any such misrepresentation.  Gov’t PT Br. at 76.  In fact, a 

reasonable contractor would not have relied on a representation that a seventy year-old wharf, with 

obvious signs of deterioration, could support the weight of heavy construction equipment, without 

further investigation.  Gov’t PT Br. at 77–79.   

c. The Court’s Resolution. 

The United States Court of Appeals for the Federal Circuit has held that, “for a contractor 

to prevail on a claim of misrepresentation, the contractor must show that the Government made an 

erroneous representation of a material fact that the contractor honestly and reasonably relied on to 

the contractor’s detriment.”  T. Brown Constructors, Inc. v. Pena, 132 F.3d 724, 729 (Fed. Cir. 
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1997).  This is the same legal standard that applies to type 1 differing site conditions claims.  See 

Int’l Tech., 523 F.3d at 1348 (“A misstatement as to site conditions in a government contract can 

support a claim for breach of contract.  The same requirements apply whether the contractor asserts 

such a common law breach claim or a Type I claim under the Differing Site Conditions clause[.]”).  

Again, whether a Solicitation makes an erroneous representation is a question of contract 

interpretation, requiring the court to “place itself into the shoes of a reasonable and prudent 

contractor[.]”  H.B. Mac, 153 F.3d at 1345. 

In this case, RDA argues that the Solicitation misrepresented that the wharf could safely 

bear the weight of demolition equipment, because it: (1) failed to disclose the Appledore Report 

and FST Report prior to the contract award (Pl. PT Resp. at 11); (2) did not provide a load 

restriction for the wharf or bulkhead (Pl. PT Resp. at 11); and (3) instructed contractors to “[l]ocate 

demolition equipment throughout the structure” (Pl. PT Resp. at 11 (quoting DX 1 at 291)).  As 

discussed previously, the court finds that a reasonable and prudent contractor would not interpret 

the Solicitation as a whole to affirmatively represent that the conditions of the wharf could support 

demolition equipment.   

For these reasons, the court has determined that RDA did not satisfy the requisite elements 

of misrepresentation.  Accordingly, Count III and Count IV of the May 7, 2015 Second Amended 

Complaint are dismissed. 

4. Count V: Whether The Naval Facilities Command’s November 7, 2012 

Directive Was A Cardinal Change To The October 13, 2009 Contract. 

a. Plaintiff’s Argument. 

Count V alleges that the NAVFAC’s November 7, 2012 “directive” to extract broken H-

piles from beneath the sea floor was a cardinal change, because it substantially altered the 

magnitude, cost, and type of work required by the October 13, 2009 Contract.  Pl. PT Br.  at 40–

41.   

At the time of RDA’s bid, without the benefit of the Appledore Report, RDA planned to 

use a vibratory hammer to shake and remove the H-piles in one piece from the sea floor.  Pl. PT 

Br. at 40.  Because the H-piles were deteriorated beyond what was expected, all of the piles that 

RDA attempted to remove broke.  Pl. PT Br. at 41.  After trial and error, RDA discovered a method 

to extract the broken piles, but it was costlier than RDA originally anticipated for pile-removal.  

Pl. PT Br. at 41.  In fact, the company that assumed completion of the project estimated that 

removing all of the broken H-piles would cost over $5 million.  Pl. PT Br. at 41 (citing 11/05/15 

Dep. of Jonathan Peters at 321, 323).  In addition, the NAVFAC’s November 7, 2012 “directive” 

would have extended the October 13, 2009 Contract’s duration by months, as established, since 

Haskell worked to remove all of the H-piles “throughout 2014 and [October] 2015.”  Pl. PT Br. at 

42.     

b. The Government’s Response. 

The Government responds that the October 13, 2009 Contract required RDA to “remove 

piles in their entirety.”  DX 1 at 82.  Although it became very expensive to remove the H-piles, the 

added expense was RDA’s fault, because “RDA intentionally broke the piles off, having proposed 
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and obtained approval for this . . . method in its demolition plan.”  Gov’t PT Br. at 65 (citing DX 

108 at 5) (emphasis added).  Therefore, the NAVFAC’s November 7, 2012 directive did not 

significantly change: (1) the magnitude of work to be performed; (2) the nature of the work 

contemplated in the October 13, 2009 Contract; or (3) the cost of performance.  And, the 

November 7, 2012 directive did not constitute a cardinal change.  Gov’t PT Br. at 66.   

c. The Court’s Resolution. 

As a matter of law, the cardinal change doctrine may be invoked where, 

the [contracting agency] effects an alteration in the work so drastic that it effectively 

requires the contractor to perform duties materially different from those originally 

bargained for.  By definition, then a cardinal change is so profound that it is not 

redressable under the contract, and thus renders the government in breach. 

Allied Materials & Equip. Co. v. United States, 569 F.2d 562, 563–64 (Ct. Cl. 1978) (emphasis 

added). 

 As with other breach of contract claims, the cardinal change doctrine has a causation 

requirement.  See Rolin v. United States, 160 F. Supp. 264, 268 (Ct. Cl. 1958) (“[T]he 

Government’s financial obligation to anyone who has furnished materials or services to the 

Government under a contract is to be found within the four walls of the contract, unless the 

Government has caused its contractor to incur unforeseen expenses in performing the contract.” 

(emphasis added)).  In other words, a plaintiff cannot prevail on a breach of contract claim, simply 

because unforeseen circumstances changed the amount, or difficulty, of the contract work.  See 

United States v. Spearin, 248 U.S. 132, 135–36 (1918) (“Where one agrees to do, for a fixed sum, 

a thing possible to be performed, he will not be excused or become entitled to additional 

compensation, because unforeseen difficulties are encountered.” (internal citations omitted)).  

Instead, the plaintiff must demonstrate that the Government caused the underlying change.   

 “[A] cardinal change is principally a question of fact[.]”  Allied Materials, 569 F.2d at 565.  

“Each case must be analyzed on its own facts and circumstances giving just consideration to the 

magnitude and quality of the changes ordered and their cumulative effect upon the project as a 

whole.”  Gen. Dynamics Corp. v. United States, 585 F.2d 457, 462 (Ct. Cl. 1978).  Since a cardinal 

change constitutes a breach of contract, the plaintiff bears the burden of proof.  See Stockton E. 

Water Dist. v. United States, 583 F.3d 1344, 1360 (Fed. Cir. 2009).   

The October 13, 2009 Contract expressly required RDA to “remove piles in their entirety.”  

DX 1 at 82.  The November 7, 2012 instruction did not change this requirement in any way, stating, 

“[all] remaining H-piles . . . will have to be removed in their entirety[.]”  PX 96 at 1.  In other 

words, the NAVFAC did not cause any change to the contract requirements.  Nevertheless, RDA 

insists that the NAVFAC’s November 7, 2012 directive constituted a cardinal change, because 

RDA did not expect the piles to break during the extraction process.  But, due to latent 

deterioration, virtually all of the piles snapped below the sea floor.  Pl. PT Br. 40–41.  Removal of 

the broken pile stubs required RDA to use extraction methods that were far more expensive than 

it originally anticipated.  Pl. PT Br. 41.  Under these circumstances, the NAVFAC’s enforcement 
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of the contractual requirement that all piles must be removed in their entirety was a cardinal 

change.  Pl. PT Br. at 40–42.   

RDA’s cardinal change claim fails, because the record contradicts RDA’s assertion that it 

did not expect the piles to break during the extraction process.  On March 29, 2010, RDA submitted 

a demolition plan to the NAVFAC advising that,  

the combination pile cap and support pile will be extracted with the crane. . . .  In 

most cases under the load of the extraction process the pile will break between the 

mud line and existing pile jacket due to advanced pile section loss[.] . . .  The 

resulting bottom pile section remaining will be extracted with the Manitowoc 4100 

crane and a dive assist crew[.] 

DX 108 at 4–5 (emphasis added).  The March 29, 2010 plan was submitted before RDA began 

pile removal.  DX 1 at 287, 290 (stating that approval of the demolition plan was required prior to 

beginning work).  Therefore, the evidence shows that, prior to removing any piles, RDA knew that 

its extraction method would cause most piles to break.   

For these reasons, the court has determined that RDA did not prove that the NAVFAC 

caused any change to the contract work or the circumstances affecting that work, let alone a 

cardinal change that required RDA to perform duties materially different from those bargained for 

by the parties.  See Allied Materials, 569 F.2d at 563–64.  Accordingly, Count V of the May 7, 

2015 Second Amended Complaint is dismissed.   

5. Counts VI, VII and VIII: Whether The NAVFAC Violated The Duty 

Of Good Faith And Fair Dealing. 

a. Plaintiff’s Argument. 

RDA argues that the NAVFAC breached the duty of good faith and fair dealing by: (1) not 

promptly and fairly adjusting the contract for changes in price and schedule, resulting from new 

information contained in the Appledore Report and FST Report about the wharf’s ability to carry 

demolition equipment; (2) rescinding the NAVFAC’s conditional approval of RDA’s baseline 

schedule; (3) failing to provide instructions on how to remove the broken H-piles; (4) failing to 

authorize drilling that was required to bypass unanticipated obstructions blocking all progress on 

the project; (5) directing RDA to commence obstruction drilling before processing a contract 

modification for that work, then failing to compensate RDA for the additional drilling work; (6) 

directing RDA to remove all broken piles embedded in the sea floor, despite knowing that “such 

work was not necessary, was impractical to perform, and would cause RDA to incur prohibitive 

expense and further prolonged delay”; (7) shutting down the project in September 2011, based on 

“exaggerated safety concerns and maintaining such [a] shutdown for an unreasonable long period 

of time”; (8) failing to act on RDA’s SSHO and QC proposals for months and then denying those 

proposals on “insubstantial or erroneous grounds”; and (9) demanding re-inspection of RDA’s 

crane in January 2013, violating the October 13, 2009 Contract and prior practice.  Pl. PT Br. at 

58–61. 
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b. The Government’s Response. 

The Government responds that the NAVFAC properly did not adjust the contract for 

changes in price and schedule, due to unanticipated site conditions.  Moreover, the NAVFAC was 

“overly generous” in granting RDA numerous modifications to the October 13, 2009 Contract and 

any delay in granting such modifications is remediable under the Disputes Clause, not as a breach 

of contract.  Gov’t PT Resp. at 20.   

Specifically, the NAVFAC did not breach the duty of good faith and fair dealing by 

insisting that RDA’s baseline schedule include all of the contract work and enforcing the 

contractual requirement that RDA remove all of the H-piles in their entirety.  Gov’t PT Resp. at 

2–9, 20. 

Nor did the NAVFAC breach the duty of good faith and fair dealing when it allegedly 

refused to instruct RDA on how to remove H-piles that broke beneath the mudline and failed to 

authorize drilling to bypass obstructions at the south and north bulkheads in a timely manner, since 

the October 13, 2009 Contract did not require the NAVFAC to provide instructions other than 

those contained in the Solicitation and RDA was free to drill through obstructions, without any 

NAVFAC authorization.  Gov’t PT Resp. at 35.   

Nor did the NAVFAC breach the duty of good faith and fair dealing by enforcing the 

October 13, 2009 Contract’s safety requirements, particularly after RDA experienced a third 

accident onsite.  Gov’t PT Resp. at 21.  In fact, the NAVFAC reasonably exercised its discretion 

in rejecting several RDA candidates for the QC and SSHO positions who did not have the 

necessary qualifications.  Gov’t PT Resp. at 20, 25–29, 32–33, 43–44.  

In addition, the NAVFAC’s decision to request a crane re-inspection in January 2013 was 

consistent with the October 13, 2009 Contract and did not violate the duty of good faith and fair 

dealing.  Gov’t PT Resp. at 22.   

c. The Court’s Resolution. 

“Every contract imposes upon each party a duty of good faith and fair dealing in its 

performance and enforcement.”  Metcalf Const. Co. v. United States, 742 F.3d 984, 990 (Fed. Cir. 

2014) (quoting RESTATEMENT (SECOND) OF CONTRACTS § 205 (1981)(“RESTATEMENT”)) (internal 

quotation marks omitted).  “Failure to fulfill that duty constitutes a breach of contract[.]”  Id. 

(quoting RESTATEMENT § 235)).  But, the duty of good faith and fair dealing  does not “expand a 

party’s contractual duties beyond those in the express contract or create duties inconsistent with 

the contract’s provisions.”  Precision Pine & Timber, Inc. v. United States, 596 F.3d 817, 831 

(Fed. Cir. 2010).  For this reason, “an act will not be found to violate the duty [of good faith and 

fair dealing] . . . if such a finding would be at odds with the terms of the original bargain, whether 

by altering the contract’s discernible allocation of risks and benefits or by conflicting with a 

contract provision.”  Metcalf, 742 F.3d at 991. 

In essence, the covenant of good faith and fair dealing “imposes obligations on both 

contracting parties that include the duty not to interfere with the other party’s performance and not 

to act so as to destroy the reasonable expectations of the other party regarding the fruits of the 

contract.”  Centex Corp. v. United States, 395 F.3d 1283, 1304 (Fed. Cir. 2005).  The Government 
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may breach this duty if it acts unreasonably under the circumstances.  See C. Sanchez & Son, Inc. v. 

United States, 6 F.3d 1539, 1542 (Fed. Cir. 1993) (“The government must avoid actions that 

unreasonably cause delay[.]”); see also Commerce Int’l Co. v. United States, 338 F.2d 81, 86 (Ct. 

Cl. 1964) (holding that actions that cause a “breach of [the] obligation of reasonable cooperation” 

depend upon the “particular contract, its context, and its surrounding circumstances”).   

i. Regarding Price And Schedule Changes To The October 

13, 2009 Contact, Because Of The NAVFAC’s Failure To 

Disclose The Appledore Report And FST Report.  

First, RDA argues that the NAVFAC breached the duty of good faith and fair dealing when 

it failed to “promptly and fairly adjust the contract for changes in price and schedule necessitated 

by the belated disclosure of material information [in the Appledore Report and FST Report] 

concerning actual Project conditions.”  Pl. PT Br. at 58.  But, as discussed in sections of this Post 

Trial Memorandum Opinion and Final Order addressing Counts I–V, RDA was not entitled to an 

equitable adjustment, because, as a matter of law, the NAVFAC did not have a duty to disclose 

the Appledore Report and FST Report, and the Solicitation did not misrepresent the condition of 

the wharf.   

Therefore, the court has determined that the NAVFAC did not breach the duty of good 

faith and fair dealing by refusing to adjust the October 13, 2009 Contract to compensate RDA for 

price and schedule changes as a result of not disclosing the Appledore Report and FST Report 

during the bidding process.   

ii. Regarding Rescinding Approval Of RDA Construction 

Corp.’s Baseline Schedule. 

Second, RDA argues that the NAVFAC violated the covenant of good faith and fair dealing 

by “[a]pproving RDA’s impacted schedule to permit work to begin[,] then rescinding such 

schedule approvals upon which depended RDA’s ability to be timely paid for work commenced 

in reliance thereon.”  Pl. PT Br. at 59.  The record shows that, on February 5, 2010, the NAVFAC 

conditionally approved RDA’s baseline schedule for the limited purpose of allowing work to 

begin.  PX 58 at 1.  But, there is no evidence that the February 5, 2010 conditional approval was 

ever rescinded.  In addition, the record evidence contradicts RDA’s assertion that, based on the 

February 5, 2010 conditional approval, RDA reasonably expected to invoice the work it 

performed.  In fact, the February 5, 2010 conditional approval expressly stated that RDA could 

begin work, but the NAVFAC would not process RDA’s invoices until the NAVFAC completed 

a full review of RDA’s proposed baseline schedule.  PX 58 at 1.     
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PX 58 at 1. 

It appears that RDA also contends that the NAVFAC breached its duty of good faith and 

fair dealing by allowing work to begin on February 5, 2010, but delaying approval of the baseline 

schedule necessary for payment until May 17, 2010, forcing RDA to work without payment for 

three months.  The record, however, shows that RDA was responsible for most of the delay:   

 On April 1, 2010, the NAVFAC informed RDA that its proposed baseline schedule 

contained thirty-four deficiencies.  DX 111 at 2–3.   

 On April 21, 2010, RDA submitted a revised baseline schedule.  DX 121 at 1.   

 On April 22, 2010, the NAVFAC rejected RDA’s revised baseline schedule, 

because it contained many of the same deficiencies identified in the April 1, 2010 

rejection and a few new deficiencies.  DX 121 at 2.   

 On April 28, 2017, RDA submitted a second revised baseline schedule.  DX 130 

at 1.   

 On May 13, 2010, the NAVFAC rejected RDA’s second revised schedule, because 

RDA still did not correct many of the deficiencies identified in the April 1, 2010 

and April 21, 2010 rejections.  DX 130 at 2–3.   

 On May 14, 2010, RDA finally submitted a baseline schedule that addressed all of 

the NAVFAC’s concerns.  DX 134 at 1.   

 Three days later, the NAVFAC approved the May 13, 2010 baseline schedule.  DX 

134 at 1. 
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Therefore, the court has determined that the NAVFAC did not violate the duty of good 

faith and fair dealing by rescinding the February 5, 2010 conditional approval of RDA’s baseline 

schedule, nor did the NAVFAC cause any delay to the final approval of that schedule.     

iii. Regarding Extraction Of The Broken H-Pile Sections. 

Third, RDA argues that the NAVFAC violated the duty of good faith and fair dealing by 

refusing to help RDA develop a plan for extracting the H-piles that broke off beneath the mudline 

or, alternatively, waiving RDA’s obligation to remove the piles in their entirety.  Pl. PT Br. at 59.  

The October 13, 2009 Contract, however, expressly stated that RDA must formulate a plan to 

“remove all piles in their entirety.”  DX 1 at 82, 290.  In other words, the October 13, 2009 Contract 

allocated the risks associated with formulating and executing a pile removal plan to RDA.  A 

finding that the NAVFAC’s failure to help RDA develop a removal plan, or otherwise waive 

RDA’s obligation to “remove all piles in their entirety[,]” breached the October 13, 2009 Contract 

would force the NAVFAC to incur the costs of carrying out those activities.  Accordingly, such a 

determination would transfer to the NAVFAC risks that the October 13, 2009 Contract allocated 

to RDA.   

Therefore, the court has determined that the NAVFAC did not violate the duty of good 

faith and fair dealing by refusing to waive the contractual requirement that RDA remove all of the 

H-pile sections or to assist RDA in doing so.   

iv. Regarding Obstruction Drilling. 

Fourth, RDA argues that the NAVFAC violated the duty of good faith and fair dealing by 

failing to timely authorize obstruction drilling at the bulkhead, causing the project to come to a 

standstill.  Pl. PT Br. at 59–60 (citing PX 83 at 2).  RDA, however, fails to identify any contract 

provision that required the NAVFAC to authorize such work.   

Moreover, the record shows that this delay was caused by RDA’s refusal to drill through 

the obstructions without first receiving an equitable adjustment.  On March 9, 2011, RDA’s Project 

Manager advised the NAVFAC that “RDA will not continue to perform work on [the bulkhead] 

without . . . a Contract Modification.”  DX 273 at 1.  Similarly, on August 16, 2012, RDA’s 

President informed the NAVFAC, “I believe that [i]t is in RDA’s and the Navy’s best interest to 

hold off on the obstruction drilling . . . until we reach an agreement on a unilateral modification.”  

DX 570 at 1.  In short, RDA voluntarily stopped contract performance, hoping that the NAVFAC 

would modify the contract price and schedule to account for obstructions at the bulkhead.  RDA 

pursued this strategy, despite the October 13, 2009 Contract’s instruction that “[a] Contractor shall 

proceed diligently with performance of this contract, pending final resolution of any request for 

relief, claim, appeal, or action arising under the contract[.]”  DX 1 at 14 (incorporating 48 C.F.R. 

§ 52.233-1(i)).     

Conversely, RDA argues that the NAVFAC violated the duty of good faith and fair dealing 

by “[d]irecting RDA to commence obstruction drilling in February 2012, in advance of processing 

a contract modification, then failing to take any steps to compensate RDA for all such extra work 

through termination the following February.”  Pl. PT Br. at 60.  But, RDA did not proffer any 

evidence that the NAVFAC ordered RDA to commence obstruction drilling in February 2012.  To 
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the contrary, RDA appears to recognize that “[i]n February 2012 . . . RDA proceeded with the 

second round of obstruction drilling in advance of receiving formal authorization.”  Pl. PT Br. at 

25 (emphasis added).17   

                                                 
17 During the trial of this case the court questioned Mr. Rachupka, the NAVFAC’s CO, 

about a related issue: a May 10, 2012 request for equitable adjustment that remained pending for 

ten months.  TR at 2134–35 (Rachupka).  Mr. Rachupka conceded that the NAVFAC’s delay was 

unfair to RDA: 

 [THE COURT]: Was there an occasion where you had an outstanding change order 

for ten months? . . . 

[MR. RACHUPKA]: We did have, as I explained earlier this week in testimony, 

the change order that is being questioned right now where there were inaccuracies 

related to the amount of money being sought by RDA.  If you remember our 

conversation about the double dipping -- 

[THE COURT]: Right. 

[MR. RACHUPKA]: -- that is specifically what Mr. O’Brien is referring to. 

[THE COURT]: What I am saying is you didn’t get it resolved because you didn’t 

get the information from RDA? 

[MR. RACHUPKA]: As you have seen, there has been a myriad of issues.  It’s one 

of those things that we never got to sit down and address and work out. 

[THE COURT]: In ten months? 

[MR. RACHUPKA]: That is correct, Your Honor. 

[THE COURT]: And was that because you didn’t try? 

[MR. RACHUPKA]: I had, I had done -- I believe I did some evaluation but never 

completed it. 

[THE COURT]: I’m sorry? 

[MR. RACHUPKA]: I probably did some evaluation as to the cost proposals but 

never completed it. 

[THE COURT]: Do you think that was fair to the contractor? 

[MR. RACHUPKA]: I wouldn’t say it is fair but -- 
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Therefore, the court has determined that the NAVFAC did not violate the duty of good 

faith and fair dealing by failing to award RDA an equitable adjustment prior to commencing 

obstruction drilling in February 2012 or withholding payment for that work.   

v. Regarding Work Suspension After The September 14, 

2011 Safety Mishap. 

Fifth, RDA argues that the NAVFAC violated the duty of good faith and fair dealing when 

it suspended work, following an accident on September 14, 2011.  Pl. PT Br. at 61.  The September 

14, 2011 accident was RDA’s third safety incident.  DX 413 at 1.  The first accident occurred on 

August 10, 2010 and resulted in the injury of an RDA worker.  DX 174 at 1.  The second accident 

took place on February 22, 2011, when a vibratory hammer hit an employee breaking several of 

his ribs.  DX 261 at 9.  Moreover, RDA’s QC and SSHO (safety officers) were not at the project 

site when the September 14, 2011 accident occurred.  DX 413 at 1.  In light of RDA’s repeated 

failure to satisfy its contractual obligation to maintain a safe work site and have safety officers 

supervise all work (DX 1 at 192), and the NAVFAC’s authority to stop work pending the 

investigation of a safety incident (DX 1 at 193), the court finds that it was reasonable for the 

NAVFAC to require a thorough investigation of the September 14, 2011 accident.   

Therefore, the court has determined that the NAVFAC did not violate the duty of good 

faith and fair dealing by suspending work to investigate why RDA repeatedly experienced 

accidents that risked injury to individuals and damage to equipment at the Newport Naval Station.   

vi. Regarding Approval Of RDA Construction Corp.’s 

Quality Control Manager And Site Safety And Health 

Officer. 

Sixth, RDA argues that the NAVFAC violated the duty of good faith and fair dealing when 

it failed to evaluate RDA’s QC and SSHO candidates in a timely manner and denied several of 

those candidates on “insubstantial or erroneous grounds.”  Pl. PT Br. at 60–61.  These delays 

forced RDA to stop work, because the October 13, 2009 Contract required RDA to “[p]rovide a 

[SSHO] at the work site at all times.”  DX 1 at 192.  The record, however, shows that the NAVFAC 

evaluated candidates in a reasonable time and promptly approved personnel that satisfied the 

October 13, 2009 Contract’s experience and certification requirements.  DX 1 at 192–93 

(minimum qualifications for SSHO), 217–18 (minimum qualifications for QC).  In fact, the 

                                                 

[THE COURT]: I didn’t hear you.  Would you please stop doing that[?] 

[MR. RACHUPKA]: So I would not say it is fair.  No, I wouldn’t say that. 

TR at 2134–35 (Rachupka). 

RDA, however, did not argue that the NAVFAC’s failure to timely address the May 10, 

2012 request violated the duty of good faith and fair dealing in the November 8, 2016 Post Trial 

Brief.  Therefore, the court does not address this issue.  See Novosteel SA v. U.S., Bethlehem Steel 

Corp., 284 F.3d 1261, 1274 (Fed. Cir. 2002) (holding that a party waives an argument when it fails 

to raise that argument in its principal brief).   
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NAVFAC approved Mr. Morrissette as QC and SSHO within five days (DX 327 at 1), Mr. Brewer 

as SSHO in seven days (DX 491 at 1), and Mr. Smith as QC in eighteen days (PX 156 at 2). 

To the extent that delays occurred in the approval of RDA’s candidates for the QC and 

SSHO roles, the record shows that RDA repeatedly submitted candidates that did not meet the 

contractual requirements for those roles.  From March 31–May 2, 2011, RDA requested that the 

NAVFAC approve Mr. Meomartino, Ms. Amarantes, Mr. Rand, and Mr. DiRamio as QCs and 

SSHOs.  DX 306–13, 316, 319–20.  On May 9, 2011, the NAVFAC rejected all of these candidates, 

because they did not have the experience and/or certifications required by the October 13, 2009 

Contract.  DX 327 at 1–13.  After Mr. Morrissette, the QC and SSHO from May 9, 2011 to late 

January 2012, had a heart attack on June 28, 2011, it became necessary for RDA to hire an 

alternative QC and SSHO on site.  Instead of proposing a new candidate, RDA requested that the 

NAVFAC reconsider Ms. Amarantes and Mr. Rand.  DX 345 at 1; DX 346 at 1; DX 348 at 1.  

Because RDA did not indicate that either candidate had acquired the necessary experience and/or 

certifications after they were first rejected, the NAVFAC rejected them a second time.  DX 356 

at 1 (rejecting Ms. Amarantes); DX 357 at 1 (rejecting Mr. Rand).   

Moreover, the NAVFAC did not deny RDA’s QC and SSHO candidates on insubstantial 

grounds.  The October 13, 2009 Contract required QC candidates to have the following 

qualifications: 

a minimum of 10 years combined experience in the following positions: Project 

Superintendent, QC Manager, Project Manager, Project Engineer or Construction 

Manager on similar size and type construction contracts which included the major 

trades that are part of this Contract.  The individual must have at least two years 

experience as a QC Manager.  The individual must be familiar with the 

requirements of, and have experience in the areas of hazard identification, safety 

compliance, and sustainability.    

In addition to the above experience and education requirements, the QC Manager 

must have completed the course entitled “Construction Quality Management 

(CQM) for Contractors.” 

DX 1 at 217. 

 The October 13, 2009 Contract also required that SSHO have specific qualifications, 

including: 

[a] minimum of 10 years safety work of a progressive nature with at least 5 years 

of experience on similar projects.  30-hour OSHA construction safety class or 

equivalent within the last 5 years.  An average of at least 24 hours of formal safety 

training each year for the past 5 years with training for competent person status for 

at least the following 4 areas of competency: Excavation; Hazardous energy; Health 

hazard recognition, evaluation and control of chemical, physical and biological 

agents; Personal protective equipment and clothing to include selection, use and 

maintenance. 

DX 1 at 192. 



 58  

 The NAVFAC denied Mr. Meomartino as QC and SSHO, because his resume did not 

indicate: (1) ten years of experience on projects of comparable size; (2) familiarization with United 

States Army Corp of Engineers safety guidelines; (3) completion of the “Construction Quality 

Management (CQM) for Contractors” course; (4) completion of thirty-hour OSHA construction 

safety class within the last five years; and (5) twenty-four hours of formal safety training each year 

for the past five years.  DX 327 at 3–4.   

Ms. Amarantes’ background did not satisfy the contract requirements either, because her 

resume did not indicate: (1) ten years of combined experience as Project Superintendent, QC, 

Project Manager, Project Engineer or Construction Manager on projects of comparable size; (2) 

any experience as QC; (3) five years of safety work on similar projects; and (4) training for 

excavation, hazardous energy or personal protective equipment.  DX 327 at 5–6.  In addition, the 

NAVFAC noted that Ms. Amarantes did not provide documentation for fourteen hours of the 

formal safety training included on her resume.  DX 327 at 6.   

Similarly, Mr. Rand’s resume did not indicate: (1) ten years of combined experience as 

Project Superintendent, QC, Project Manager, Project Engineer or Construction Manager; (2) any 

experience as QC; (3) any experience applying the United States Army Corp of Engineers safety 

guidelines; (4) completion of the “Construction Quality Management (CQM) for Contractors” 

course; (5) ten years of experience in safety work of a progressive nature; and (6) twenty-four 

hours of formal safety training each year for the past five years.  DX 327 at 7–8. 

Mr. DiRamio also was denied as QC and SSHO, because he: (1) did not complete the 

“Construction Quality Management (CQM) for Contractors” course; (2) only had seventeen 

months of experience in safety work; (3) did not complete the thirty-hour OSHA construction 

safety class within the past five years; and (4) did not provide proof of any formal safety training 

in the last five years.  DX 327 at 10–11.   

And, the NAVFAC also denied Mr. Wallis for the SSHO position, because his resume did 

not: (1) demonstrate ten years of experience in safety work; (2) provide certificates showing 

completion of the thirty-hour OSHA construction safety class; (3) indicate he had taken an average 

of twenty-four hours of formal safety training each year for the past five years; and (4) demonstrate 

competent person status in hazardous energy, health hazard recognition, or personal protective 

equipment.  DX 486 at 1.  Likewise, Mr. Wallis was denied the QC position, because in his past 

performance he failed to follow Navy guidelines during the recovery of a sunken RDA boat, 

leading to a fuel spill.  DX 485 at 1.  The NAVFAC considered this accident in finding that he was 

not competent to perform the role of QC.  DX 485 at 1. 

Therefore, the court has determined that the NAVFAC did not unreasonably delay the 

evaluation of RDA’s candidates for the QC and SSHO positions or deny those candidates on 

insubstantial grounds. 

vii. Regarding The Re-Inspection Of The Manitowoc 4100 

Crane. 

RDA also argues that the NAVFAC violated the duty of good faith and fair dealing by 

“[d]emanding re-inspection of RDA’s crane in January 2013, violating both the applicable contract 
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standards (EM-385) and prior practice, resulting in prolonged, expensive repairs during which time 

RDA was unable to use this equipment.”  Pl. PT Br. at 61.  RDA’s argument is based on a 

disagreement with the NAVFAC regarding whether an independent crane inspector was required 

to perform a second inspection of the Manitowoc 4100 Crane to ensure that RDA had properly 

repaired deficiencies that the crane inspector had identified during a previous inspection.  DX 677 

at 60, 104, 106.   

The October 13, 2009 Contract incorporates the 2003 United States Army Corps of 

Engineers’ Safety and Health Requirements, EM 385-1-1 (“EM 385-1-1”).  DX 1 at 192.  The EM 

385-1-1 states that “[a]ll equipment shall be shut down and positive means taken to prevent its 

operation while repairs or manual lubrications are being done.”  EM 385-1-1 at ¶ 16.A.08b.  In 

addition, “[l]oad performance tests shall be conducted . . . [b]efore initial use of cranes in which a 

load bearing . . . or load controlling part or component, brake, travel component, or clutch have 

been altered, replaced, or repaired[.]”  EM 385-1-1 at ¶ 16.C.13c(2)(a).  “A qualified person shall 

conduct [the] performance tests” (EM 385-1-1 at ¶ 16.C.13a (emphasis added)) and “[w]ritten 

reports of the performance test, showing test procedures and confirming the adequacy of repairs 

or alterations, shall be maintained with the crane” (EM 385-1-1 at ¶ 16.C.13c). 

On November 28, 2012, J.P. Riley inspected RDA’s Manitowoc 4100 Crane and found 

inter alia that the crane’s brakes must be adjusted and/or repaired.  DX 677 at 13.  According to 

the EM 385-1-1, the deficiencies required RDA to take the crane out of service while the repairs 

were being made (EM 385-1-1 at ¶ 16.A.08b) and a qualified person to conduct a load performance 

test on the crane before it could be placed back into service (EM 385-1-1 at ¶¶ 16.C.13a, 

16.C.13c(2)(a)).  After RDA informed the NAVFAC that it had repaired all of the deficiencies 

identified by J.P. Riley, including the break adjustments, the NAVFAC instructed that the crane 

must remain out of service until J.P. Riley conducted a re-inspection and load performance test on 

the crane.  DX 625 at 6; DX 677 at 28–29.  RDA argues that this request was not in good faith, 

because nothing in the October 13, 2009 Contract required RDA to hire J.P. Riley to conduct the 

re-inspection and performance test, instead of another qualified person.  DX 625 at 3–6.   

RDA requested that Steve Watt, one of RDA’s mechanics, conduct the re-inspection and 

performance test, but failed to provide any evidence that Mr. Watt was a “qualified person” under 

EM 385-1-1.  DX 625 at 3–4.  In fact, when the NAVFAC asked RDA for Mr. Watt’s resume, Mr. 

Kelley responded: 

[o]nce again[,] Steve Watt has demonstrated to me . . . that he is qualified to inspect 

the recommended repairs to this crane.  I do not and will not have you dictate to me 

what you believe the standard to be.  You are wrong.  Neither OSHA nor the em385 

require what you are asking.  You are overstepping your authority.  [Mr. Watt] has 

extensive knowledge and experience working on these cranes as my employee for 

nearly 20 years, and that makes him qualified.  I have been in in the marine and 

crane business all my working life I have the extensive knowledge, training and the 

experience to make the determination regarding Steve’s qualifications[.]  I have 

gone thru dozens and dozens of crane inspections and OSHA inspections. RDA is 

complying with our contract. 

DX 625 at 3. 
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 In addition, RDA had a contractual duty to maintain a safe work environment.  But, by the 

end of 2012, RDA had experienced three safety mishaps, including one crane accident.  DX 398 

at 1.  In light of RDA’s questionable safety record, it was reasonable for the NAVFAC to require 

that RDA either: (1) prove that Mr. Watt was qualified to inspect the crane and conduct 

performance tests; or (2) hire a third-party crane inspector to conduct the re-inspection and tests.    

 RDA also argues that the October 13, 2009 Contract did not require the crane to be re-

inspected at all.  Pl. PT Br. at 31.  But, the EM 385-1-1 expressly requires a “[w]ritten report[] . . 

. confirming the adequacy of repairs or alterations.”  EM 385-1-1 at ¶ 16.C.13c.  In addition, it is 

undisputed that a qualified person had to conduct a load performance test on the crane, and that 

RDA had not conducted such a test when the NAVFAC requested that the crane be taken out of 

service.  In fact, RDA’s response to this request stated that, 

[t]he referenced sections of EM-385-1-1 require that a written report documenting 

the tests be maintained before initial use of the 4100W as the brakes have been 

repaired.  This documentation will be provided as soon as the Operational Test has 

been completed. 

DX 625 at 6.  In other words, the NAVFAC had a contractual right to take the crane out of service 

until a qualified person conducted a re-inspection and performance test on the crane, and did not 

act unreasonably when it exercised that right.   

Therefore, the court has determined that the NAVFAC did not violate the duty of good 

faith and fair dealing by taking RDA’s Manitowoc 4100 crane out of service. 

In sum, the court has determined that the NAVFAC did not violate the duty of good faith 

and fair dealing in its administration of the October 13, 2009 Contract.  Accordingly, Count VI–

VIII of the May 7, 2015 Second Amended Complaint are dismissed. 

6. Count IX: Whether RDA Construction Corp. Was Entitled To An 

Extension Of The Contract Completion Date For Excusable Delays. 

The May 7, 2015 Second Amended Complaint contains a “ninth cause of action.”  5/7/2015 

Sec. Am. Compl. at ¶¶ 128–34.  The so-called “ninth cause of action,” however, asserts an 

affirmative defense.  Specifically, it alleges that the NAVFAC is not entitled to recover liquidated 

damages for RDA’s failure to complete performance of the October 13, 2009 Contract by the 

modified completion date, i.e., October 5, 2012, because the NAVFAC was required to extend the 

completion date by 313 days for excusable delays.  5/7/2015 Sec. Am. Compl. at ¶¶ 132–34.  

Because the “ninth cause of action” is, in fact, an affirmative defense to the NAVFAC’s 

counterclaim for liquidated damages, i.e., Counterclaim I, the court addresses this issue in its 

discussion of the NAVFAC’s counterclaims.  See M. Maropakis Carpentry, 609 F.3d at 1330 

(characterizing allegation that plaintiff was entitled to adjustment of the contract completion date 

for excusable delays as an affirmative defense). 
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IV. DISCUSSION OF THE COUNTERCLAIMS ALLEGED IN THE 

GOVERNMENT’S JUNE 12, 2015 ANSWER. 

A. Jurisdiction. 

The United States Court of Federal Claims has “jurisdiction to render judgment upon any 

set-off or demand by the United States against any plaintiff in such court.”  28 U.S.C. § 1503.  

Likewise, the court has jurisdiction to adjudicate “any setoff, counterclaim, claim for damages, or 

other demand [that] is set up on the part of the United States against any plaintiff making claim 

against the United States[.]”  28 U.S.C. § 2508.  The court’s jurisdiction to adjudicate Government 

counterclaims, however, is subject to the prerequisite that the court have jurisdiction to adjudicate 

an underlying claim against the Government in the same case.  See Mulholland v. United States, 

361 F.2d 237, 245 (Ct. Cl. 1966).  Therefore, if the court dismisses a claim alleged by plaintiff 

against the Government for lack of subject-matter jurisdiction, the court must also dismiss the 

Government’s counterclaims.  Id.   

Because the court has determined that it has jurisdiction to adjudicate Counts I–VIII of 

RDA’s May 7, 2015 Second Amended Complaint, the court also has jurisdiction to adjudicate the 

counterclaims alleged in the Government’s June 12, 2015 Answer.  See Computer Wholesale 

Corp. v. United States, 214 Ct. Cl. 786, 788 (1977) (“If plaintiff had pleaded a proper claim, 

defendant would be able to claim a setoff or counterclaim for the  liquidated damages under 28 

U.S.C. § 1503 or § 2508.”); see also Martin J. Simko Const., Inc. v. United States, 852 F.2d 540, 

547 (Fed. Cir. 1988) (“The Claims Court has jurisdiction to hear government counterclaims 

asserted under the False Claims Act.”); Daff v. United States, 78 F.3d 1566, 1573 (Fed. Cir. 1996) 

(“[T]he court had jurisdiction with respect to . . . the government’s . . . fraud claims.”). 

B. Standing. 

The June 12, 2015 Answer alleges that the Government is entitled to recover liquidated 

damages for RDA’s breach of the October 13, 2009 Contract and penalties, under the CDA and 

False Claims Act, for fraudulent claims that RDA submitted to the NAVFAC.  6/12/15 Gov’t 

Answer ¶¶ at 174–90.  Therefore, the June 12, 2015 Answer alleges that the Government has 

suffered economic injury that is concrete, particularized, and fairly traceable to RDA’s actions.  

See Friends of the Earth, 528 U.S. at 180 (“[To establish standing,] plaintiff must show . . . it has 

suffered an ‘injury in fact’ that is . . . concrete and particularized . . . [and] fairly traceable to the 

challenged action[.]”).  In addition, any financial injury established by the Government can be 

redressed by a monetary award.  See id. at 181 (holding that, to establish standing, alleged injury 

can “be redressed by a favorable decision”).   

For these reasons, the court has determined that the Government has standing to seek an 

adjudication of the counterclaims alleged in the June 12, 2015 Answer.   
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C. Counterclaim I: Whether The Naval Facilities Command Is Entitled To 

Recover Liquidated Damages For The Cost Of Completing The October 13, 

2009 Contract. 

1. The Government’s Argument. 

The Government’s June 12, 2015 Answer alleges that the NAVFAC is entitled to recover 

$3,531.26 in liquidated damages for each calendar day between the contract completion date and 

the date the contract work was actually completed.  6/12/15 Gov’t Answer at ¶¶ 174–76.  In 

addition, the Government argues that such liquidated damages continued to accrue after the 

October 13, 2009 Contract was terminated, because, at that time, RDA was in default for: 

(1) violating the False Claims Act (“FCA”), 31 U.S.C. §§ 3729–3733 (Gov’t PT Br. at 42–44); (2) 

failing to timely complete the project (Gov’t PT Br. at 44–51); (3) not making progress toward 

completion (Gov’t PT Br. at 51–56); (4) failing to provide adequate assurances in response to the 

NAVFAC’s January 31, 2013 Show Cause Notice (Gov’t PT Br. at 56–59); (5) repudiating a 

fundamental contract requirement to remove all the H-piles in their entirety (Gov’t PT Br. at 59–

67); and (6) not complying with a number of contract provisions, including removal of demolition 

debris from the bay, completion of rip removal and installation of sheet piles and soil anchors 

(Gov’t PT Br. at 67–69).   

In total, the Government argues that the NAVFAC is entitled to recover $2,514,072 for 

712 days of delay.18  Gov’t PT Br. at 69.  After subtracting $294,705 that the NAVFAC retained 

in payments owed to RDA and an $11,162.99 equitable adjustment to the October 13, 2009 

Contract for unforeseen costs, the NAVFAC is owed $2,208,204.01.  Gov’t PT Br. at 69. 

2. Plaintiff’s Response.  

RDA responds that the Government did not prove by a preponderance of the evidence that 

the NAVFAC’s February 21, 2013 default termination of the October 13, 2009 Contract was 

justified.  Pl. PT Resp. at 12 (citing Lisbon Contractors, Inc. v. United States, 828 F.2d 759, 765 

(Fed. Cir. 1987)).  Under FAR 1.602-2(b), COs must “[e]nsure that contractors receive impartial, 

fair, and equitable treatment.”  Pl. PT Resp. at 13.  This obligation requires that the CO “take 

ownership of all determinations included in the final [CO’s] opinion.”  Pl. PT Resp. at 14 (quoting 

CEMS, Inc. v. United States, 65 Fed. Cl. 473, 479 (2005) (internal quotation marks omitted)).  Ms. 

Kahler, the NAVFAC’s Acquisition Director/Chief of the Contracting Office, violated this 

obligation, because she issued the February 21, 2013 Notice of Termination without knowledge 

of, and relying on incorrect information about, the NAVFAC’s administration of the October 13, 

2009 Contract.  Pl. PT Resp. at 14–15.  

                                                 
18 The Government calculates the amount of delay by adding: (1) the 441 days that elapsed 

between RDA’s final contract completion date of October 5, 2012 and the December 20, 2013 

execution of the Tender Agreement between the NAVFAC and RDA’s surety; and (2) the 271 

days between the execution of the completion contract between the NAVFAC and Haskell and the 

Haskell contract’s original completion date of November 30, 2014.  Gov’t PT Br. at 69. 
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In addition, RDA argues that the NAVFAC was not justified in terminating the October 

13, 2009 Contract for failure to complete work by the contract completion date, because RDA was 

entitled to a 313-day extension of time for excusable delays.  Pl. PT Resp. at 17.  Nor could RDA’s 

alleged lack of progress justify the February 21, 2013 default termination, because the NAVFAC 

contributed to RDA’s lack of progress by: (1) refusing to approve obstruction drilling for long 

periods of time; (2) requiring re-inspection of the Manitowoc 4100 crane in violation of the 

October 13, 2009 Contract; and (3) forcing RDA to deplete its resources dealing with conditions 

that the NAVFAC knew about from the Appledore Report and FST Report, but did not disclose to 

bidders during the procurement process.  Pl. PT Resp. at 20–23.  “It is simply not reasonable for 

NAVFAC to point to conditions which it had a role in creating as justification for default 

termination[.]”  Pl. PT Resp. at 22. 

Moreover, the NAVFAC was not justified in terminating the October 13, 2009 Contract on 

the basis that RDA failed to provide adequate assurances in response to the NAVFAC’s  January 

31, 2013 Show Cause Notice.  Pl. PT Resp. at 23.  In response to the January 31, 2013 Show Cause 

Notice, “RDA explained the major impediments to completing the project, which were all 

NAVFAC’s responsibility, and stated unambiguously that ‘RDA will continue to work diligently 

to complete the work.’  RDA is unsure what further assurance could be provided.”  Pl. PT Resp. 

at 23 (internal citations omitted). 

RDA also responds that it did not repudiate any obligation under the October 13, 2009 

Contract.  Pl. PT Resp. at 23.  Although the NAVFAC insisted that RDA remove all of the broken 

H-piles from below the sea floor, those instructions constituted a cardinal change.  Pl. PT Br. at 

23.  Therefore, RDA was not contractually obligated to perform that work.  Pl. PT Br. at 23.  

Moreover, the NAVFAC was not justified in terminating the October 13, 2009 Contract on the 

basis that RDA did not comply with its contractual obligation to: (1) remove all of the debris that 

fell into the bay during wharf demolition; (2) complete rip rap removal; and (3) install sheet piles 

and soil anchors.  Pl. PT Resp. at 23–29.  First, RDA removed virtually all of the debris from the 

bay, and planned to remove the negligible amount remaining once the rest of the contract work 

was complete.  Pl. PT Resp. at 23–25.  Second, RDA removed all the rip rap within twenty feet of 

the bulkhead, as required by the October 13, 2009 Contract.  Pl. PT Resp. at 27.  Any additional 

rip rap was beyond the October 13, 2009 Contract’s scope.  Pl. PT Resp. at 27.  Third, RDA’s 

failure to complete the installation of sheet piles and soil anchors at the bulkhead was caused by 

unforeseen obstructions and the NAVFAC’s delay in approving work to drill through those 

obstructions.  Pl. PT Resp. at 29. 

But, even if the Government did demonstrate that the February 21, 2013 default termination 

was justified, “a contractor’s failure to perform will be excused and the termination for default 

converted to a termination for convenience if the contractor can establish that the government 

materially breached the contract.”  Pl. PT Br. at 37 (quoting Fort Howard Senior Hous. Assocs., 

LLC v. United States, 121 Fed. Cl. 636, 649 (2015)).  In this case, the NAVFAC breached the 
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October 13, 2009 Contract by: (1) effecting a cardinal change when it instructed RDA to remove 

all the H-piles in their entirety (Pl. PT Br. at 38); (2) failing to timely authorize obstruction drilling 

at the bulkhead (Pl. PT Br. at 42); (3) failing to disclose the Appledore Report and FST Report 

during the procurement process (Pl. PT Br. at 47–56); (4) including a defective specification in the 

October 13, 2009 Contract (Pl. PT Br. at 56); and (5) violating the duty of good faith and fair 

dealing (Pl. PT Br. at 57–61).  Therefore, the court must convert the February 21, 2013 termination 

for default into a termination for convenience.  Pl. PT Br. at 37–38. 

3. The Government’s Reply. 

The Government replies that “[n]one of RDA’s arguments rebut [the Government’s] 

showing that RDA was in default at the time of the termination.”  Gov’t PT Resp. at 2.  First, RDA 

was not excused from removing the H-piles in their entirety, because that contractual requirement 

was included in the original contract and never changed.  Gov’t PT Resp. at 2–9.  In addition, RDA 

did not demonstrate that it was entitled to a 313-day extension of the contract completion date for 

work that RDA performed to drill through obstructions at the bulkhead.  Although RDA’s 

scheduling expert, Mr. Mitchell, testified that the project experienced a total of 821 calendar days 

of delay, he did not offer any opinion as to the causes of the delay.  Gov’t PT Resp. at 37.  And, 

RDA failed to provide any evidence that the obstructions forced RDA to halt all contract work.  

Gov’t PT Resp. at 35. 

The Government adds that the NAVFAC’s failure to disclose the Appledore Report and 

FST Report was not a material breach of the October 13, 2009 Contract.  Gov’t PT Resp. at 15.  

But, even if it was, “a party facing a material breach must choose between continuing to perform 

the contract or ceasing performance and asserting a breach[.] . . .  Failure to [cease performance] 

results in waiver of any right to treat the alleged breach as having terminated the contract.”  Gov’t 

PT Resp. at 15.  In this case, RDA discovered that the NAVFAC withheld the Appledore Report 

and FST Report on November 18, 2009, but continued to perform on the October 13, 2009 Contract 

until February 14, 2013.  “RDA cannot now [] claim that its 2013 default was excused by its 

November 2009 receipt of the Appledore [R]eport[.]”  Gov’t PT Resp. at 16. 

The Government also replies that RDA was not excused from performing on the October 

13, 2009 Contract by any alleged constructive change or differing site condition.  Gov’t PT Resp. 

at 16–17.  “[C]ontingencies contemplated by various contract clauses are remediable under those 

clauses of the contract, not as a breach of the contract.”  Gov’t PT Resp. at 17 (quoting Triax-

Pac. v. Stone, 958 F.2d 351, 354 (Fed. Cir. 1992)).  The October 13, 2009 Contract included a 

Changes Clause and differing site conditions clause.  Gov’t PT Resp. at 17.  Therefore, any change 

in work or differing site condition that RDA encountered would be remediable as an equitable 

adjustment and not as a breach of contract.  Gov’t PT Resp. at 17. 

Likewise, RDA was not excused from performing work under the October 13, 2009 

Contract by alleged defects in the specification, because such defects are remediable as equitable 

adjustments.  Gov’t PT Resp. at 18.  Alternatively, RDA failed to prove any of the elements of a 

defective specification claim; RDA did not demonstrate that the specification contained any errors 

or that RDA was actually misled by information contained in the specification.  Gov’t PT Resp. at 
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18.  Finally, the Government replies that the NAVFAC never breached the covenant of good faith 

and fair dealing.  Gov’t PT Resp. at 19–22. 

4. The Court’s Resolution. 

The October 13, 2009 Contract includes the following liquidated damages provision: 

(a) If the Contractor fails to complete the work within the time specified in the 

contract, the Contractor shall pay liquidated damages to the Government in the 

amount of [$3,531] for each calendar day of delay until the work is completed or 

accepted. 

(b) If the Government terminates the Contractor’s right to proceed, liquidated 

damages will continue to accrue until the work is completed.  These liquidated 

damages are in addition to excess costs of repurchase under the [t]ermination 

clause. 

DX 1 at 17, 586 (incorporating 48 C.F.R. § 52.211-12). 

Although FAR 52.211-12(b) does not distinguish between terminations for default and 

terminations for the convenience of the Government, the United States Court of Appeals for the 

Federal Circuit’s predecessor held that the Government cannot recover prospective liquidated 

damages when it terminates a contract for its own convenience.  See John A. Johnson Contracting 

Corp. v. United States, 132 Ct. Cl. 645, 661 (1955) (“The plaintiff’s . . . work was, in fact, 

terminated for the convenience of the Government.  The Government had, therefore, no right under 

the contract to charge the plaintiff with the excess costs of having [the work] completed[.]”); see 

also Timberland Paving & Const. Co. v. United States, 8 Cl. Ct. 653, 662 (1985) (“Where a 

termination for default is . . . in the contemplation of the law one for the convenience of the 

government, neither liquidated damages for any period following the termination nor common law 

damages for a breach may properly be assessed against a government contractor.”).  In addition, 

the October 13, 2009 Contract provides that “[i]f, after termination, it is determined that the 

Contractor was not in default, or that the default was excusable, the rights and obligations of the 

parties shall be the same as if the termination had been issued for the convenience of the 

Government.”  DX 1 at 15 (incorporating 48 C.F.R. § 52.249-10(c)).  Therefore, if the Contractor 

was not in default, or the default was excusable, the Government cannot recover liquidated 

damages under FAR 52.211-12(b).   

In this case, the Government has proffered undisputed evidence that RDA did not 

substantially complete the October 13, 2009 Contract by the modified completion date, i.e., 

October 5, 2012.  RDA, however, argues that it is not liable for any liquidated damages, because 

the NAVFAC should have extended the contract completion date by 313 days to account for 

excusable delays.  In the alternative, RDA argues that it is not liable for liquidated damages that 

accrued after the NAVFAC’s February 21, 2013 Notice Of Termination, because RDA did not 

default on the October 13, 2009 Contract.        
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a. Whether RDA Was Entitled To An Extension Of The Contract 

Completion Date. 

“[A] party asserting that liquidated damages were improperly assessed bears the burden of 

showing the extent of the excusable delay to which it is entitled.”  Sauer Inc. v. Danzig, 224 F.3d 

1340, 1347 (Fed. Cir. 2000).  Specifically, the party asserting the excusable delay, must show that: 

(1) the delay resulted from “unforeseeable causes beyond the control and without the fault or 

negligence of the [party]”; and (2) the party “took reasonable action to perform the contract 

notwithstanding the occurrence of such excuse.”  48 C.F.R. § 52.249-10(b)(1); see also 

International Elecs. Corp. v. United States, 646 F.2d 496, 510 (Ct. Cl. 1981).   

Regarding the first element, RDA argues that most of the excusable delay was caused by 

“unforeseen obstructions that prevented RDA from installing [sheet piles at the bulkhead].”  Pl. 

PT Br. at 21.  Although these obstructions may have been “unforeseen,” RDA failed to demonstrate 

that they were “beyond the control and without [RDA’s] fault or negligence.”  48 C.F.R. § 52.249-

10(b)(1) (emphasis added).  The Government proffered the expert opinion of Mr. Helmes, P.E., 

that, “[t]he difficulties RDA encountered installing the sheet pile return walls were largely a result 

of RDA’s failure to properly complete its predecessor activities, which involve[d] removal of piles 

and all the required rock fill.”  DX 729 at 25 (emphasis added) (Helmes Expert Report).  RDA, 

however, did not present any evidence to rebut Mr. Helmes’ opinion.  At trial, RDA proffered two 

witnesses with experience in construction scheduling—Mr. Mitchell and Mr. Sivalogan—to testify 

that RDA’s progress on the October 13, 2009 Contract was delayed.  But, neither witness addressed 

what caused the obstructions.  See, e.g., TR at 1810 (Mitchell) (“[THE GOVERNMENT’S 

COUNSEL]: What about causation? You didn’t determine the cause of each of the delays you 

identified, correct?  [MR. MITCHELL]: That’s correct.”).  

Regarding the second element, RDA failed to demonstrate that it “took reasonable action 

to perform the [October 13, 2009 Contract] notwithstanding the [obstructions].”  International 

Elecs. Corp., 646 F.2d at 510.  RDA argues that it is entitled to a 313-day extension of the contract 

completion date, because RDA was forced to stop all contract work pending the NAVFAC’s 

approval of obstruction drilling.  Pl. PT Resp. at 18–19.  RDA, however, does not cite a single 

piece of evidence that supports its assertion that obstruction drilling could not begin without the 

NAVFAC’s authorization.  To the contrary, the October 13, 2009 Contract expressly required 

RDA to begin drilling pending a formal modification.  DX 1 at 14 (incorporating 48 C.F.R. § 

52.233-1(i) (“The Contractor shall proceed diligently with performance of this contract, pending 

final resolution of any request for relief, claim, appeal, or action arising under the contract, and 

comply with any decision of the Contracting Officer.”)).  And, RDA’s November 11, 2016 Post 

Trial Brief admits that, on at least one occasion, “RDA proceeded with . . . obstruction drilling in 

advance of receiving formal authorization.”  Pl. PT Br. at 25 (emphasis added).   

In addition, the record evidence shows that RDA stopped contract performance voluntarily, 

because it hoped to secure a contract modification that fully compensated RDA for the necessary 

obstruction drilling before it performed such work.  Indeed, RDA’s Project Manager advised the 

NAVFAC that “RDA will not continue to perform work on [the bulkhead] without . . . a Contract 

Modification.”  DX 273 at 1.  Similarly, RDA’s President stated: “I believe that [i]t is in RDA’s 

and the Navy’s best interest to hold off on the obstruction drilling . . . until we reach an agreement 

on a unilateral modification.”  DX 570 at 1.   
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For these reasons, the court has determined that RDA was not entitled to an extension of 

the October 13, 2009 Contract’s completion date for excusable delays. 

b. Whether The Naval Facilities Command’s February 21, 2013 

Termination Of The October 13, 2009 Contract For Default 

Should Be Converted Into A Termination For Convenience.  

i. Whether The February 21, 2013 Notice Of Termination 

Was “Fair And Impartial,” Pursuant To 48 C.F.R. § 

1.602-2. 

As an initial matter, RDA argues that The CO’s February 21, 2013 default-termination 

decision should be set aside—regardless of the merits—because the decision was not a fair and 

impartial “product of [her] personal and independent judgment.”  Pl. PT Resp. at 14 (quoting N. 

Star Alaska Hous. Corp. v. United States, 76 Fed. Cl. 158, 209 (2007)).   

Under the CDA, “[e]ach claim by the Federal Government against a contractor relating to 

a contract shall be the subject of a written decision by the contracting officer.”  41 U.S.C. § 

7103(a)(3).  In addition, the CO’s decision must be “fair and impartial.”  48 C.F.R. § 1.602-2.19  

And, although there is no “implied prohibition against [the CO] first obtaining or even agreeing 

with the views of others,” Pac. Architects & Eng’rs, Inc. v. United States, 491 F.2d 734, 744 (Ct. 

Cl. 1974), a CO’s default termination decision must be the result of her personal and independent 

judgment, such that “a decision by someone else is a nullity.”  N.Y. Shipbuilding v. United States, 

385 F.2d 427, 439 (Ct. Cl. 1967).    

On February 21, 2013, the CO issued a written decision providing her reasons for 

terminating the contract for default, i.e., RDA failed to complete the project by its contract 

completion date, and also affirmatively repudiated the contractual requirement to remove broken 

H-piles.  DX 650 at 1–4.  RDA argues that this decision demonstrates a “clear lack of 

independence,” however, because the CO: (1) lacked technical construction knowledge; (2) relied 

on the advice of the field staff, including Mr. Germano, the Supervisory General Engineer for 

                                                 
19 FAR 1.602-2 provides, in relevant part, that:  

Contracting officers are responsible for ensuring performance of all necessary 

actions for effective contracting, ensuring compliance with the terms of the 

contract, and safeguarding the interests of the United States in its contractual 

relationships.  In order to perform these responsibilities, contracting officers should 

be allowed wide latitude to exercise business judgment.  Contracting officers 

shall— 

. . .  

(b) Ensure that contractors receive impartial, fair, and equitable treatment; and 

(c) Request and consider the advice of specialists in audit, law, engineering, 

information security, transportation, and other fields, as appropriate. 

 

48 C.F.R. § 1.602-2.   
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NAVFAC, and Mr. Rachupcka, the Construction Project Manager for NAVFAC; and (3) did not 

adopt RDA’s arguments with respect to the removal of the H-piles.  Pl. PT Resp. at 14–15.   

In fact, that the CO did not have specialized construction knowledge, does not mean that 

her decision was not independent.  As the FAR makes clear, COs are specialists in contract 

administration that “should be allowed wide latitude to exercise business judgment” in their 

dealings with contractors.  48 C.F.R. § 1.602-2.  The FAR also recognizes that COs are not experts 

in other subject matter and states that they should “request and consider the advice of specialists 

in audit, law, engineering, information security, transportation, and other fields, as appropriate,” 

“[s]ecure assistance from legal and other advisors,” and “coordinate with the contract 

administration office or contracting office, as appropriate.”  48 C.F.R. §§ 1.602-2(c), 33.211.  It 

was for this reason that the CO relied on the advice of Mr. Germano and Mr. Rachupka, who had 

specialized construction knowledge and were involved in the day-to-day management of the 

October 13, 2009 contract.  That she relied on this advice does not render her decision non-

independent, despite RDA’s arguments to the contrary.   

RDA cites to several cases where the United States Court of Federal Claims found a CO’s 

decision to be lacking independent judgment, but those cases are distinguishable.  In Fireman’s 

Fund Ins. Co. v. United States, 92 Fed. Cl. 598 (2010), the CO did not review a claim decision, 

prepared by counsel, before signing it.  Id.  at 697–98.  Similarly, in CEMS, Inc. v. United States, 

65 Fed. Cl. 473 (2005), the CO “releas[ed] authority to subordinates and remain[ed] remarkably 

detached from the decision-making process,” and denied claims “in which even government error 

or changes were acknowledged.”  Id. at 479–80.  Likewise in North Star Alaska Housing Corp. v. 

United States, 76 Fed. Cl. 158 (2007), the CO gave in to pressure from other Government officials 

to abdicate his responsibility to be impartial and agreed to support contract interpretations made 

by officials, who were openly contemptuous of the contractor.  Id. at 210–11.  

In this case, the CO’s testimony shows no abdication of responsibility.  Before making the 

default-termination decision, the CO reviewed the contract documents, the contract modifications, 

and letters sent by RDA, wherein RDA claimed entitlement to increased costs and time to complete 

the project.  TR at 2498 (Kahler).20  The CO then sent the January 31, 2013 Show Cause Letter, 

affording RDA an opportunity to explain why the contract should not be terminated for default.  

DX 636 at 1–2.  But, the CO was not persuaded by RDA’s February 1, 2013 Response, because 

RDA did not address her concerns in sufficient detail nor express urgency in getting the project 

done.  TR at 2503 (Kahler).  In addition, RDA’s February 1, 2013 Response reiterated RDA’s 

earlier position, as expressed in RDA’s January 18, 2013 Letter, that RDA would not conduct any 

work related to H-pile removal without a change order.  TR 2503–04 (Kahler); see also DX 637 

at 1–2 (1/18/13 RDA letter).  Based upon this record, the court finds that the CO used her 

                                                 
20 RDA also asserts that Ms. Kahler’s termination decision is defective because she did not 

review the claim file associated with RDA’s April 21, 2010 Certified Claim.  Pl. PT Resp. at 14.  

But, Ms. Kahler testified that she did not review that claim file because a final decision on that 

Certified Claim was issued by a NAVFAC CO on August 31, 2010.  TR at 2606 (Kahler); see also 

DX 193 at 1–4 (8/31/10 Certified Claim denial decision).   
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independent judgment in deciding that RDA was in default, and she did not abdicate her decision-

making responsibility.     

RDA also asserts that the CO’s default-termination decision was flawed because: she did 

not understand that removal of the H-piles would entail considerable cost; she was not aware that 

FST recommended that the H-piles be cut; and she mistakenly was informed by the Government’s 

counsel that RDA intentionally broke H-piles.  Pl. PT Resp. at 15.  But, RDA’s argument does not 

establish that the CO did not use independent decision-making.  And, as previously explained, the 

H-pile removal was required by the express terms of the October 13, 2009 contract.  DX 1 at 82 

(Demolition Note 3: “REMOVE PILES IN THEIR ENTIRETY”); PX 12 at 3 (picture).  Moreover, 

the record evidences that RDA did in fact intentionally cut the H-piles, pursuant to RDA’s March 

29, 2010 removal plan.  DX 108 at 3–4.    

For these reasons, the court has determined that the February 21, 2013 default-termination 

should not be set aside based upon a lack of independence or fairness on the part of the CO. 

ii. Whether The Naval Facilities Command Established 

That RDA Construction Was In Default As Of The 

Termination Date. 

The October 13, 2009 Contract includes a default provision that allows the Government to 

terminate the Contract for default if “the Contractor refuses or fails to prosecute the work or any 

separable part, with the diligence that will insure its completion within the time specified in this 

contract including any extension, or fails to complete the work within this time[.]”  DX 1 at 15 

(incorporating 48 C.F.R. § 52.249-10(a)).  In addition, the October 13, 2009 Contract’s default 

clause states that the Government retains “any other rights and remedies provided by law[.]”  DX 

1 at 15 (incorporating 48 C.F.R. § 52.249-10(d)).  This includes the right to terminate the October 

13, 2009 Contract upon a material breach or repudiation of a contract requirement.  See Dow Chem. 

Co. v. United States, 226 F.3d 1334, 1346 (Fed. Cir. 2000) (“A material breach, or repudiation, 

gives rise to a right to exercise a termination provision in a contract[.]”); see also Cities Serv. 

Helex, Inc. v. United States, 543 F.2d 1306, 1313 (Ct. Cl. 1976) (“A material breach . . .  gives the 

injured party the right to end the agreement[.]”).   

The Government bears the burden of proving that a termination for default was justified.  

See Lisbon Contractors, Inc. v. United States, 828 F.2d 759, 765 (Fed. Cir. 1987) (“[W]e conclude 

that the government should bear the burden of proof with respect to the issue of whether 

termination for default was justified[.]”).  The Government satisfies this burden if it can 

demonstrate that “there was an existing ground for a default-termination, regardless of whether 

that ground was known to the contracting officer at the time of the termination.”  Empire Energy 

Mgmt. Sys., Inc. v. Roche, 362 F.3d 1343, 1357 (Fed. Cir. 2004); see also Kelso v. Kirk Bros. 

Mech. Contractors, Inc., 16 F.3d 1173, 1175 (Fed. Cir. 1994) (“This court sustains a default 

termination if justified by the circumstances at the time of termination, regardless of whether the 

Government originally removed the contractor for another reason.”).   

Here, the Government argues that RDA defaulted on the October 13, 2009 Contract, 

because RDA failed to complete performance by the contract completion date, i.e., October 5, 

2012.  RDA does not dispute that it had not completed performance of the October 13, 2009 
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Contract by October 5, 2012.  In fact, Mr. Sivalogan, a construction scheduling consultant 

employed by RDA, testified that as of November 8, 2012, one month after the completion date, 

RDA required 198 days to complete the October 13, 2009 Contract.  TR at 957 (Sivalogan).  

Instead, RDA argues that it was not in default, because it was entitled to a 313-day extension of 

the completion date for excusable delays.  For the reasons provided above, however, RDA has 

failed to demonstrate any excusable delays.   

Alternatively, the Government argues that RDA repudiated the October 13, 2009 

Contract’s requirement to remove all of the H-piles in their entirety.  “At common law, anticipatory 

repudiation of a contract required an unambiguous and unequivocal statement that the obligor 

would not or could not perform the contract.”  Danzig v. AEC Corp., 224 F.3d 1333, 1337 (Fed. 

Cir. 2000).  Under modern Government contract law, however,  

anticipatory repudiation includes cases in which reasonable grounds support the 

obligee’s belief that the obligor will breach the contract.  In that setting, the obligee 

‘may demand adequate assurance of due performance’ and if the obligor does not 

give such assurances, the obligee may treat the failure to do so as a repudiation of 

the contract. 

Id. at 1337–38 (emphasis added) (quoting Restatement (Second) of Contracts § 251 (1981)). 

 On November 7, 2012, the NAVFAC rejected a request from RDA to waive the October 

13, 2009 Contract’s requirement to “remove all piles in their entirety.”  PX 99 at 1.  On January 

18, 2013, RDA informed the NAVFAC that RDA would not remove any additional piles, unless 

the NAVFAC provided an equitable adjustment of $1,096,858.26 and three months to perform that 

work.  DX 626 at 2.  On January 31, 2013, in response to RDA’s January 18, 2013 letter, the 

NAVFAC ordered RDA to show cause why the October 13, 2009 Contract should not be 

terminated on the basis that RDA repudiated its contractual obligation to remove all of the H-piles.  

DX 636 at 1.  On February 1, 2013, RDA responded to the NAVFAC’s Show Cause Letter stating 

that its position with regard to the H-piles remained the same, i.e., RDA would not perform the 

work, without an equitable adjustment.  DX 637 at 2.  On February 21, 2013, NAVFAC terminated 

the October 13, 2009 Contract for default, citing anticipatory repudiation as one of the grounds.  

DX 650 at 2–3. 

 This sequence of events demonstrates that RDA’s conduct leading up to the January 31, 

2013 Show Cause Letter provided reasonable grounds for the NAVFAC to believe that RDA 

would not remove the H-piles in their entirety and thereby breach the October 13, 2009 Contract.  

Accordingly, the NAVFAC had a reasonable basis to “demand adequate assurance” that RDA 

would remove the remaining piles.  RDA’s February 1, 2013 Response to the January 31, 2013 

Show Cause Letter clearly failed to provide such assurances, as it plainly stated that RDA would 

not perform the remaining work.  DX 637 at 2.   
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 For these reasons, the court has determined that the NAVFAC’s February 21, 2013 default 

termination of the October 13, 2009 Contract was justified.21   

iii. Whether The Naval Facilities Command Breached The 

October 13, 2009 Contract Thereby Relieving RDA 

Construction Corp. Of Any Consequences Stemming 

From The February 21, 2013 Default Termination.  

A material breach of contract by the Government, “provides [the contractor] with a legal 

right to avoid the contract, discharges [the contractor’s] duty to perform, and relieves [the 

contractor] of the default termination and its consequences.”  Malone v. United States, 849 F.2d 

1441, 1446 (Fed. Cir. 1988).  Here, RDA argues that it is relieved of the February 21, 2013 default 

termination and its consequences, because the NAVFAC breached the October 13, 2009 Contract 

by:  

(1) effecting a cardinal change to the October 13, 2009 Contract (Pl. PT Br. at 38);  

(2) failing to timely authorize obstruction drilling at the bulkhead (Pl. PT Br. at 42);  

(3) failing to disclose the Appledore Report and FST Report during the procurement 

process (Pl. PT Br. at 47–56);  

(4) including a defective specification in the October 13, 2009 Contract (Pl. PT Br. at 

56); and  

(5) violating the duty of good faith and fair dealing (Pl. PT Br. at 57–61).   

The court has addressed all of RDA’s breach of contract arguments in its discussion of 

Counts I–VIII of the May 7, 2015 Second Amended Complaint, and has determined that the 

NAVFAC did not breach the October 13, 2009 Contract.  Therefore, RDA is not relieved of the 

February 21, 2013 default termination and its consequences.   

In sum, the court has determined that RDA is liable for liquidated damages.   

                                                 
21 The Government provides six alternative grounds for the court to find that the 

NAVFAC’s February 21, 2013 default termination was justified.  Gov’t PT Br. at 42.  But, to 

demonstrate that a default termination was justified, the Government only needs to show that 

“there was an existing ground . . .  at the time of the termination.”  Empire Energy, 362 F.3d at 

1357.  In other words, the Government only needs to succeed on one of its six alternative 

arguments.  Here, the court has considered the Government’s two strongest grounds in support of 

the February 21, 2013 default termination and has determined that either ground was sufficient to 

justify termination.  For this reason, the court does not find it necessary to address the 

Government’s four other grounds. 
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c. The Quantum Of Liquidated Damages That The Naval 

Facilities Command Is Entitled To Recover. 

The Government argues that it is entitled to recover liquidated damages for 712 days of 

delay.  RDA responds that the October 13, 2009 Contract’s completion date should be extended 

by 313 days for excusable delays, but otherwise does not dispute the amount claimed by the 

Government.  The court, however, previously rejected RDA’s excusable-delay argument.  

Therefore, the court has determined that the NAVFAC is entitled to liquidated damages for 712 

days of delay.   

The October 13, 2009 Contract provides that “the Contractor shall pay liquidated damages 

to the Government in the amount of [$3,531] for each calendar day of delay[.]”  DX 1 at 17, 586.  

Applying the $3,531 daily rate, the NAVFAC is entitled to a total of $2,514,072 in liquidated 

damages.  This amount is offset by the NAVFAC’s retention of $305,867.99 in payments owed to 

RDA.  DX 711 at 1.  Accordingly, RDA owes the NAVFAC $2,208,204.01 in liquidated damages.   

D. Counterclaim II:  Whether RDA Construction Corp. Is Liable For Damages 

Under The Contract Dispute Act’s Anti-Fraud Provision, 41 U.S.C. § 

7103(c)(2). 

The Government’s June 12, 2015 Answer alleges that RDA is liable for $82,974.70 in 

damages for violating the CDA’s anti-fraud provision, 41 U.S.C. § 7103(c)(2).22  6/12/15 Gov’t 

Answer ¶¶ 177–182.   

1. The Government’s Argument.  

On November 28, 2012, J.P. Riley inspected a Manitowoc 4100 crane that RDA was using 

and noted several items that needed repair.  DX 677 at 3.  On January 14, 2013, the NAVFAC 

directed RDA to take the crane out of service for a re-inspection.  DX 677 at 28.  On January 16, 

2013, J.P. Riley conducted a second inspection and issued a Deficiency/Recommendation Report, 

finding that several problems identified in the November 28, 2012 report were not addressed and 

noting that “any Deficiency . . . Shall be repaired or defective parts be replaced before continued 

use.”  DX 677 at 52.   

                                                 
22  The CDA, in relevant part, provides:  

[i]f a contractor is unable to support any part of the contractor’s claim and it is 

determined that the inability is attributable to a misrepresentation of fact or fraud 

by the contractor, then the contractor is liable to the Federal Government for an 

amount equal to the unsupported part of the claim plus all of the Federal 

Government’ s costs attributable to reviewing the unsupported part of the claim. 

Liability under this paragraph shall be determined within 6 years of the commission 

of the misrepresentation of fact or fraud. 

41 U.S.C. § 7103(c)(2).   
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On March 18, 2013, RDA sent a letter to the NAVFAC, certifying a claim for $82,974.70 

in additional costs and requesting a 112-day contract time extension in order to comply with the 

NAVFAC’s January 14, 2013 directive.  Gov’t PT Br. at 37–39; see also DX 677 at 114–15 

(3/18/13 certified claim).   

The Government contends that this claim was without merit, because “[t]here is no basis 

to hold [the NAVFAC] liable for RDA’s inability to keep its crane in safe operating condition.”  

Gov’t PT Br. at 37.  Indeed, RDA’s witnesses had no explanation for claiming an “indefensibly 

inflated” $82,974.40 in costs.  Gov’t PT Br. at 70–71.    

The Government also argues that the March 18, 2013 Certified Claim included two 

“blatantly false statements,” i.e., that: (1) RDA’s “mechanics made [the] noted repairs” after the 

crane was first inspected on November 28, 2012; and (2) that “[J.P. Riley] did not take the crane 

out of service [after the November 28, 2012 inspection] or at any point thereafter.”  Gov’t PT Br. 

at 37 (citing DX 677 at 114–15).  RDA, however, did not make all of the noted repairs and “fully 

understood” that the crane inspector took the crane out of service after the January 16, 2013 re-

inspection.  Gov’t PT Br. at 37–38.   

The March 18, 2013 Certified Claim for crane re-inspection and repair costs subsequently 

was incorporated as PCO 47 in the July 3, 2013 Certified Claim (DX 691 at 30), which was in turn 

incorporated into the May 7, 2015 Second Amended Complaint (5/7/15 Sec. Am. Compl. at ¶ 92).  

As a matter of law, the Government is entitled to an “amount equal to the unsupported part of [a] 

claim.”  41 U.S.C. § 7103(c)(2).  Since the $82,974.70 claimed in the May 7, 2015 Second 

Amended Complaint is attributed solely to RDA’s fraudulent activity, the Government is owed 

$82,974.70 in damages.  Gov’t PT Br. at 69, 72 (citing 41 U.S.C. § 7103(c)(2)).   

2. Plaintiff’s Response.   

RDA responds that the Government cannot establish the requisite scienter for liability 

under the CDA, because the NAVFAC “injected itself into the crane inspection and re-inspection 

process and, hence, had full knowledge at all times of the status of the inspections and whether the 

crane had been taken out of service.”  Pl. PT Resp. at 47.  “Back and forth correspondence” 

establishes that the NAVFAC was aware of all issues regarding repairs and re-inspections; 

therefore RDA could not have acted with intent to defraud.  Pl. PT Resp. at 45–47.   

With respect to whether RDA violated the CDA, by submitting an “indefensibly inflated” 

claim, RDA responds that its claim was made in good faith.  Pl. PT Resp. at 47 (citing Horn & 

Assoc., Inc., v. United States, 123 Fed. Cl. 728, 783 (2015) (determining that a certified claim did 

not violate the CDA, when the contractor mislabeled costs as “actual costs incurred,” so the 

contractor acted in good faith and did not submit certified claim to obtain “leverage” against the 

Government)).   

3. The Court’s Resolution.   

Under the CDA’s anti-fraud provision, a contractor that is “unable to support any part of 

the contractor’s claim” as a result of “misrepresentation of fact or fraud” is liable to the 

Government for an amount equal “to the unsupported part of the claim plus all of the Federal 

Government’s costs attributable to reviewing the unsupported part of the claim.”  41 U.S.C. § 
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7103(c)(2).  A “misrepresentation of fact” is “a false statement of substantive fact, or conduct that 

leads to a belief of a substantive fact material to proper understanding of the matter in hand, made 

with intent to deceive or mislead.” 41 U.S.C. § 7101(9); see also Commercial Contractors, Inc. v. 

United States, 154 F.3d 1357, 1362 (Fed. Cir. 1998) (“To recover under the CDA, the government 

is required to establish that the contractor made false or fraudulent statements in its submitted 

claim with an intent to deceive or mislead the government.” (emphasis added)); see also Daewoo 

Engineering & Const. Co. v. United States, 557 F.3d 1332, 1335 (Fed. Cir. 2009) (“The 

[G]overnment must establish this falsity and intent by a preponderance of the evidence.”).  In short, 

to establish a violation of the CDA, the Government must prove: (1) falsity, (2) materiality, and 

(3) intent to defraud.  See 41 U.S.C. §§ 7101(9), 7103(c)(2).   

In this case, the Government asserts that RDA’s claim for crane re-inspection costs is 

fraudulent because it was: (1) “baseless”; (2) “indefensibly inflated”; and (3) “premised on 

misrepresentations of fact.”  Gov’t PT Br. at 37, 70–71.  The court will address each of these 

arguments in turn.   

a. Whether RDA Construction Corp.’s Crane Re-Inspection 

Claim Was “Baseless.”   

The Government argues that RDA’s claim for crane re-inspection costs and repair of the 

Manitowoc 4100W crane is fraudulent, because RDA lacked any “colorable basis to demand 

compensation” from the NAVFAC.  Gov’t PT Br. at 71.  But, RDA’s March 18, 2013 Certified 

Claim, July 3, 2013 Certified Claim and May 7, 2015 Amended Complaint are rooted in a long-

running dispute about whether the NAVFAC acted within its authority, when it ordered the crane 

to be taken out of service.  DX 677 at 114–115; see also Pl. PT Br. at 31, 61, 64 (arguing that the 

NAVFAC did not have any contractual basis for requiring the crane to be re-inspected and RDA 

incurred costs as a result).   

The fact that RDA and the Government disagree about whether the NAVFAC acted 

properly does not render RDA’s claim fraudulent.  The Government cites to the United States 

Court of Appeals for the Federal Circuit’s holding in Daewoo for the proposition that “[i]t is well 

established that a baseless certified claim is a fraudulent claim.”  557 F.3d at 1339; see also id. at 

1339–40 (“For instance . . . if a party knows that its claim that it is entitled to funds under a letter 

of credit ‘has no plausible or colorable basis,’ then the party’s ‘effort to obtain the money is 

fraudulent.’” (quoting Itek Corp. v. First Nat’l Bank of Boston, 730 F.2d 19, 25 (1st Cir. 1984)).  

RDA’s claim, however, was not “baseless,” in the manner of the contractor’s claim in Daewoo.  

In that case, a contractor submitted an inflated claim as a “negotiating ploy” and did not honestly 

believe that the Government owed it the amounts claimed.  See Daewoo, 557 F.3d at 1339 (quoting 

Daewoo Engineering v. United States, 73 Fed. Cl. 547, 588, 589 (2006)).  In this case, the 

Government did not proffer any evidence that RDA certified this claim as a “negotiating ploy” or 

otherwise did not honestly believe that the NAVFAC acted improperly.   

 For these reasons, the court has determined that RDA’s re-inspection claim was not 

“baseless.”   
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b. Whether RDA Construction Corp.’s Crane Re-Inspection 

Claim Was “Indefensibly Inflated.” 

Next, the Government argues that RDA’s $82,974.70 claim for crane re-inspection costs 

was fraudulent, because “RDA’s witnesses had no explanation for the amount claimed, [that] was 

indefensibly inflated.”  Gov’t PT Br. at 71.  Specifically, the Government cites the following 

testimony of RDA’s Project Manager, Mark Wallis:  

[THE GOVERNMENT’S COUNSEL]: Can you explain to me how you calculated 

[the $82,974.70?]  It might be on the same sheet, [DX] 657.14. 

[MR. WALLIS]: It is.  The bottom, it’s the bottom amount on total cost, Line 14.   

[THE GOVERNMENT’S COUNSEL]: Look at rental equipment on Line 5.  

$52,823.  It’s not rental equipment, right? 

[MR. WALLIS]: No, it isn’t.   

[THE GOVERNMENT’S COUNSEL]: It’s actually owned equipment?  

[MR. WALLIS]: Correct.  

[THE GOVERNMENT’S COUNSEL]: Where does that number come from? 

[MR. WALLIS]: Worksheet one. 

[THE GOVERNMENT’S COUNSEL]: Worksheet one on DX 657.15, can you 

explain the calculation for the 4100 crane? 

[MR. WALLIS]: 640 at the 82.63.   

[THE GOVERNMENT’S COUNSEL]: How did you get 640 hours? Based on a 

40–hour workweek? 

[MR. WALLIS]: Yes.  I believe so, yes.  

[THE GOVERNMENT’S COUNSEL]: If you divide 640 by 40, how many weeks 

are you talking about? . .  . 

[MR. WALLIS]: 16.  

[THE GOVERNMENT’S COUNSEL]: 16 weeks?  

[MR. WALLIS]: Wait a minute.  16.  

[THE GOVERNMENT’S COUNSEL]: 16 weeks, roughly four months?  

[MR. WALLIS]: Correct. 
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[THE GOVERNMENT’S COUNSEL]: What date are we going to start that four 

months on?  Would it be December 13, 2012, from DX 657.14? 

[MR. WALLIS]: Well according to what it says on the verbiage at the bottom, it 

would be starting December 13. 

[THE GOVERNMENT’S COUNSEL]: So if you start December 13, 2012, and run 

about four months, where do you get to?  

[MR. WALLIS]: Beyond that.  Middle of April.  

[THE GOVERNMENT’S COUNSEL]: Why did you claim 640 for the crane?  

[MR. WALLIS]: I can’t answer that because I don’t have — I can’t answer that.   

TR at 796–97.   

As this testimony demonstrates, the cost data submitted with RDA’s March 18, 2013 claim 

was both confusing and incorrect.  Specifically, RDA requested a time extension of “80 work days 

or 112 calendar days . . . based on the number of shifts that the Manitowoc 4100W was [not in 

service] from December 13, 2012[, i.e., the date] when all repairs had been completed[,] until 

February 28, 2013 when the re-inspection [was] completed.”  PX 148 at 14; DX 657 at 14 (same).  

Eighty work days at eight hours equals 640 hours; RDA multiplied this figure by the Manitowoc 

4100W crane’s hourly “Standby Rate” of $82.63, to arrive at a total idle equipment cost of 

$52,883.20.  PX 148 at 14–15; DX 657 at 14–15.  This figure was added together with labor costs, 

overhead, a bond premium, and $5740.00 in unspecified sub-contractor costs to reach a total of 

$82,974.70.  PX 148 at 14; DX 657 at 14.   

The record supports RDA’s assertion that the repairs were made to the crane on December 

13, 2012.  DX 677 at 13.  But, RDA’s calculations are incorrect, because there were only 77 

calendar days between December 13, 2012 and February 28, 2013, and not all were “work days.”  

An incorrect and confusing claim, however, is not necessarily fraudulent.  In order to demonstrate 

that the March 18, 2013 claim was submitted in violation of the CDA, the Government must 

establish by preponderant evidence that RDA acted with intent to deceive or mislead.  See Daewoo, 

557 F.3d at 1335 (“The [G]overnment must establish . . . falsity and intent by a preponderance of 

the evidence.”).   

At trial, Mr. Kelley, RDA’s President, testified that the 640 hour/80 work day figure was a 

“mistake,” and admitted that it was impossible for 112 days to have passed between December 13, 

2012, and February 28, 2013.  TR at 1691–92 (Kelley).  Mr. Kelley also testified that the work 

associated with RDA’s broken-down “CAT 375” excavating machine may have been erroneously 

charged to the March 18, 2013 claim.  TR at 1693 (Kelley) (“No, it’s clearly inaccurate with the 

date and there was also some other issues with that once we started to dig into it. . . . .  There were 

like some issues that were charged to it that shouldn’t have been charged to it . . .  [including] some 

work on the 375[.]”).  But, Mr. Kelley maintained that the claim was submitted in good faith and 

he and Mr. Wallis believed that RDA was entitled to those costs, when the certified claims were 

submitted to the NAVFAC.  TR at 1694 (Kelley) (“I still stand that I in good faith was trying to 
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certify that claim . . . .  I relied on the people in good faith that we weren’t defrauding anybody . . 

. .  We feel strongly that we’re entitled to these numbers.”).  

The United States Court of Appeals for the Federal Circuit has held that a contractor may 

violate the CDA, if a claim is based on a “baseless calculation.”  Daewoo, 577 F.3d at 1339.  But, 

Mr. Kelley’s and Mr. Wallis’s testimony is substantially different than the evidence in Daewoo.  

See id. at 1335.  In that case, the contractor’s witnesses gave false testimony and were found to be 

not credible.  See Daewoo, 73 Fed. Cl. at 569–570.  In addition, the testimony about the calculation 

of the certified claim in that case “left no doubt that [the claim] was unsupportable and was pursued 

by [the contractor] with fraudulent intent.”  Id.  at 574 n.45 (emphasis added).   

In the judgment of the court, Mr. Kelley and Mr. Wallis admitted and credibly explained 

that the March 18, 2013 claim was incorrect, but was not submitted with an intent to mislead or 

deceive the NAVFAC.  The Government has not offered preponderant evidence to the contrary.   

For these reasons, the court has determined that RDA did not submit an “indefensibly 

inflated” claim.   

c. Whether RDA Construction Corp.’s Crane Re-Inspection 

Claim Was “Premised On Affirmative Misrepresentations Of 

Fact.”   

In addition, the Government argues that RDA’s March 18, 2013 Certified Claim was 

fraudulent, because it included “affirmative misrepresentations of fact regarding whether the 

repairs had been made after the first inspection and whether the crane inspector took the crane out 

of service.”  Gov’t PT Br. at 71.  Specifically, the March 18, 2013 Certified Claim included the 

following statements that the Government alleges were false, material, and made with the intent 

to defraud:  

 

(1) On November 28, 2012[,] we performed the “Annual Crane Inspection” on our 

Manitowoc 4100W.  The inspection was performed by J.P. Riley and both an 

annual crane inspection sticker and deficiency report were issued by the crane 

inspector.  RDA’s mechanics made the noted repairs and the deficiency report was 

signed and returned to J.P. Riley as required on his inspection report to indicate that 

the deficiencies had been addressed.  

 

(2) In completing the annual [crane] inspection on November 28, 2012 J.P. Riley issued 

a certification.  Furthermore, it is important to acknowledge that as a qualified 

inspector J.P. Riley did not take the crane out of service at this point [i.e., November 
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28, 2012] or at any point thereafter. NAVFAC interpreted the relevant documents 

and specification and directed RDA not to use the crane until it was re-inspected.   

 

DX 677 at 114–15 (emphasis added).23  

The statement that RDA’s mechanics made the repairs identified by J.P. Riley after the 

November 28, 2012 inspection, but prior to the NAVFAC taking the crane out of service and J.P. 

Riley’s second re-inspection, in fact, was false, because one of the noted “Deficiencies” was not 

repaired.  The November 28, 2012 Deficiency Report listed the following deficiencies: 

(1) “Hydraulic leaks”; (2) “Fire Extinguisher”; (3) “Brake Adjustments”; (4) “Wipers”; and (5) 

“Hook Rollers Need Adjustments.”  DX 677 at 6.  The January 16, 2013 

Deficiency/Recommendation Report listed the following deficiencies: (1) “Fire Extinguisher 

(2ND time on reinspection)24”; (2) “Paint/Corrosion Control (Boom Heal [sic])”; (3) “Hydraulic 

leaks (lower side at Pumps)”; (4) “Travel Locks (Left Side)”; and (5) “Lattice Members (10ft 

section near picture window).”  DX 677 at 52 (emphasis added).  Thus, although the March 18, 

2013 letter states that RDA’s mechanics made the noted repairs, there was one repair that was not 

made—a fire extinguisher was not installed.25   

With respect to the second statement, RDA is correct that J.P. Riley did not take the crane 

out of service on November 28, 2012.  DX 677 at 3.26  But the latter part of the statement—that 

                                                 
23  The CDA defines a “misrepresentation of fact” as a “a false statement of substantive 

fact [that] leads to a belief of a substantive fact material to proper understanding of the matter in 

hand, made with intent to deceive or mislead.”  41 U.S.C. § 7101(9). 

24 The Re-Inspection Deficiency/Recommendation Report, however, noted that the fire 

extinguisher was replaced on the same day that the inspection was conducted.  DX 677 at 52. 

25 The November 28, 2012 Deficiency Report and January 16, 2013 Deficiency/ 

Recommendation Reports both noted “hydraulic leaks” in need of repair.  DX 677 at 6, 52.  The 

January 16, 2013 Deficiency/Recommendation Report, however, does not state that the hydraulic 

leaks found on January 16, 2013 were the same as the hydraulic leaks found on November 28, 

2012.  DX 677 at 52.  At trial, both Mr. Wallis, Construction Manager for RDA, and Mr. Kelley, 

President of RDA, credibly testified that the leaks could have been located at different points on 

the crane.  TR at 792 (Wallis) (“The oil leaks are inconclusive, whether they were the same oil 

leaks on both times. It’s an old machine.”); see also TR at 1708–09 (Kelley) (“I would only think 

that the fire extinguisher was the same deficiency . . . . .  When we go to the other one [the 

Deficiency/Recommendation Report is] more specific, to the right side of the pump.”).  Mr. 

Rachupka, the NAVFAC’s Construction Manager, was present at the second re-inspection, and 

recorded that hydraulic leaks remained a problem.  DX 625 at 1.  But, at trial, Mr. Rachupka 

testified that he “couldn’t say for certain” whether these were the same leaks, because he was not 

present at the first inspection, and only assumed that the leaks were the same.  TR at 2184 

(Rachupka).   

26 Although J.P. Riley issued a “Deficiency Report,” that noted five deficiencies, this 

Report did not take the crane out of service.  DX 677 at 6.  The November 28, 2012 Deficiency 

Report only instructed RDA that all of the noted deficiencies required repair and that the Report 
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J.P. Riley did not take the Manitowoc 4100W crane out of service “at any point thereafter,” was 

false.  On January 14, 2013, the NAVFAC took the crane out of service until J.P Riley 

“perform[ed] a re-inspection of the crane now that that the repairs have been made.”  DX 677 at 

17.  It was not until January 16, 2013 that J.P. Riley conducted a second inspection and issued a 

second Deficiency/Recommendation Report that actually took the crane out of service until certain 

repairs were made: “any Deficiency . . . Shall be repaired or defective parts be replaced before 

continued use.”  DX 677 at 52.27   

Although the aforementioned statements were false, they were not of the character or 

quality that falsely “leads to a belief of a substantive fact material to proper understanding of the 

matter in hand” nor were they made with “intent to deceive.”  41 U.S.C. § 7101(9).  RDA’s March 

18, 2013 claim letter was submitted to bring the dispute about the Manitowoc crane to a head.  

 On January 16, 2013, Mr. Rachupka arrived for the re-inspection and saw that the missing 

fire extinguisher was not replaced.  DX 625 at 1.  But, the fire extinguisher was replaced shortly 

thereafter.  DX 625 at 1.  More importantly, Mr. Rachupka’s summary of the re-inspection 

demonstrates that the NAVFAC decided to keep the Manitowoc 4100W crane out of service, 

because: (1) the EM-385-1-1 required a qualified person to perform a load test after the crane’s 

brakes were repaired, but a load test could not be conducted on January 16, 2013, because of 

missing equipment; and (2) new defects were found during the re-inspection would require another 

re-inspection.28  DX 625 1–2.  In other words, while RDA’s statement regarding its repairs was 

false, it was immaterial to the NAVFAC’s approach to RDA’s crane.  The crane was taken out of 

service and remained out of service, because of the NAVFAC’s interpretation of the EM-385-1-1, 

and not because of J.P. Riley’s November 28, 2012 inspection and deficiency report.  For these 

reasons, RDA’s statements, although inaccurate, could not have misled the Government into 

forming a false belief about a “substantive fact material to the proper understanding of the matter 

in hand.”  41 U.S.C. § 7101(9).   

For these reasons, the court has determined that, although the March 18, 2013 claim was 

confusing and incorrect, as Mr. Kelley and Mr. Wallis testified, it was not made with the intent to 

mislead or deceive the NAVFAC.   

                                                 

should be signed and returned to J.P. Riley, within ten days of the repairs being made.  DX 677 at 

6 

27 In context, however, RDA’s statement can also be read as “J.P. Riley did not take the 

crane out of service on November 28, 2012, or at any point thereafter, until the NAVFAC’s January 

14, 2013 order taking the crane out of service.”  

28 Specifically, Mr. Rachupka found that the crane’s boom lacing had to be replaced, so an 

additional load test would have to be conducted.  DX 625 at 1.  In addition, one of the cranes’ 

tracks would not “lock” to allow proper turning.  DX 625 at 1.  RDA’s repair to the track’s locking 

mechanism would require an additional performance test.  DX 625 at 1.   
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E. Counterclaim III: Whether RDA Construction Corp. Forfeited All Claims 

Against The United States Under The Special Plea In Fraud Statute, 28 

U.S.C. § 2514.  

The Government’s June 12, 2015 Amended Answer alleges that RDA’s July 3, 2013 

Certified Claim should be forfeited under the Special Plea in Fraud, 28 U.S.C. § 2514.29  6/12/15 

Gov’t Answer ¶¶ 183–84.  To establish a violation of the Special Plea in Fraud statute, the 

Government must show by “clear and convincing evidence that the contractor knew that its 

submitted claims were false, and that it intended to defraud the government by submitting those 

claims.”  Veridyne Corp. v. United States, 758 F.3d 1371, 1367–77 (Fed Cir. 2014) (quoting 

Daewoo, 557 F.3d at 1341).  As a matter of law, however, proof of “negligence and ineptitude” 

does not evidence intent to defraud under the Special Plea in Fraud statute.  See Miller v. United 

States, 213 Ct. Cl. 59, 69 (1977) (holding that a contractor’s “confused and incorrect” invoices, 

although evident of a “pattern of carelessness and slothfulness,” did not rise to the level of 

deliberate fraud.).  In other words, the Government must prove three elements: (1) falsity; (2) 

knowledge of falsity; and (3) actual intent to defraud.     

The Government argues that the July 3, 2013 Certified Claim incorporates RDA’s earlier 

March 18, 2013 claim letter, and is fraudulent for the reasons previously addressed, i.e., it was: (1) 

“baseless”; (2) “inexplicably inflated”; and (3) “premised on misrepresentations of fact.”  Gov’t 

PT Br. at 72–73.   

For the reasons previously discussed, the court has determined that the Government failed 

to establish even by a preponderance of the evidence that the March 18, 2013 Certified Claim was 

submitted with an intent to defraud, much less section 2514’s heightened “clear and convincing” 

evidentiary standard.   

                                                 
29 The Special Plea in Fraud Statute provides: 

A claim against the United States shall be forfeited to the United States by any 

person who corruptly practices or attempts to practice any fraud against the United 

States in the proof, statement, establishment, or allowance thereof. 

In such cases the United States Court of Federal Claims shall specifically find such 

fraud or attempt and render judgment of forfeiture. 

28 U.S.C. § 2514. 
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F. Counterclaim IV: Whether RDA Construction Corp. Violated The False 

Claims Act. 

1. The Government’s Argument. 

The Government argues that RDA violated the False Claims Act (“FCA”), 31 U.S.C. §§ 

3729–3733,30 by submitting: (1) invoices that falsely certified that RDA’s concrete deck removal 

work complied with the October 13, 2009 Contract specifications (Invoices 2–21); (2) invoices 

that falsely certified that RDA’s rock fill removal work complied with the October 13, 2009 

Contract specifications (Invoices 5–21); (3) invoices that falsely certified that RDA made timely 

payments to its subcontractors and suppliers (Invoices 2 through 21); and (4) a July 3, 2013 

Certified Claim for crane re-inspection costs that was baseless, inflated and premised on factual 

misrepresentations.  Gov’t PT Br. at 27, 29, 36–37.     

2. Plaintiff’s Response. 

First, RDA responds that it did not defraud the FCA by submitting invoices for concrete 

deck removal, because the NAVFAC paid those invoices in full despite knowing that RDA’s work 

did not comply with the October 13, 2009 Contract’s specifications.  Pl. PT Resp. at 36–39.    

Second, RDA responds that it did not violate the FCA by submitting invoices for rock fill 

removal, because RDA’s work satisfied the October 13, 2009 Contract’s requirements.  Pl. PT 

Resp. at 39–40.  To the extent that RDA’s rock fill removal did not satisfy all of the contract 

requirements, however, that failure does not constitute fraud, because it was premised on a 

reasonable interpretation of ambiguous contract terms.  Pl. PT Resp. at 39–40.  Moreover, the 

NAVFAC knew of the deficiencies in rock fill removal at the time that RDA submitted the 

challenged invoices, but nevertheless compensated RDA for that work.  Therefore, the NAVFAC 

was not defrauded by the submission of those invoices.  Pl. PT Resp. at 41, 43. 

                                                 
30 The False Claims Act, in relevant part, provides: 

(a) Liability for certain acts.-- 

(1) In general. . . .  [A]ny person who-- 

(A) knowingly presents, or causes to be presented, a false or fraudulent 

claim for payment or approval; 

(B) knowingly makes, uses, or causes to be made or used, a false record or 

statement material to a false or fraudulent claim[,] . . . 

is liable to the United States Government for a civil penalty of not less than 

$5,000 and not more than [$11,000], plus 3 times the amount of damages 

which the Government sustains because of the act of that person. 

31 U.S.C. § 3729(a). 
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RDA also responds that it did not violate the FCA by falsely certifying that it made timely 

payments to its subcontractors and suppliers, because RDA’s misrepresentation was not material 

to the NAVFAC’s decision to pay the challenged invoices.  Pl. PT Resp. at 44. 

Finally, RDA responds that the July 3, 2013 Certified Claim for crane re-inspection costs 

did not amount to fraud, because the NAVFAC had full knowledge of the facts underlying this 

dispute.  Pl. PT Resp. at 45–46.  Moreover, the July 3, 2013 Certified Claim was not inflated.  Pl. 

PT Resp. at 46.  At most, RDA made a good faith mistake in calculating damages.  Pl. PT Resp. 

at 46.     

3. The Court’s Resolution. 

To establish a violation of the FCA, the Government must demonstrate that:  

(1) the contractor presented or caused to be presented to an agent of the United 

States a claim for payment; 

(2) the claim was false or fraudulent; [and] 

(3) the contractor knew the claim was false or fraudulent[.] 

Young-Montenay, Inc. v. United States, 15 F.3d 1040, 1043 (Fed. Cir. 1994). 

 The FCA defines “know” or “knowing” as “actual knowledge of the information,” 

“deliberate ignorance of the truth or falsity of the information,” or “reckless disregard of the truth 

or falsity of the information.”  31 U.S.C. § 3729(b)(1)(A).  Under the FCA, knowledge does not 

require “specific intent to defraud[.]”  31 U.S.C. § 3729(b)(1)(B).       

In addition, the United States Supreme Court has held that an alleged “misrepresentation 

about compliance with a statutory, regulatory, or contractual requirement must be material to the 

Government’s payment decision in order to be actionable under the [FCA].”  Universal Health 

Services, Inc. v. United States, 136 S. Ct. 1989, 2002 (2016).  When evaluating materiality under 

the FCA, 

the Government’s decision to expressly identify a provision as a condition of 

payment is relevant, but not automatically dispositive.  Likewise, proof of 

materiality can include, but is not necessarily limited to, evidence that the defendant 

knows that the Government consistently refuses to pay claims in the mine run of 

cases based on noncompliance with the particular statutory, regulatory, or 

contractual requirement.  Conversely, if the Government pays a particular claim in 

full despite its actual knowledge that certain requirements were violated, that is 

very strong evidence that those requirements are not material.  Or, if the 

Government regularly pays a particular type of claim in full despite actual 

knowledge that certain requirements were violated, and has signaled no change in 

position, that is strong evidence that the requirements are not material. 

Id. at 2003–04 (emphasis added).   
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“In any action brought under [the FCA], the United States shall be required to prove all 

essential elements of the cause of action, including damages, by a preponderance of the evidence.”  

31 U.S.C. § 3731(d).   

a. Whether RDA Construction Corp. Falsely Certified That Its 

Deck Removal Work Complied With The October 13, 2009 

Contract. 

The Government argues that on May 18, 2010 RDA submitted an invoice for deck 

demolition that violated the FCA by falsely certifying that RDA’s demolition work complied with 

the October 13, 2009 Contract’s specifications.  Gov’t PT Br. at 29–32 (citing DX 80 at 26).  

Specifically, the Government argues that RDA did not comply with the contractual requirement 

that “DEMOLITION DEBRIS SHALL NOT BE ALLOWED TO FALL INTO THE WATER,” 

and that any “DEBRIS THAT FALLS INTO THE WATER SHALL BE REMOVED BEFORE 

THE END OF THE WORK DAY.”  DX 1 at 82.  The Government adds that, because RDA never 

removed the debris, the nineteen invoices RDA submitted after May 18, 2010 also violated the 

FCA.  Gov’t PT Br. at 31–32. 

The parties agree that RDA: (1) presented Invoices 2–21 to the NAVFAC; (2) failed to 

remove all of the debris as required by the October 13, 2009 Contract; and (3) knew that it had not 

complied with all of the requirements of the October 13, 2009 Contract.  RDA, however, argues 

that its misrepresentation did not violate the FCA, because it was not “material . . . to the 

Government’s payment decision[.]”  Universal Health Services, 136 S. Ct. at 2002.  The court 

agrees. 

The United States Supreme Court has stated that “if the Government pays a particular claim 

in full despite its actual knowledge that certain requirements were violated, that is very strong 

evidence that those requirements are not material.”  Id.  at 2003.  In this case, the NAVFAC did 

just that.  On May 18, 2010, RDA submitted its first invoice for deck demolition work.  DX 80 at 

1.  The NAVFAC received that invoice two days later.  DX 80 at 1.  On May 25, 2010, the 

NAVFAC wrote to RDA stating that “RDA has been performing demolition since mid March 2010 

and only as of last week did you start removing the debris.  Everyone has observed that RDA 

allowed the significant accumulation of construction demolition debris on your site without 

disposing of it as you went along[.]”  DX 140 at 1 (emphasis added).  The May 25, 2010 letter 

demonstrates that the NAVFAC had contemporary knowledge of RDA’s failure to remove the 

demolition debris that fell into the Narragansett Bay.  The NAVFAC, however, nevertheless 

compensated RDA for the deck removal work included in the May 18, 2010 Invoice and all 

subsequent invoices.  Gov’t PT Br. at 30 (“RDA invoiced for and received the full $100,000 

allotted for disposal of the concrete from the demolition of the wharf.”), 50 (“RDA had the 

opportunity to invoice, and was paid, for all work satisfactorily performed through the 

termination[.]”).   

For these reasons, the court has determined that RDA’s misrepresentation regarding the 

debris that fell into the Narragansett Bay was not material to the Government’s payment decision.   
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b. Whether RDA Construction Corp. Falsely Certified That Its 

Rock Fill Removal Work Complied With The October 13, 

2009 Contract. 

Next, the Government argues that RDA’s September 28, 2010 Invoice (Invoice 5) violated 

the FCA by falsely certifying that RDA: (1) completed all of the rock fill removal work required 

by the October 13, 2009 Contract; and (2) submitted a hydrographic survey of the project site 

within seven days of completing rock fill removal.  Gov’t PT Br. at 32–33.   

i. Regarding Rock Fill Removal. 

The Government has satisfied the first two elements of FCA liability.  First, the 

Government has demonstrated that, on September 28, 2010, RDA submitted an invoice claiming 

payment for all of the rock fill removal work required by the October 13, 2009 Contract.  DX 210 

at 3.   

Second, the Government established that the September 28, 2010 Invoice misrepresented 

that RDA completed the rock fill removal.  During trial, Lawrence Ahearn, the superintendent of 

the completion contract awarded to Haskell after RDA was terminated, testified that RDA failed 

to remove rock fill throughout the project site: 

[THE GOVERNMENT’S COUNSEL]: Now, [Haskell] also removed significant 

quantities of rockfill and riprap? 

[MR. AHEARN]: Correct. . . . 

[THE GOVERNMENT’S COUNSEL]: Would it be fair to say you removed several 

truckloads of rockfill and riprap? 

[MR. AHEARN]: Yeah.  Rock, probably 30 truckloads. 

[THE GOVERNMENT’S COUNSEL]: And did you encounter the rockfill across 

the entire length of the project? 

[MR. AHEARN]: Yes.  It was heavier in some areas than others. 

TR at 1122–23 (emphases added) (Ahearn). 

 RDA does not dispute that it failed to remove all of the rock fill from the project site.  

Instead, RDA asserts that it was impossible to excavate all of the rock fill without some material 

falling back into the Narragansett Bay.  Pl. PT Br. at 41.  The material that fell back into the water 

frequently rolled outside of the “limits of excavation.”  Pl. PT Br. at 41.  According to RDA, 

“[c]hasing those rocks . . . was not part of [the October 13, 2009] Contract.”  Pl. PT Br. at 41.  But, 

RDA does not cite, and the court is unable to identify, any provision of the October 13, 2009 

Contract that supports this argument.  Therefore, the court has determined that the Government 

satisfied the second element of its FCA claim.  See Young-Montenay, 15 F.3d at 1043. 
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 The Government, however, failed to establish the third element of FCA liability.  Here, the 

Government argues that RDA had “actual knowledge” of the September 28, 2010 Invoice’s 

misrepresentations.  Gov’t PT Br. at 33.  Specifically, the Government argues that RDA knew its 

rock fill removal work was incomplete when it submitted the September 28, 2010 Invoice, because 

RDA composed a draft schedule narrative the following month that stated, “the last pieces of the 

rip-rap . . . were removed by October 22, 2010.”  DX 220 at 1 (emphasis added).  The draft 

narrative also contained a comment from Mr. Sivalogan, RDA’s scheduling consultant, advising: 

“check this [date].  This is the date included in the schedule.  If this date is incorrect, then [I] 

suggest we . . . do not mention dates here.”  DX 220 at 1.  The final schedule narrative does not 

contain the October 22, 2010 date.  DX 219 at 4.   

The Government asserts that RDA’s removal of the October 22, 2010 date from the final 

schedule narrative is an admission that the rock fill work remained incomplete on October 22, 

2010, i.e., one month after RDA submitted the September 28, 2010 Invoice.  But, the logic of this 

conclusion is flawed.  Based on Mr. Sivalogan’s comment, RDA’s exclusion of the October 22, 

2010 date only suggests that RDA believed that the October 22, 2010 completion date was 

incorrect; it does not, however, provide any insight into whether RDA believed the work was 

completed before or after that date.  In other words, the absence of a completion date in the final 

schedule narrative equally supports two conclusions: (1) RDA believed that it completed the work 

some time before October 22, 2010 and possibly before it submitted the September 28, 2010 

Invoice; or (2) RDA believed the work remained unfinished as of October 22, 2010.  Therefore, 

the Government did not prove by a preponderance of the evidence, i.e., that it is more likely than 

not, that RDA knew its rock fill work was incomplete when it submitted the September 28, 2010 

Invoice.  

 For these reasons, the court has determined that RDA is not liable under the FCA for falsely 

certifying that it completed rock fill removal on, or before, September 28, 2010. 

ii. Regarding The Hydrographic Survey. 

 The Government also argues that the September 28, 2010 Invoice falsely certified 

compliance with all of the October 13, 2009 Contract’s requirements related to rock fill removal, 

because RDA did not submit a hydrographic survey of the project site within seven days of 

completing that work.  Here, the parties do not dispute that the first three elements of FCA liability 

are satisfied.  RDA, however, argues that the Government’s FCA claim is not actionable, because 

the relevant misrepresentation was immaterial to the Government’s payment decision.  Pl. PT 

Resp. at 43.  The court agrees. 

“[I]f the Government pays a particular claim in full despite its actual knowledge that certain 

requirements were violated, that is very strong evidence that those requirements are not material.”  

Universal Health Services, 136 S. Ct. at 2003.  In this case, the September 28, 2010 Invoice 

represented that RDA completed rock fill removal on July 21, 2010.  DX 210 at 3.  The NAVFAC 

did not receive a hydrographic report by July 28, 2010.  And, it was well known that RDA did not 

plan on submitting a hydrographic report until the project was complete.  In fact, Mr. Kelley, 

RDA’s President, testified that “[it] was common knowledge among[] [everyone], the Navy 

included, that we were going to go back at the end of the project, [to] do a final hydrographic 

survey.”  TR at 1543 (Kelley).  Nonetheless, the NAVFAC paid RDA the full amount of the 
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September 28, 2010 Invoice minus a ten percent penalty for falling 125 days behind schedule.  DX 

210 at 1.  Therefore, the court finds that RDA’s misrepresentation regarding the hydrographic 

survey was not material to the Government’s payment decision. 

 For these reasons, the court has determined that RDA is not liable under the FCA for falsely 

certifying that it submitted a hydrographic survey of the project site within seven days of 

completing rock fill removal. 

c. Whether RDA Construction Corp. Falsely Certified That It 

Made Timely Payments To Its Subcontractors. 

The Government also argues that RDA falsely certified compliance with the Prompt 

Payment Act, 31 U.S.C. § 3905,31 in its May 18, 2010 Invoice (Invoice 2), because RDA failed to 

pay several of its subcontractors within seven days of receiving payment from the NAVFAC.  

Gov’t PT Br. at 34–35.   

Here, the Government has demonstrated that RDA presented a May 18, 2010 Invoice to 

the NAVFAC.  DX 80 at 1.  The Government has also established that the May 18, 2010 Invoice 

misrepresented that RDA paid its subcontractors on time, pursuant to the Prompt Payment Act.  In 

fact, RDA’s President testified that, two years after the October 13, 2009 Contract was terminated, 

RDA still owed money to several subcontractors: 

[THE GOVERNMENT’S COUNSEL]: And RDA owes [] money to Hub [a 

subcontractor] regardless of whether it prevails in this case or not, right?   

[MR. KELLEY]: Yes.   

[THE GOVERNMENT’S COUNSEL]: There are other subcontractors or suppliers 

for the P-469 project that RDA also owes money to, right?   

[MR. KELLEY]: There was a few. 

                                                 
31 The Prompt Payment Act, in relevant part, provides: 

(b) Each construction contract awarded by an agency shall include a clause that 

requires the prime contractor to include in each subcontract for property or services 

entered into by the prime contractor and a subcontractor (including a material 

supplier) for the purpose of performing such construction contract— 

(1) a payment clause which obligates the prime contractor to pay the 

subcontractor for satisfactory performance under its subcontract within 7 days 

out of such amounts as are paid to the prime contractor by the agency under 

such contract[.] 

31 U.S.C.A. § 3905(b)(1). 
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TR at 1535 (Kelley).  Mr. Kelley’s testimony also demonstrates that RDA had actual knowledge 

that its Prompt Payment Act certifications were false.  TR at 1535.   

 Nevertheless, the Government has not established FCA liability, because it failed to prove 

by a preponderance of the evidence that RDA’s false certification of compliance with the Prompt 

Payment Act was material to the NAVFAC’s decision to pay the May 18, 2010 Invoice.  The 

Government must “prove all essential elements of [an FCA] cause of action . . . by a preponderance 

of the evidence.”  31 U.S.C. § 3731(d).  One such element is whether the relevant 

misrepresentation was material to the Government’s payment decision.  See Universal Health 

Servs., 136 S. Ct. at 2002 (“[A] a misrepresentation about compliance with a statutory, regulatory, 

or contractual requirement must be material to the Government’s payment decision in order to be 

actionable under the False Claims Act.”).  In this case, however, the Government failed to present 

any evidence to prove that compliance with the Prompt Payment Act was material to the 

NAVFAC’s decision to pay the May 18, 2010 Invoice.  In fact, the Government’s post-trial briefs 

do not mention materiality at all.  Therefore, the Government failed to satisfy its burden of proof 

with regard to an essential element of its FCA claim.  See, e.g., Cox v. Merit Sys. Prot. Bd., 817 

F.2d 100, 101 (Fed. Cir. 1987) (“Because [the plaintiff] . . . offered no evidence in support of his 

assertion . . ., he failed to carry his burden of proof[.]”). 

 For these reasons, the court has determined that RDA is not liable under the FCA for falsely 

certifying compliance with the Prompt Payment Act.  

d. Whether RDA Construction Corp.’s July 3, 2013 Certified 

Claim For Costs Incurred To Re-Inspect The Manitowoc 4100 

Crane Was Baseless, Inflated And Premised On Factual 

Misrepresentations.   

The Government also argues that RDA violated the FCA by submitting a July 3, 2013 

Certified Claim for crane inspection costs that was “baseless,” “inexplicably inflated,” and 

“premised on misrepresentations of fact.”  Gov’t PT Br. at 37.  Specifically, the Government 

argues that RDA claimed an equitable adjustment for delays incurred when the NAVFAC took its 

crane out of service pending repair of five deficiencies identified in a November 28, 2012 

inspection.  Gov’t PT BR. at 37.  In an attempt to recover some of its losses, RDA misrepresented 

the underlying facts, falsely stating that the inspector never took the crane out of service.  Gov’t 

PT Br. at 37–38.  And, claimed an equitable adjustment that exceeded the total amount of working 

hours between the inspection and RDA’s default termination.  Gov’t PT Br. 38–39.    

Here, the Government has satisfied the first three elements of its FCA counterclaim.  First, 

the Government has demonstrated that RDA submitted an equitable adjustment claim to recover 

costs incurred while its crane was out service.  The July 3, 2013 Certified Claim incorporates a 

March 18, 2013 Certified Claim where RDA requested “compensation for . . . the time associated 

with the crane being out of service as directed by NAVFAC.”  DX 691 at 1 (incorporating DX 663 

at 7).  The March 18, 2013 Certified Claim justified its request, in part, by arguing that “[the crane] 

inspector . . . did not take the crane out of service at this point or any point thereafter.”  DX 663 at 

7. 
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Second, the Government has demonstrated that RDA’s assertion that the inspector did not 

take the crane out of service was false.  At trial, Mr. Wallis, RDA’s project manager at the time of 

the crane inspection, testified as follows: 

[THE GOVERNMENT’S COUNSEL]: [The March 18, 2013 Certified Claim 

includes] a sentence that says, ‘Furthermore, it is important to acknowledge that as 

a qualified inspector J.P. Riley did not take the crane out of service at this point or 

at any point thereafter.’ 

[THE COURT]: Is that a true statement or not?  You signed the letter. 

[Mr. Wallis]: Based on the information that I see now, no.  Based on the information 

I have been pointed out to, I would say . . . it was taken out of service. 

[THE COURT]: So you were misinformed when you wrote the letter? 

[THE WITNESS]: Yes. 

TR at 790 (Wallis). 

 Third, the Government has demonstrated that RDA knew that it misrepresented the 

inspector’s decision to take the crane out of service.  Indeed, on January 18, 2013, the crane 

inspector submitted a Deficiency Report that identified five deficiencies on the crane and 

instructed RDA that “any [d]eficiencies [must] be repaired . . . before continued use.”  DX 677 at 

59.  On January 23, 2013, RDA acknowledged receipt of the Deficiency Report and responded, 

“[w]e do not believe that the equipment should be taken out of service until the deficiencies . . . 

have been corrected.”  DX 677 at 56.  The January 23, 2013 letter shows that RDA had actual 

knowledge that the inspector took its crane out of service before RDA submitted the March 18, 

2013 Certified Claim or July 3, 2013 Certified Claim.   

 The Government, however, has failed to establish that RDA’s misrepresentation of the 

underlying facts was material to the NAVFAC’s payment decision.  Although RDA’s statement 

that “[the crane] inspector . . . did not take the crane out of service” (DX 663 at 7) may have 

affected the NAVFAC’s decision to equitably adjust the October 13, 2009 Contract, the 

Government did not address the issue of materiality during trial or in its post-trial briefs.  

Therefore, the court has determined that the Government failed to carry its burden of proof with 

regard to this element of FCA liability.  See, e.g., Cox, 817 F.2d at 101 (“Because [the plaintiff] . 

. . offered no evidence in support of his assertion . . ., he failed to carry his burden of proof[.]”).   

Similarly, the Government did not address whether the NAVFAC’s decision to pay the 

July 3, 2013 Certified Claim was affected by miscalculations in the requested damages.  Therefore, 

the Government also failed to prove that the “inexplicably inflated” damages contained in the July 

3, 2013 Certified Claim were material.   

 For these reasons, the court has determined that RDA’s July 13, 2013 Certified Claim did 

not violate the FCA. 



 89  

V. CONCLUSION. 

For these reasons, the court has determined that the NAVFAC did not breach the October 

13, 2009 Contract, as alleged in Counts I, III–VIII of the May 7, 2015 Second Amended 

Complaint.  The court has also determined that RDA is not entitled to an equitable adjustment of 

the October 13, 2009 Contract, as alleged in Count II, or remission of withheld payments, as 

alleged in Count IX.   

Regarding the Government’s counterclaims, the court has determined that the NAVFAC is 

entitled to recover $2,208,204.01 in liquidated damages, as alleged in Counterclaim I of the 

Government’s June 12, 2015 Answer.  But, RDA did not defraud the NAVFAC, as alleged in 

Counterclaims II–IV. 

The Clerk of Court is directed to enter judgment in accordance with this disposition. 

IT IS SO ORDERED. 
 

        

s/ Susan G. Braden 

       SUSAN G. BRADEN 

       Chief Judge. 

 

 

 

 


